
CITY OF LOS ANGELES 
INTER-DEPARTMENTAL CORRESPONDENCE 

Date: July 3, 2023 

To: Proposition HHH Administrative Oversight Committee 

From: Proposition HHH Citizens Oversight Committee 

Subject: COMMUNICATION FROM THE PROPOSITION HHH CITIZENS OVERSIGHT 
COMMITTEE RELATIVE TO THE PROPOSITION HHH QUARTERLY REPORT 
– THIRD QUARTER OF FISCAL YEAR 2022-2023 (JANUARY 1 – MARCH 31,
2023)

At its meeting on June 16, 2023, the Proposition HHH (Prop HHH) Citizens Oversight Committee 
(COC) considered the attached report from the Los Angeles Housing Department and City 
Administrative Officer relative to the Prop HHH Quarterly Report for the Third Quarter of Fiscal 
Year 2022-2023 (January 1, 2023 to March 31, 2023). The Prop HHH COC voted to forward the 
report to the Prop HHH Administrative Oversight Committee for consideration. 
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CITY OF LOS ANGELES 
INTER-DEPARTMENTAL CORRESPONDENCE 

0220-05151-0454 

Date: June 14, 2023 

To: Proposition HHH Citizens Oversight Committee 

From: Office of the City Administrative Officer 

Los Angeles Housing Department 

Subject: PROPOSITION HHH QUARTERLY REPORT – Q3 FISCAL YEAR 2022-23 
(JANUARY 1, 2023 – MARCH 31, 2023) 

RECOMMENDATIONS 

That the Proposition HHH (Prop HHH) Citizens Oversight Committee (COC) review and forward 
the Quarterly Report for the third quarter (Q3) of Fiscal Year (FY) 2022-23, (January 1, 2023 – 
March 31, 2023) to the Proposition HHH Administrative Oversight Committee (AOC) with a 
recommendation to Note and File the report. 

SUMMARY 

This quarterly report provides Prop HHH expenditures for the Project Expenditure Plans (PEPs) 
for FY 2017-18, 2018-19, 2019-20, and 2020-21, through the third quarter of FY 2022-23 
(January 1, 2023 – March 31, 2023).   

Since the Prop HHH Program inception, there have been four (4) bond issuances totaling 
$963,985,000, and funding commitments for 118 permanent supportive (PSH) and affordable 
housing projects, with 7,941 units, and 23 facilities. As of March 31, 2023, $673,160,210 had 
been expended for the PSH Loan and Facilities Programs, plus $4,857,058 in Los Angeles 
Housing Department (LAHD) and City Attorney staff costs, a total of $678,017,268. The 
remaining bond authority of the $1.2 billion Prop HHH bond authorization is $236,015,000. The 
estimated uncommitted balance $18,810,670. This report corrects Tables 1, 2, and 3 to include 
the total funding commitment, and the total allocation from the 4 bond issuances to the PSH and 
Facilities Programs.  

This report describes items of note for Prop HHH projects approved in the four, approved Prop 
HHH PEPs (FY 2017-18, 2018-19, 2019-20, and 2020-21). Attachment A of this report provide 
the following information for each Prop HHH project: 

 Project Information:
o Project name, developer, address, council district, and population served;
o Total number of units, number of PSH units, units for chronically homeless,

affordable units, manager units, and non-HHH funded units (PSH Loan Program
projects only); and,
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o Project type (Facilities Program projects only). 

 Prop HHH Project Award Amount; 

 Total Development Cost, including original and actual costs;  

 Loan Agreement Execution Date (PSH Loan Program projects only) and Contract 
Execution Date (Facilities Program projects only); 

 Commitment Date (PSH Loan Program projects only); 

 Cost Per Unit (PSH Loan Program projects only); 

 Construction Start Date, including original and actual dates; 

 Construction Completion Date, including original and actual dates; 

 Permanent Loan Conversion Date (PSH Loan Program projects only); 

 Prop HHH Quarterly Expenditures and Fiscal Year Totals; and,  

 Notes (outlining delays, concerns, etc.).  
 
 
PROPOSITION HHH STATUS REPORT – ITEMS OF NOTE 
 
PROPOSITION HHH PERMANENT SUPPORTIVE HOUSING LOAN PROGRAM  
 
Of the $871,599,284 allocated to the PSH Loan Program, $625,483,162 has been expended, 
$82,087,097 of this in the third quarter.  
 
Table 1 (below) outlines expenditures for projects that are 100 percent complete and operational. 
Thirty-two projects with 1,989 units are 100 percent complete and operational, 15 of which are 
pending conversion of their construction loans to permanent loans.  

 
 

 Table 1: Expenditures for Projects 100 Percent Complete and Operational 

PEP 
Total 

Commitment 
 

Total Allocation 

Total 
Expended to 

Date 
Expenditures 

in this Quarter 
Total # of 
Projects 

Total # of 
Units 

2017-18 $73,157,162 $68,897,643  $60,858,803  $2,941,985 8 515 

2018-19 $226,431,334 $226,080,946  $110,469,766   $0  13 781 

2019-20 $272,575,701 $241,083,888  $50,377,589   $2,834,907 6 385 

2020-21 $432,595,383 $335,536,808  $30,964,505   $1,347,830 5 308 

Total $1,004,759,580 $871,599,284  $252,670,663  $7,124,722 32 1,989 

 
 
Table 2 (below) provides the expenditure activity for 86 projects with 5,952 units that are not 
complete. This also includes projects that have yet to begin construction and projects that were 
newly added to a PEP. Forty-nine projects are over 50 percent complete and 37 are under 50 
percent complete.  
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Table 2: Expenditures for Incomplete Projects 

PEP 
Total 

Commitment 

 
Total 

Allocation 

Total 
Expended to 

Date 

Expenditures 
in this 

Quarter 

Projects 
Over 50% 
Complete 

Projects 
Under 50% 
Complete 

Total # 
of 

Projects 

Total # 
of 

Units 

2017-18 $73,157,162 $73,157,162 $7,187,000 $ 0 1 0 1 100 

2018-19 $226,431,334 $238,514,511 $64,378,565 $3,415,626 10 0 10 596 

2019-20 $272,575,701 $212,840,782 $93,240,717 $12,233,219 19 4 23 1,522 

2020-21 $432,595,383 $347,086,828 $208,006,217 $59,313,530 19 33 52 3,734 

Total $1,004,759,580 $871,599,283  $372,812,499 $74,962,375 49 37 86 5,952 

 
 
PROPOSITION HHH FACILITIES PROGRAM 
 
A total of $53,878,132 was allocated to the Prop HHH Facilities Program. To date, $47,607,072 
has been expended for this program, plus $69,976 for the Prop HHH Fee Study, a total of 
$47,677,048. There were $440,636 in expenditures in the third quarter. Attachment A provides 
the project details. 
 
Seventeen projects are complete and operational and five (5) projects are under construction 
(Table 3). These projects include three (3) City Navigation Centers, domestic violence shelters, 
health clinics, bridge housing sites, service centers, and transitional and youth housing shelters. 
The contract for the Veteran Opportunity Center has been recorded and the project is expected 
to begin construction in the next quarter.  
 

Table 3: Expenditures for Facilities Program 

PEP 

Total 
Commitment 

and  Allocation  
Total Expended 

to Date 
Total # of 
Projects 

Projects 100% 
Complete and 
Operational 

Projects Under 
Construction 

2017-18 $11,999,941 $10,897,068 4 4 N/A 

2018-19 $41,878,191 $36,710,004 19 13 5 

Total $53,878,132 $47,607,072 23 17 5 

 
 
 

Attachment A – Proposition HHH FY 2022-23 Quarterly Report Q3 by Project Expenditure Plan 
(PEP) – January 1, 2023 – March 31, 2023  
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Attachment A: Proposition HHH FY 2022‐23 Quarterly Report Q3 by Project Expenditure Plan – January 1, 2023 ‐ March 31, 2023
Proposition HHH Permanent Supportive Housing 
(PSH) Loan Program 

Project Expenditure Plan 
(PEP) Proposition HHH PSH Project De
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Notes
(Changes from Last Quarterly Report)

1 2017‐18 88th and Vermont WORKS
8730 S. Vermont 
Avenue

8 9,680,000$                    9,680,000$               

 $36,285,371 
(Original)

$34,611,163 
(Actual)  

161,333$                 558,245$                  HF, H, Y, I, CH  62 46 23 14 2 2 6/15/2017
03/28/2018 
(Actual)

03/01/2018 
(Original) 
04/02/2018 
(Actual)

12/31/2019
(Actual)

12/29/2020
(Actual)

838,204$                       7,873,797$                   968,000$                      ‐$                               ‐$                               ‐$                               ‐$                               ‐$                               ‐$                                 9,680,000$                                

2 2017‐18 PATH Metro Villas II PATH Ventures
320 North Madison 
Avenue

13 3,513,721$                    3,513,721$               

 $53,717,019 
(Original)

$56,064,860 
(Actual)  

28,801$                   459,548$                  H, HD, I, CH  122 90 46 30 2 2 6/15/2017
12/13/2017 
(Actual)

12/20/2017 
(Original) 
12/20/2017 
(Actual)

05/29/2020
(Actual)

10/29/2021 
(Actual)

2,826,099$                    336,250$                      ‐$                              351,372$                       ‐$                               ‐$                               ‐$                               ‐$                               ‐$                                 3,513,721$                                

3 2017‐18 Six Four Nine Lofts
Skid Row Housing 
Trust

649 S. Wall St. 14 5,500,000$                    5,500,000$               

 $26,478,534 
(Original)

$28,407,343 
(Actual)  

100,000$                 516,497$                  H, I, CH  55 28 14 26 1 1 6/15/2017
12/19/2017 
(Actual)

02/15/2018 
(Original) 
04/18/2018 
(Actual)

12/24/2020 
(Actual)

6/30/2023 ‐$                               4,990,143$                   ‐$                              ‐$                               ‐$                               ‐$                               ‐$                               509,857$                       509,857$                         5,500,000$                                

4 2017‐18 (McCadden Youth) AMRC TAY Thomas Safran 1136 N. McCadden Pl. 4 5,018,298$                    5,018,298$               

 $10,036,596 
(Original) 

$13,486,552 
(Actual)  

193,011$                 518,714$                  Y,CH  26 25 13 0 1 1 6/15/2017
9/24/2018(Actual

)

05/06/2018 
(Original) 
11/27/2018 
(Actual)

03/25/2021 
(Actual)

2/28/2023 
(Actual)

‐$                               222,407$                      2,363,762$                   ‐$                               ‐$                               ‐$                               ‐$                               2,432,128$                    2,432,128$                      5,018,298$                                

5 2017‐18 Casa del Sol
A Community of 
Friends

10966 W. Ratner St. 6 8,065,143$                    8,065,143$               

 $19,655,785 
(Original)

$21,925,607 
(Actual)  

183,299$                 498,309$                  HS, M, CH  44 43 22 0 1 1 6/15/2017
09/27/2018 
(Actual)

08/23/2018 
(Original) 
09/27/2018 
(Actual)

04/30/2020 
(Actual)

2/19/2021 
(Actual)

‐$                               1,098,490$                   2,033,312$                   4,933,341$                    ‐$                               ‐$                               ‐$                               ‐$                               ‐$                                 8,065,143$                                

6 2017‐18 FLOR 401 Lofts
Skid Row Housing 
Trust

401 E. 7th St. 14 11,980,000$                  11,980,000$             

 $39,369,988 
(Original)

$55,658,910 
(Actual) 

122,245$                 562,211$                  HV, I, CH  99 49 25 49 38 1 6/15/2017
12/04/2018 
(Actual)

10/25/2018 
(Original) 
12/07/2018 
(Actual)

09/30/2020 
(Actual)

5/31/2023 ‐$                               433,639$                      10,344,800$                3,561$                           1,198,000$                    ‐$                               ‐$                               ‐$                               ‐$                                 11,980,000$                             

7 2017‐18 RISE Apartments SRO Housing 
4050 S. Figueroa 
Street

9 9,500,000$                    9,500,000$               

 $21,038,903 
(Original)

$32,489,520
(Actual)  

169,643$                 569,992$                  H, CH  57 56 42 0 1 1 6/15/2017
10/30/2018 
(Actual)

06/08/2018 
(Original) 
12/07/2018 
(Actual)

04/21/2021 
(Actual)

11/1/2022 
(Actual)

‐$                               1,030,828$                   7,550,234$                   ‐$                               918,938$                       ‐$                               ‐$                               ‐$                               ‐$                                 9,500,000$                                

8 2017‐18 SP7 Apartments RECAP
Skid Row Housing 
Trust

519 E. 7th St. 14 7,740,481$                    12,000,000$             

 $35,035,594 
(Original)

$52,243,519 
(Actual)  

120,000$                 522,435$                  HV, IHA, I, CH  100 55 28 44 1 1 6/15/2017
09/28/2018 
(Actual)

06/28/2018 
(Original) 
10/03/2018 
(Actual)

09/2/2021 
(Actual)

4/30/2023 ‐$                               256,157$                      6,330,181$                   ‐$                               600,662$                       ‐$                               ‐$                               ‐$                               ‐$                                 7,187,000$                                

9 2017‐18 The Pointe on Vermont EAH Inc. 7600 S. Vermont Ave. 8 7,900,000$                    7,900,000$               

 $21,236,930 
(Original)

$24,829,321
(Actual)  

158,000$                 496,586$                  H, I, CH  50 25 13 24 20 1 6/15/2017
06/27/2019 
(Actual)

10/25/2018 
(Original) 
07/31/2019 
(Actual)

03/22/2021 
(Actual)

10/6/2022 
(Actual)

‐$                               ‐$                               3,163,977$                   1,498,532$                    353,870$                       2,585,263$                    ‐$                               ‐$                               2,585,263$                      7,601,641$                                

Various
Housing and Community Investment 
Department and City Attorney PSH Loan 
Program Staff Costs

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 755,572$                       ‐$                               2,024,339$                   2,077,147$                    ‐$                               ‐$                               ‐$                               ‐$                               ‐$                                 4,857,058$                                

2017‐18
Funds Reprogrammed for Fiscal Year 2018‐
19 Projects 

N/A N/A N/A 133,259$                    N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               ‐$                               ‐$                               ‐$                                 ‐$                                           

2017‐18 PEP Subtotal 68,897,643$                  73,157,162$              3,664,303$                   16,241,711$                 32,754,265$                6,786,806$                   3,071,470$                   2,585,263$                   ‐$                               2,941,985$                   5,527,248$                     68,045,802$                             

10 2018‐19 Depot at Hyde Park

WORKS (Women 
Organizing 
Resources, 
Knowledge and 
Services)

6527 S Crenshaw Blvd 8 6,156,000$                    6,840,000$               

 $23,256,685 
(Original) 

$30,478,454 
(Actual)  

162,857$                 708,801$                  HF, H, F, CH  43 33 17 9 1 1 1/16/2018
04/26/2021 
(Actual)

01/01/2019 
(Original) 
04/29/2021 
(Actual)

2/15/2023 
(Estimated) 
4/10/2023 
(Actual)

8/1/2023 ‐$                               ‐$                               ‐$                              ‐$                               6,156,000$                    ‐$                               ‐$                               ‐$                               ‐$                                 6,156,000$                                

11 2018‐19 Adams Terrace
Abode 
Communities

4347 W Adams Blvd 10 7,989,958$                    12,000,000$             

 $42,363,034 
(Original) 

$60,336,941 
(Actual)  

142,857$                 701,592$                  H, I, CH  86 43 22 41 17 2 1/16/2018
11/25/2020 
(Actual)

12/08/2018 
(Original) 
12/09/2020 
(Actual)

11/3/2022 
(Actual)

7/3/2023 ‐$                               ‐$                               ‐$                              2,203,559$                    5,785,399$                    ‐$                               ‐$                               ‐$                               ‐$                                 7,988,958$                                

12 2018‐19 McCadden Campus Senior Housing
Thomas Safran & 
Associates Devt

1118 N McCadden Pl 4 10,450,000$                  5,500,000$               

 $44,053,286 
(Original) 

$55,935,091 
(Actual)  

56,701$                   570,766$                  HS, S, CH  98 25 13 72 73 1 1/16/2018
12/20/2018 
(Actual)

01/01/2019 
(Original) 
02/13/2019 
(Actual)

07/15/2021 
(Actual)

3/8/2023 ‐$                               93,463$                         4,856,537$                   ‐$                               ‐$                               ‐$                               ‐$                               ‐$                               ‐$                                 4,950,000$                                

13 2018‐19 PATH Villas Hollywood PATH Ventures
5627 W Fernwood 
Ave

13 12,320,000.00$            12,320,000$             

 $33,769,951 
(Original) 

$34,315,990 
(Actual)  

208,814$                 571,993$                  H, CH  60 59 30 0 1 1 1/16/2018
02/12/2021 
(Actual)

06/19/2019 
(Original) 
03/25/2021 
(Actual)

4/28/2023 
(Estimated)

10/18/2023 ‐$                               ‐$                               ‐$                              ‐$                               3,663,488$                    2,315,664$                    1,989,735$                    1,252,881$                    5,558,280$                      9,221,767$                                

14 2018‐19 Gramercy Place Apts
Hollywood 
Community 
Housing Corp

2375 W Washington 
Blvd

10 9,920,000.00$               9,920,000$               

 $36,315,577 
(Original) 

$42,696,840 
(Actual)  

160,000$                 665,730$                  HS, S, CH  64 31 16 31 2 2 1/16/2018
04/30/2019 
(Actual)

12/08/2018 
(Original) 
05/16/2019 
(Actual)

05/18/2021 
(Actual)

3/24/2022 
(Actual)

‐$                               ‐$                               3,968,609$                   131,221$                       5,820,170$                    ‐$                               ‐$                               ‐$                               ‐$                                 9,920,000$                                

15 2018‐19 Casa de Rosas Campus
WARD Economic 
Devt Corp

2600 S Hoover St 9 7,920,000.00$               7,920,000$               

 $18,938,064 
(Original) 

$19,825,000 
(Actual)  

220,000$                 535,811$                  HV, CH  37 36 18 0 1 1 2/23/2018
03/13/2019 
(Actual)

07/08/2018 
(Original) 
05/02/2019 
(Actual)

04/23/2021 
(Actual)

12/1/2023 ‐$                               ‐$                               1,723,153$                   30,258$                         1,176,660$                    (20,910)$                        1,010,424$                    ‐$                               989,513$                         3,919,584$                                

16 2018‐19
Aria Apartments (formerly known as 
Cambria Apts)

Affirmed Housing 1532 W Cambria St 1 12,000,000.00$            11,625,821$             

 $26,387,793 
(Original) 

$28,478,153 
(Actual) 

$28,081,402 (Actual 
at PC) 

207,604$                 492,656$                  O, CH  57 56 56 0 1 1 2/23/2018
12/05/2018 
(Actual)

12/08/2018 
(Original) 
02/07/2019 
(Actual)

10/09/2020 
(Actual)

11/18/2021 
(Actual)

‐$                               4,410,814$                   5,019,186$                   530,000$                       2,040,000$                    ‐$                               ‐$                               ‐$                               ‐$                                 12,000,000$                             

17 2018‐19
Missouri Place Apartments (formerly 
known as Missouri & Bundy Housing)

Thomas Safran & 
Associates Devt

11950 W Missouri 
Ave

11 11,520,000.00$            11,520,000$             

 $33,621,721 
(Original) 

$44,465,405 
(Actual)  

157,808$                 600,884$                  HF, F, CH 74 44 22 29 11 1 2/23/2018
10/22/2019 
(Actual)

12/08/2018 
(Original) 
11/04/2019 
(Actual)

3/8/2022 
(Actual)

5/1/2023 ‐$                               ‐$                               1,858,226$                   4,515,025$                    3,643,517$                    ‐$                               ‐$                               ‐$                               ‐$                                 10,016,768$                             

18 2018‐19 Isla de Los Angeles
Clifford Beers 
Housing

283 W Imperial Hwy 8 11,660,000.00$            11,660,000$             

 $21,761,570 
(Original) 

$39,281,809 
(Actual)  

220,000$                 727,441$                  O, CH  54 53 27 0 1 1 2/23/2018
03/26/2020 
(Actual)

12/08/2018 
(Original) 
05/15/2020 
(Actual)

8/18/2023 
(Actual)

2/14/2024 ‐$                               ‐$                               ‐$                              4,039,290$                    3,750,710$                    ‐$                               ‐$                               ‐$                               ‐$                                 7,790,000$                                

19 2018‐19 Firmin Court Decro Corp 418 N Firmin St 1 10,619,474.36$            11,700,000$             

 $30,056,520 
(Original) 

$42,824,848 
(Actual)  

185,714$                 669,138$                  H, F, I, CH  64 45 23 18 1 1 2/23/2018
06/29/2020 
(Actual)

11/08/2018 
(Original) 
07/13/2020 
(Actual)

8/19/2022 
(Estimated) 
11/2/2022 
(Actual)

4/7/2023 ‐$                               ‐$                               ‐$                              6,020,163$                    4,311,218$                    253,070$                       35,022$                         ‐$                               288,093$                         10,619,474$                             

20 2018‐19 Hartford Villa Apts SRO Housing 445 S Hartford Ave 1 12,000,000.00$            12,000,000$             

 $43,159,535 
(Original) 

$48,140,164 
(Actual) 

120,000$                 476,635$                  H, HV, IHA, CH  101 100 75 0 34 1 2/23/2018
11/08/2018 
(Actual)

09/08/2018 
(Original) 
01/24/2019 
(Actual)

11/2/2021 
(Actual)

4/24/2023 ‐$                               7,249,240$                   4,169,243$                   ‐$                               ‐$                               ‐$                               581,517$                       ‐$                               581,517$                         12,000,000$                             

21 2018‐19 PATH Villas Montclair PATH Ventures 4220 W Montclair St 10 9,900,000.00$               9,900,000$               

 $26,002,599 
(Original) 

$30,752,853 
(Actual)  

220,000$                 668,541$                  H, M, CH  46 45 23 0 1 1 2/23/2018
12/26/2019 
(Actual)

05/08/2018 
(Original) 
02/04/2020 
(Actual)

2/16/2022 
(Actual)

5/15/2023 ‐$                               ‐$                               230,678$                      7,872,006$                    53,751$                         ‐$                               ‐$                               ‐$                               ‐$                                 8,156,436$                                

22 2018‐19
Vermont Corridor Apartments (formerly 
known as 433 Vermont Apts)

Meta Housing 
Corporation

433 S Vermont Ave 10 7,200,000.00$               7,100,000$               

 $48,889,129 
(Original) 

$54,778,297 
(Actual)  

100,000$                 760,810$                  HS, S, CH  72 36 18 35 1 1 2/23/2018
03/27/2019 
(Actual)

03/08/2018 
(Original) 
07/02/2019 
(Actual)

3/31/2023 
(Actual)

10/27/2023 ‐$                               ‐$                               1,197,860$                   3,161,163$                    2,120,977$                    ‐$                               ‐$                               ‐$                               ‐$                                 6,480,000$                                

Contract Number: C‐138231, Construction completion is 98%.
The project received an HHH commitment expiration extension on 12/10/2019.
Estimated total development cost decreased from $34,528,722 to $30,478,454.
Construction completion date changed from 9/23/2022 to 4/10/2023 (actual).
Estimated permanent loan conversion date changed from 12/22/2022 to 8/1/2023.

Contract Number: C‐137407, Construction completion is 95%.
The project received an HHH commitment extension on 12/10/2019.
Construction completion date changed from 12/9/2022 to 11/3/2022 (actual).
Estimated permanent loan conversion date changed from 3/9/2023 to 7/3/2023.

Contract Number: C‐132577, Construction completion is 100%.
Total development cost increased from $50,639,484 to $55,935,091.
Cost per unit increased from $516,729 to $570,766.
Estimated permanent loan conversion date changed from 10/15/2021 to 3/8/2023 (actual).

Contract Number: C‐137878, Construction completion is 90%.
The project received an HHH commitment extension on 12/10/2019.
Estimated construction completion date changed from 9/22/2022 to 4/28/2023.
Estimated permanent loan conversion date changed from 12/11/2022 to 10/18/2023.

Contract Number: C‐133121, Construction completion is 100%.
Total development cost decreased from $42,696,840 to $42,606,712 (actual).
Cost per unit decreased from $667,138 to $665,730.
Estimated permanent loan conversion date changed from 10/1/2021 to 3/24/2022 (actual).

Contract Number: C‐132975, Construction completion is 98%.
HHH project award decreased from $7,200,000 to $7,100,000.
Total development increased from $51,352,600 to $54,778,297.
HHH subsidy per unit decreased from $101,408 to $100,000.
Cost per unit increased from $713,231 to $760,810.
Estimated construction completion date changed from 9/15/2022 to 3/31/2023 (actual).
Estimated permanent loan conversion date changed from 12/15/2022 to 10/27/2023.

Contract Number: C‐132338, Construction completion is 100%.
Total development cost increased from $47,321,571  to $48,140,164.
Cost per unit increased from $468,530 to $476,635.
Construction completion date changed from 8/16/2021 to 11/2/2021 (actual).
Estimated permanent loan conversion changed from 10/25/2021 to 4/24/2023.

Contract Number: C‐134770, Construction completion is 100%.
Estimated construction completion date changed from 9/30/2021 to 2/16/2022 (actual).
Estimated permanent loan conversion date changed from 12/30/2021 to 5/15/2023.

Contract Number: C‐132908, Construction completion is 100%.
Estimated permanent loan conversion date changed from 9/1/2021 to 12/1/2023.

Contract Number: C‐132493, Construction completion is 100%.
HHH project award decreased from $12,000,000 to $11,625,821.
Total development cost decreased from $28,478,153 to $28,081,402.
HHH subsidy per unit decreased from $214,86 to $207,604.
Cost per unit decreased from $499,617 to $492,656.
Estimated permanent loan conversion date changed from 12/31/2021 to 11/18/2021 (actual).

Contract Number: C‐134259, Construction completion is 100%.
Estimated construction completion date changed from 9/30/2021 to 3/8/2022 (actual).
Estimated permanent conversion date changed from 12/31/2021 to 5/1/2023.

Contract Number: C‐135324, Construction completion is 94%.
Total development cost increased from $34,827,111 to $39,281,809.
Cost per unit increased from $644,947 to $727,441.
Construction completion date chnaged from 4/20/2022 to 8/18/2023.
Estimated permanent loan conversion date changed from 2/14/2024.

Contract Number: C‐135932, Construction completion is 95%.
Construction completion date changed from 5/27/2022 to 12/16/2022 (actual).
Estimated permanent loan conversion date changed from 1/1/2023 to 7/31/2023.

Contract Number: C‐131922, Construction completion is 100%.
Total development cost increased from $13,036,552 to $13,486,552 (actual).
Cost per unit increased from $501,406 to $518,714.
Estimated permanent loan conversion date changed from 5/15/2021 to 2/28/2023 (actual).

Contract Number: C‐131079, Construction is 100% complete.

Contract Number: C‐130583, Construction completion is 100%.
Estimated permanent loan conversion date changed from 3/31/2021 to 10/29/2021 (actual).

Contract Number: C‐130639, Construction completion is 100%.
Estimated permanent loan conversion date changed from 4/30/2021 to 6/30/2023.

Staff costs are provided on a reimbursement basis for tasks that are necesssary to implement the 
Prop HHH loan program.

Balance of $133,259 was reprogrammed to various  FY 2018‐19 Proposition HHH Facilities projects for 
Bureau of Engineering environmental review costs. These costs are reflected on the Fiscal Year 2017‐
18 Facilties PEP tab. 

Contract Number: C‐131925, Construction completion is 100%.
Total development cost increased from $21,894,257 to $21,925,607 (actual).
Cost per unit increased from $497,597 to $498,309.
Estimated permanent loan conversion date changed from 1/19/2021 to 2/19/2021 (actual).

Contract Number: C‐132476, Construction completion is 100%.
Estimated permanent loan conversion date changed from 12/31/2022 to 5/31/2023.

Contract Number: C‐132237, Construction completion is 100%.
Total development cost increased from $31,675,818  to $32,489,520 (actual).
Cost per unit increased from $555,726 to $569,992.
Estimated permanent loan conversion date changed from 4/29/2021 to 11/1/2022 (actual).

Contract Number: C‐131386, Construction completion is 99%.
Total development cost increased from $$50,612,532 to $52,243,519.
TDC increased from $506,125 to $522,435.
Estimated permanent loan conversion date changed from 6/25/2021 to 4/30/2023.

Contract Number: C‐133377, Construction completion is 100%.
Estimated permanent loan conversion date changed from 6/30/2021 to 10/6/2022 (actual).
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(Changes from Last Quarterly Report)

23 2018‐19 Residences on Main
Coalition for 
Responsible 
Community Devt

6901 S Main St 9 10,780,000.00$            10,780,000$             

 $24,588,641 
(Original) 

$30,179,651 
(Actual)  

220,000$                 603,593$                  HF, Y,CH  50 49 25 0 1 1 2/23/2018
04/02/2019 
(Actual)

12/08/2018 
(Original) 
04/30/2019 
(Actual)

11/17/2020 
(Actual)

2/25/2022 
(Actual)

‐$                               ‐$                               3,902,915$                   ‐$                               6,369,862$                    ‐$                               ‐$                               ‐$                               ‐$                                 10,272,777$                             

24 2018‐19 Summit View Apts
LA Family 
Housing

11681 W Foothill Blvd 7 10,560,000.00$            10,560,000$             

 $24,434,827 
(Original) 

$42,277,901 
(Actual)  

220,000$                 862,814$                  HV, CH  49 48 24 0 1 1 2/23/2018
12/19/2019 
(Actual)

12/08/2018 
(Original) 
01/22/2020 
(Actual)

01/06/2023 
(Actual)

7/1/2023 ‐$                               ‐$                               971,126$                      2,811,023$                    64,620$                         27,400$                         ‐$                               ‐$                               27,400$                           3,874,168$                                

25 2018‐19 Western Ave Apts
Veterans Housing 
Partnership, LLC

5501 S Western Ave 8 4,660,033.00$               4,660,033$               

 $12,003,942 
(Original) 

$11,440,379 
(Actual)  

145,626$                 346,678$                  HV, CH  33 32 16 0 1 1 2/23/2018
11/29/2018 
(Actual)

05/08/2018 
(Original) 
05/02/2019 
(Actual)

4/16/2021 
(Actual) 

10/1/2023 ‐$                               4,660,033$                   ‐$                              ‐$                               ‐$                               ‐$                               ‐$                               ‐$                               ‐$                                 4,660,033$                                

26 2018‐19 Building 205
Step Up on 
Second

11301 Wilshire Blvd 
#205

11 11,622,000.00$            11,622,000$             

 $37,994,432 
(Original) 

$42,824,387 
(Actual)  

173,463$                 629,770$                  HV, CH  68 67 67 0 1 1 2/23/2018
06/09/2020 
(Actual)

05/08/2018 
(Original) 
08/28/2020 
(Actual)

3/9/2023 
(Actual)

5/30/2023 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               2,592,272$                    869,189$                       3,461,460$                      3,461,460$                                

27 2018‐19 Building 208
Step Up on 
Second

11301 Wilshire Blvd 
#208

11 11,660,000.00$            11,660,000$             

 $35,355,102 
(Original) 

$38,444,859 
(Actual)  

220,000$                 711,942$                  HV, CH  54 53 53 0 1 1 2/23/2018
06/09/2020 
(Actual)

05/08/2018 
(Original) 
08/28/2020 
(Actual)

2/27/2023 
(Actual)

5/30/2023 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               1,339,936$                    447,234$                       1,787,170$                      1,787,170$                                

28 2018‐19 Broadway Apts
Veterans Housing 
Partnership, LLC

301 W 49th St  9 4,443,480.00$               4,443,480$               

 $11,520,534 
(Original) 

$14,516,675 
(Actual) 

130,691$                 414,762$                  HV, CH  35 34 34 0 1 1 5/29/2018
06/06/2019 
(Actual)

08/30/2018 
(Original) 
03/02/2020 
(Actual)

03/21/2023 
(Actual)

10/1/2023 ‐$                               4,443,480$                   ‐$                              ‐$                               ‐$                               ‐$                               ‐$                               ‐$                               ‐$                                 4,443,480$                                

29 2018‐19 Marcella Gardens (68th & Main St)
Coalition for 
Responsible 
Community Devt

6714 S Main St 9 12,000,000.00$            12,000,000$             

 $25,852,727 
(Original) 

$32,614,268 
(Actual)  

203,390$                 543,571$                  H, HV, Y,CH  60 59 30 0 1 1 5/29/2018
11/24/2020 
(Actual)

12/08/2018 
(Original) 
1/6/2021 
(Actual)

04/30/2023 
(Estimated)

10/27/2023 ‐$                               ‐$                               ‐$                              ‐$                               1,635,673$                    1,594,338$                    2,353,923$                    846,322$                       4,794,583$                      6,430,256$                                

30 2018‐19 Metamorphosis on Foothill
Clifford Beers 
Housing

13574 W Foothill Blvd 7 10,340,000$                  10,340,000$             

 $23,725,808 
(Original) 

$25,180,788 
(Actual)  

220,000$                 524,600$                  H, O, CH  48 47 24 0 1 1 5/29/2018
02/27/2019 
(Actual)

12/30/2018 
(Original) 
04/04/2019 
(Actual)

03/25/2021 
(Actual)

10/27/2021
(Actual)

‐$                               ‐$                               4,984,182$                   ‐$                               5,355,818$                    ‐$                               ‐$                               ‐$                               ‐$                                 10,340,000$                             

31 2018‐19 Emerson Apts (Melrose Apts) Affirmed Housing 4766 W Melrose Ave 13 8,360,000.00$               8,360,000$               

 $22,816,848 
(Original) 

$24,730,156 
(Actual)  

220,000$                 634,107$                  HV, O, CH  39 38 21 0 1 1 5/29/2018
11/15/2019 
(Actual)

04/01/2019 
(Original) 
11/20/2019 
(Actual)

09/15/2021 
(Actual)

10/31/2022
(Actual)

‐$                               ‐$                               5,121,773$                   2,395,863$                    376,200$                       466,163$                       ‐$                               ‐$                               466,163$                         8,360,000$                                

32 2018‐19 Rosa De Castilla Apts
East LA 
Community Corp

4208 E Huntington Dr 14 12,000,000.00$            12,000,000$             

 $44,056,994 
(Original) 

$57,538,077 
(Actual)  

144,578$                 676,930$                  HS, HV, F, CH  85 63 32 20 15 2 5/29/2018
05/02/2019 
(Actual)

01/15/2019 
(Original) 
06/03/2019 
(Actual)

01/17/2022 
(Actual)

3/30/2023
(Actual)

‐$                               1,406,776$                   6,607,796$                   2,962,732$                    34,230$                         ‐$                               988,466$                       ‐$                               988,466$                         12,000,000$                             

2018‐19 PEP Subtotal 226,080,946$                226,431,334$            ‐$                               22,263,806$                 44,611,285$                36,672,304$                 52,358,292$                 4,635,725$                   10,891,294$                 3,415,626$                   18,942,645$                   174,848,332$                           

33 2019‐20
Florence Towne (formerly known as 410 
E. Florence Avenue)

Unique 
Construction & 
Development, 
Inc.

410 E. Florence Ave. 9 7,000,000.00$               7,000,000$               

 $12,108,412
(Original)

$15,804,956
(Actual) 

140,000$                 309,901$                  H, CH 51 50 25 0 1 1 3/19/2019
3/13/2020
(Actual)

4/1/2019
(Original)
3/31/2020
(Actual)

4/6/2022
(Actual)

2/22/2023
(Actual)

‐$                               ‐$                               1,671,884$                   3,518,000$                    1,172,591$                    ‐$                               637,524$                       ‐$                               637,524$                         7,000,000$                                

34 2019‐20 Watts Works
Decro 
Corporation

9502 S COMPTON 
AVE 

15 2,400,000.00$               2,400,000$               

 $9,440,000
(Original)

$11,544,814 
(Actual) 

100,000$                 471,793$                  M, O, CH 25 24 12 0 1 1 3/19/2019
7/30/2020
(Actual)

5/8/2020
(Original)
8/26/2020
(Actual)

1/27/2023
(Actual)

4/28/2023 ‐$                               ‐$                               ‐$                              605,161$                       1,566,294$                    ‐$                               ‐$                               ‐$                               ‐$                                 2,171,455$                                

35 2019‐20 Colorado East
DDCM 
Incorporated

2453 W COLORADO 
BLVD 

14 8,800,000.00$               8,800,000$               

 $22,149,944
(Original)

$31,641,091
(Actual) 

 $                220,000   $                 771,734  O, CH 41 20 10 20 1 1 3/19/2019
8/28/2020
(Actual)

8/1/2019
(Original)
9/14/2020
(Actual)

4/30/2023
(Estimated)

10/27/2023 ‐$                               ‐$                               ‐$                              ‐$                               4,485,021$                    1,573,543$                    1,294,894$                    545,864$                       3,414,301$                      7,899,322$                                

36 2019‐20 Bryson II

Los Angeles 
Housing 
Partnership; The 
Richman Group 
of California 
Development 
Company

2701 W WILSHIRE 
BLVD CA 90057

1 10,060,000.00$            10,060,000$             

 $22,518,068
(Original)

$34,528,722
(Actual) 

 $                159,683   $                 539,511  F, H, CH 64 47 16 16 1 1 5/29/2019
 4/16/2021
(Actual)

1/13/2020
(Original) 
5/21/2021
(Actual)

9/23/2023
(Estimated)

3/21/2024 ‐$                               ‐$                               ‐$                              ‐$                               4,202,638$                    ‐$                               3,903,816$                    ‐$                               3,903,816$                      8,106,454$                                

37 2019‐20 803 E. 5th Street

Coalition for 
Responsible 
Community 
Development

803 E 5TH ST  14 2,178,939.48$               15,120,000$             

 $37,960,970
(Original)

$76,363,748
(Actual) 

803,829$                  $                 160,851  H, HV, Y,CH  95 94 47 0 1 1 4/15/2019
10/29/2021 
(Actual)

1/31/2020
(Estimated)
12/22/2021 
(Actual)

11/1/2024
(Estimated)

4/30/2025 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               1,865,275$                    313,665$                       ‐$                               2,178,939$                      2,178,939$                                

38 2019‐20 Washington View Apartments
Western Pacific 
Housing, LLC

1912 S BONSALLO 
AVE

1 12,000,000.00$            12,000,000$             

 $36,145,454
(Original)

$58,274,578 
(Actual) 

99,174$                   477,660$                  HS, CH, S 122 91 46 30 55 1 10/19/2018
6/25/2020 
(Actual)

1/31/2020
(Original)
7/10/2020 
(Actual)

6/30/2022
(Actual)

6/1/2023 ‐$                               ‐$                               ‐$                              10,800,000$                 ‐$                               ‐$                               ‐$                               ‐$                               ‐$                                 10,800,000$                             

39 2019‐20 Asante Apartments
Affirmed Housing 
Group, Inc.

11001 S BROADWAY  8 7,466,385.20$               10,998,943$             

 $28,204,968
(Original)

$28,012,763
(Actual) 

 $                203,684   $                 509,323  H, CH 55 54 27 0 1 1 3/19/2019
6/28/2021
(Actual)

2/1/2020
(Original)
6/30/2021
(Actual)

6/30/2023
(Estimated)

12/27/2023 ‐$                               ‐$                               ‐$                              ‐$                               4,076,639$                    3,164,183$                    225,563$                       ‐$                               3,389,746$                      7,466,385$                                

40 2019‐20 Berendo Sage

West Hollywood 
Community 
Housing 
Corporation

1035 S BERENDO ST     1 6,620,000.00$               6,620,000$               

 $24,813,981
(Original)

$26,894,948
(Actual) 

 $                161,463   $                 640,356  F, M, CH, O 42 21 11 20 1 1 10/19/2018
10/13/2020
(Actual)

2/3/2020
(Original)
10/16/2020
(Actual)

10/4/2022
(Actual)

7/1/2023 ‐$                               ‐$                               ‐$                              ‐$                               5,958,000$                    ‐$                               ‐$                               ‐$                               ‐$                                 5,958,000$                                

Contract Number: C‐132880, Construction completion is 100%.
Estimated permanent loan conversion date changed from 9/1/2021 to 2/25/2022 (actual).

Contract Number: C‐132907, Construction completion is 88%.
Total development cost increased from $14,336,693 to $14,516,675 (actual).
Cost per unit increased from $409,620 to $414,762.
Construction completion date changed from 9/30/2021 to 3/21/2023 (actual).
Estimated permanent loan conversion date changed from 12/30/2021 to 10/1/2023.

Contract Number: C‐134699, Construction completion is 100%.
Total development cost increased from $36,229,452  to $42,277,901.
Cost per unit increased from $739,377 to $862,814.
Construcion completion date changed from 1/23/2022 to 1/6/2023 (actual).
Estimated permanent loan conversion date changed from 4/22/2022 to 7/1/2023.

Contract Number: C‐132457, Construction completion is 100%.
Estimated permanent loan conversion date changed from 9/30/2021 to 10/1/2023.

Contract Number: C‐135751, Construction completion is 99%.
The project received an HHH commitment extension on 2/21/2020.
Construction completion date changed from 12/15/2021 to 3/9/2023 (actual).
Estimated permanent loan conversion date changed from 10/30/2022 to 5/30/2023.

Contract Number: C‐135752, Construction completion is 98%.
Construction completion date changed from 12/15/2021 to 2/27/2023 (actual).
Estimated permanent loan conversion date changed from 10/30/2022 to 5/30/2023.

Contract Number: C‐137405, Construction completion is 96%.
Construction completion date changed from 5/18/2022 to 4/30/2023.
Estimated permanent loan conversion date changed from 8/16/2022 to 10/27/2023.

Contract Number: C‐132855, Construction completion is 100%.
Estimated permanent loan conversion date changed from 6/15/2021 to 10/27/2021 (actual).

Contract Number: C‐134396, Construction completion is 100%.
Chronic PSH units increased from 38 units to 21. 
Estimated construction completion date changed from 7/30/2021 to 9/15/2021 (actual).
Estimated permanent loan conversion date changed from 9/16/2021 to 10/31/2022 (actual).

Contract Number: C‐133110, Construction completion is 100%.
Total development cost increased from $49,065,112 to $57,539,077.
Cost per unit increased from $577,237 to $676,930.
Estimated construction completion date changed from 9/30/2021 to 1/7/2022 (actual).
Estimated permanent loan conversion date changed from 12/30/2021 to 3/30/2023 (actual). 

Contract Number: C‐135033, Construction completion is 100%.
Construction completion date changed from 3/22/2022 to 4/6/2022 (actual).
Estimated permanent loan conversion date changed from 6/22/2022 to 2/22/2023 (actual). 

Project was approved in PEP 3 (FY 2019‐2020) and reprogrammed to receive funds from Fund 17C. 
Contract Number: C‐135922, Construction completion is 95%.
Total development cost increased from $9,403,369 to $11,544,814 (actual).
Cost per unit increased from $376,135 to $461,793.
Chronic PSH units decreased from 24 to 12. 
Estimated construction completion date changed from 10/15/2021 to 1/27/2023 (actual).
Estimated permanent loan conversion date changed from 1/15/2022 to 4/28/2023.

Contract Number: C‐136559, Construction completion is 97%.
Total development cost increased from $27,638,827 to $31,641,091.
Cost per unit increased from $675,215 to $771,734.
Construction completion date changed from 12/15/2022 to 4/30/2023.
Estimated permanent loan conversion date changed from 3/15/2023 to 10/27/2023.

Contract Number: C‐138217, Construction completion is 60%.
Construction completion date changed from 9/23/2022 to 9/23/2023.
Estimated permanent loan conversion date changed from 12/22/2022 to 3/21/2024.

Contract Number: C‐139308, Construction completion is 16%.

Project was approved in PEP 3 (FY 2019‐2020) and reprogrammed to receive funds from Fund 17C. 
Contract Number: C‐135339, Construction is 100% complete.
Total development cost increased from $49,922,334 to $58,274,578.
Cost per unit increased from $409,199 to $477,660.
Chronic PSH units decreased from 91 to 46. 
Construction completion date changed from 7/1/2022 to 6/30/2022 (actual).
Estimated permanent loan conversion date changed from 10/1/2022 to 6/1/2023.

Contract Number: C‐138480, Construction completion is 88%.
Construction completion date changed from 8/2/2023 to 6/30/2023.
Estimated permanent loan conversion date changed from 10/31/2023 to 12/27/2023.

Contract Number: C‐137093, Construction completion is 99%.
Estimated permanent loan conversion date changed from 1/4/2023 to 7/1/2023.
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(Changes from Last Quarterly Report)

41 2019‐20 Rose Apartments

Venice 
Community 
Housing 
Corporation

720 E ROSE AVE CA 
90291

11 6,888,468.00$               6,888,468$               

 $18,220,401
(Original)

$22,204,142
(Actual) 

202,602$                 634,404$                  H, Y, CH 35 34 17 0 1 1 5/29/2018
4/29/2020
(Actual)

2/15/2020
(Original)
5/8/2020
(Actual)

3/18/2022
(Actual)

2/1/2023 ‐$                               ‐$                               ‐$                              1,244,376$                    2,654,742$                    ‐$                               ‐$                               2,834,907$                    2,834,907$                      6,734,026$                                

42 2019‐20
HiFi Collective (formerly known as Temple 
View)

LINC Housing 
Corporation

3200 W TEMPLE ST   13 6,709,500.00$               12,760,000$             

 $28,920,289
(Original)

$35,780,259
(Actual) 

 $                202,540   $                 559,067  H, I, CH 64 58 29 5 6 1 10/19/2018
6/30/2020
(Actual)

2/15/2020
(Original)
7/7/2020
(Actual)

8/17/2022
(Actual)

5/23/2023 ‐$                               ‐$                               ‐$                              1,441,284$                    5,268,216$                    ‐$                               ‐$                               ‐$                               ‐$                                 6,709,500$                                

43 2019‐20
Reseda Theater Senior Housing (Canby 
Woods West)

Thomas Safran & 
Associates 
Development, 
Inc.

7221 N CANBY AVE   3 4,060,000.00$               4,060,000$               

 $11,682,549
(Original)

$18,344,130
(Actual) 

 $                162,400   $                 705,543  S, HS, CH 26 13 7 12 1 1 10/19/2018
10/30/2020
(Actual)

2/15/2020
(Original)
11/30/2020
(Actual)

12/30/2022
(Actual)

6/30/2023 ‐$                               ‐$                               ‐$                              ‐$                               1,129,319$                    624,951$                       ‐$                               623,859$                       1,248,810$                      2,378,129$                                

44 2019‐20 Montecito II Senior Housing

Thomas Safran & 
Associates 
Development, 
Inc.

6668 W FRANKLIN 
AVE   

13 ‐$                                10,140,000$             

 $35,363,674
(Original)

$44,467,723
(Actual) 

694,808$                  $                 160,952  HS, S, CH  64 32 16 31 1 1 10/22/2018
2/10/2022 
(Actual)

2/15/2020
(Original)
9/27/2022
(Actual)

7/6/2024
(Estimated)

1/25/2025 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               ‐$                               ‐$                               ‐$                                 ‐$                                           

45 2019‐20 Serenity Domus GP LLC 923 S KENMORE AVE 10 10,562,521.00$            10,562,521$             

 $37,551,673
(Original)

$47,077,567
(Actual) 

 $                142,737   $                 627,701  HS, CH 75 74 37 0 1 1 10/19/2018
3/17/2021
(Actual)

3/15/2020
(Original)
4/27/2021
(Actual)

7/28/2023
(Estimated)

1/24/2024 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               4,795,043$                    500,933$                       ‐$                               5,295,976$                      5,295,976$                                

46 2019‐20 Main Street Apartments
Highridge Costa 
Development 
Company, LLC

5501 S MAIN ST 9 8,512,000.00$               8,512,000$               

 $32,824,507
(Original)

$36,799,300
(Actual) 

 $                152,000   $                 645,602  HF, HV, CH 57 56 23 0 18 1 10/19/2018
6/17/2021
(Actual)

3/15/2020
(Original)
6/30/2021
(Actual)

8/15/2023
(Estimated)

2/11/2024 ‐$                               ‐$                               ‐$                              ‐$                               1,177,990$                    5,644,026$                    312,047$                       ‐$                               5,956,073$                      7,134,063$                                

47 2019‐20 The Pointe on La Brea EAH Inc  843 N LA BREA AVE  5 7,567,686.00$               7,567,686$               

 $25,785,374
(Original)

$34,051,919
(Actual) 

681,038$                  $                 154,443  H, CH  50 49 25 0 1 1 8/2/2019
11/3/2021 
(Actual)

3/15/2020
(Estimated)
11/9/2021 
(Actual)

5/15/2023
(Estimated)

11/11/2023 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               310,434$                       355,061$                       665,495$                         665,495$                                   

48 2019‐20 Southside Seniors John Stanley, Inc.
1655 W MANCHESTER 
AVE   

8 9,220,000.00$               9,220,000$               

 $23,401,907
(Original)

$34,649,087
(Actual) 

692,982$                 188,163$                  S, HS, CH 50 36 18 13 2 1 10/19/2018
6/2/2022
(Actual)

7/7/2022
(Actual)

7/6/2024
(Estimated)

1/6/2025 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               ‐$                               ‐$                               ‐$                                 ‐$                                           

49 2019‐20
Solaris Apartments (fka 1141‐1145 
Crenshaw Blvd)

Domus GP LLC
1141 S CRENSHAW 
BLVD

10 9,240,000.00$               9,240,000$               

 $24,403,352
(Original)

$29,981,100
(Actual) 

697,235$                  $                 220,000  DV, CH  43 42 21 0 1 1 10/22/2018
9/24/2021 
(Actual)

4/1/2020
(Estimated)
10/27/2021 
(Actual)

7/7/2023
(Estimated)

1/3/2024 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               2,824,337$                    2,903,921$                    5,728,259$                      5,728,259$                                

50 2019‐20 Talisa Domus GP LLC
9502 N VAN NUYS 
BLVD 

6 8,780,043.00$               8,780,043$               

 $29,458,224
(Original)

$34,230,259
(Actual) 

698,577$                 182,918$                  DV, CH 49 48 24 0 1 1 10/19/2018
3/31/2021
(Actual)

4/1/2020
(Original)
4/27/2021
(Actual)

4/19/2023
(Actual)

10/18/2023 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               5,180,097$                    ‐$                               848,802$                       6,028,898$                      6,028,898$                                

51 2019‐20 Sage Pointe (fka Deepwater)
LINC Community 
Development 
Corporation

1424 N DEEPWATER 
AVE 

15 10,952,000.00$            10,952,000$             

 $28,277,269
(Original)

$33,578,038
(Actual) 

599,608$                  $                 199,127  H, CH  56 55 23 0 1 1 10/22/2018
12/8/2021 
(Actual)

4/1/2020
(Estimated)
1/3/2022 
(Actual)

1/4/2024
(Estimated)

7/2/2024 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               2,162,112$                    3,069,888$                    5,232,000$                      5,232,000$                                

52 2019‐20 The Brine Residential
Decro 
Corporation

1829 N HANCOCK ST 1 11,560,000.00$            11,560,000$             

 $44,821,687
(Original)

$63,798,663
(Actual) 

657,718$                  $                 120,417 
HS, HV, Y,DV, F, 

S, V
97 49 25 47 1 1 10/22/2018

10/29/2021 
(Actual)

4/1/2020
(Estimated)
11/4/2021 
(Actual)

5/19/2023
(Estimated)

11/15/2023 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               1,111,414$                    3,881,580$                    4,992,994$                      4,992,994$                                

53 2019‐20
The Dahlia (formerly known as South 
Main Street Apartments)

Affirmed Housing 
Group, Inc.

12003 S MAIN ST  15 12,000,000.00$            12,000,000$             

 $29,767,145
(Original)

$28,281,657
(Actual) 

 $                218,182   $                 505,030  CH, O 56 55 55 0 1 1 10/19/2018 6/1/2020 (Actual)

4/1/2020
(Original)
6/8/2020 
(Actual)

1/19/2022
(Actual)

11/9/2022
(Actual)

‐$                               ‐$                               ‐$                              9,235,000$                    ‐$                               840,000$                       1,925,000$                    ‐$                               2,765,000$                      12,000,000$                             

54 2019‐20 Sun Commons Abbey Road, Inc.
6329 N CLYBOURN 
AVE CA 91606

2 12,000,000.00$            10,369,212$             

 $57,171,909
(Original)

$61,442,748
(Actual) 

 $                102,665  596,532$                  F, I, H, HF, CH 103 51 26 50 23 2 1/16/2018
12/23/2020 
(Actual)

2/24/2020
(Original)
2/5/2021
(Actual)

4/30/2023
(Estimated)

10/27/2023 ‐$                               ‐$                               ‐$                              6,644,061$                    4,820,345$                    ‐$                               ‐$                               ‐$                               ‐$                                 11,464,406$                             

55 2019‐20
Ruth Teague Homes (formerly known as 
67th & Main Street)

Coalition for 
Responsible 
Community 
Development

6706 S MAIN ST CA 
90003

9 7,180,000.00$               7,180,000$               

 $29,439,693
(Original)

$37,852,556
(Actual) 

 $                140,784   $                 727,934  F, HV, Y, CH 52 26 26 25 1 1 5/29/2018
12/14/2020 
(Actual)

12/1/2019
(Original)
1/13/2021
(Actual)

10/2/2023
(Estimated)

12/29/2024 ‐$                               ‐$                               ‐$                              1,122,366$                    5,339,634$                    ‐$                               ‐$                               ‐$                               ‐$                                 6,462,000$                                

56 2019‐20
Weingart Tower A‐144 (fka Weingart 
Tower II 1A)

Chelsea 
Investment 
Corporation

555 1/2 S CROCKER ST 
CA 90013

14 16,000,000.00$            16,000,000$             

 $83,157,120
(Original)

$86,659,632
(Actual) 

601,803$                  $                 112,676  H, I, CH  144 142 61 0 2 2 10/22/2019 9/2/2021 (Actual)

4/17/2020
(Estimated)
9/16/2021 
(Actual)

12/29/2023
(Estimated)

6/26/2024 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               ‐$                               ‐$                               ‐$                                 ‐$                                           

57 2019‐20
Weingart Tower A‐134 (fka Weingart 
Tower HHH PSH 1A)

Chelsea 
Investment 
Corporation

555 1/2 S CROCKER ST 
CA 90013

14 16,000,000.00$            16,000,000$             

 $67,069,625
(Original)

$81,250,008
(Actual) 

606,343$                  $                 120,301  H, I, CH  134 133 67 0 1 1 10/22/2019 9/2/2021 (Actual)

4/17/2020
(Estimated)
9/16/2021 
(Actual)

12/29/2023
(Estimated)

6/26/2024 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               ‐$                               ‐$                               ‐$                                 ‐$                                           

58 2019‐20 Ingraham Villa Apartments
Ingraham 
Apartments, L.P.

1218 W INGRAHAM 
ST CA 90017

1 12,000,000.00$            12,000,000$             

 $52,472,377
(Original)

$61,320,540
(Actual) 

 $                100,000   $                 506,781  HV, M,  I, CH 121 90 45 30 31 1 5/29/2018
8/28/2020
(Actual)

5/1/2020
(Original)
9/22/2020 
(Actual)

4/19/2023
(Actual)

10/23/2024 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               ‐$                               ‐$                               ‐$                                 ‐$                                           

59 2019‐20 Mariposa Lily

West Hollywood 
Community 
Housing 
Corporation

1055 S MARIPOSA 
AVE 

1 4,126,345.20$               4,584,828$               

 $24,643,963
(Original)

$25,525,202
(Actual) 

 $                114,621  622,566$                  F, I, H, HF, CH 41 20 10 20 13 1 3/19/2019
3/31/2021
(Actual)

6/1/2020
(Original)
4/19/2021
(Actual)

6/15/2023
(Estimated)

12/12/2023 ‐$                               ‐$                               ‐$                              ‐$                               3,677,245$                    449,100$                       ‐$                               ‐$                               449,100$                         4,126,345$                                

60 2019‐20 11604 Vanowen (aka The Mahalia) Daylight
11604‐11616 
VANOWEN CA 91606

2 4,900,000.00$               4,900,000$               

 $20,572,872
(Original)

$23,942,345
(Actual) 

 $                100,000   $                 488,619  H, CH 49 48 24 0 1 1 5/4/2020
1/26/2021
(Actual)

1/30/2021
(Original)
2/5/2021
(Actual)

7/15/2023
(Estimated)

1/11/2024 ‐$                               ‐$                               ‐$                              2,992,195$                    602,942$                       ‐$                               5,400$                           ‐$                               5,400$                             3,600,536$                                

61 2019‐20
Oatsie's Place (formerly known as 
Sherman Way)

Daylight
16015 W. SHERMAN 
WAY CA 91406

6 6,300,000.00$               6,300,000$               

 $18,781,325
(Original)

$21,487,140
(Actual) 

 $                136,957   $                 467,112  DV 46 45 23 0 1 1 5/4/2020
5/20/2021 
(Actual)

4/16/2021
(Original)
8/20/2021
(Actual)

12/27/2023
(Estimated)

6/27/2024 ‐$                               ‐$                               ‐$                              2,772,485$                    187,039$                       214,784$                       306,573$                       4,244$                           525,601$                         3,485,124$                                

2019‐20 PEP Subtotal 241,083,888$                272,575,701$            ‐$                               ‐$                               1,671,884$                  40,374,928$                 46,318,653$                 24,351,002$                 15,833,713$                 15,068,126$                 55,252,841$                   143,618,305$                           

Contract Number: C‐137505, Construction completion is 78%.
Construction completion date changed from 9/30/22 to 7/15/2023.
Total development cost increased from $20,567,360 to $23,942,345.
Cost per unit increased from $419,742 to $488,619.
Estimated permanent loan conversion date changed from 12/30/22 to 1/11/2024.

Contract Number: C‐138350, Construction completion is 58%.
Construction start date changed from 9/30/2021 to 8/20/2021 (actual).
Construction completion date changed from 12/15/2022 to 12/27/2023.
Estimated permanent loan conversion date changed from 3/15/2023 to 6/27/2024.

Contract Number: C‐137993, Construction completion is 85%.
Construction completion date changed from 10/7/2022 to 7/28/2023.
Estimated permanent loan conversion date changed from 1/15/2023 to 1/24/2024.

Contract Number: C‐138215, Construction completion is 100%.
Total development cost increased from $33,187,280 to $36,799,300 (actual).
Cost per unit increased from $582,233 to $645,602.
Chronic PSH units increased from 21 to 23.
Construction start date changed from 7/28/2021 to 6/30/2021 (actual).
Construction completion date changed from 1/27/2023 to 8/15/2023.
Estimated permanent loan conversion date changed from 4/27/2023 to 2/11/2024.

Contract Number: C‐135931, Construction completion is 100%.
Construction start date changed from 2/9/2022 to 8/17/2022 (actual).
Estimated permanent loan conversion date changed from 3/14/2024 to 5/23/2023.

Contract Number: C‐141356, Construction completion is 8%.

Contract Number: C‐137279, Construction completion is 96%.
Construction completion date changed from 5/27/2022 to 12/30/2022 (actual).
Estimated permanent loan conversion date changed from 8/25/2022 to 6/30/2023.

Contract Number: C‐136386, Construction completion is 97%.
Chronic PSH units decreased from 68 to 45.
Construction completion date changed from 9/30/2022 to 4/19/2023 (actual).
Estimated permanent loan conversion date changed from 12/30/2022 to 10/23/2024.

Contract Number: C‐138064, Construction completion is 95%.
Construction completion date changed from 4/14/2023 to 6/15/2023.
Estimated permanent loan conversion date changed from 7/13/2023 to 12/12/2023.

Contract Number: C‐139549, Construction completion is 78%.

Contract Number: C‐139309, Construction completion is 47%.

Contract Number: C‐135635, Construction is 100% complete.
Project was approved in PEP 3 (FY 2019‐2020) and reprogrammed to receive funds from Fund 17C. 
Estimated Permanent Loan Conversion changed from 6/1/2023 to 11/9/2022 (Actual)

Contract Number: C‐137504, Construction completion is 98%.
Project was approved in PEP 3 (FY 2019‐2020) and reprogrammed to receive funds from Fund 17C. 
The project received an HHH commitment letter extension on 12/10/2019.
Construction completion date changed from 6/21/2022 to 4/30/2022.
Estimated permanent loan conversion date changed from 9/19/2022 to 10/27/2023.

Contract Number: C‐137511, Construction completion is 96%.
Chronic PSH units increased from 13 to 26.
Construction completion date changed from 7/8/2022 to 10/2/2023.
Estimated permanent loan conversion date changed from 10/6/2022 to 12/29/2024.

Contract Number: C‐139292, Construction completion is 80%.

Project was approved in PEP 3 (FY 2019‐2020) and reprogrammed to receive funds from Fund 17C. 
Contract Number: C‐135491, Construction is 100% complete.
Construction completion date changed from 8/30/2022 to 3/18/2022 (actual).
Estimated permanent loan conversion date changed from 11/30/2022 to 2/1/2023 (actual).

Contract Number: C‐140388, Construction completion is 8%.

Contract Number: C‐138992, Construction completion is 72%.

Contract Number: C‐138115, Construction completion is 93%.
Construction completion date changed from 10/7/2022 to 4/19/2023 (actua).
Estimated permanent loan conversion date changed from 1/5/2023 to 10/18/2023.

Contract Number: C‐138869, Construction completion is 50%.

Contract Number: C‐138868, Construction completion is 50%.
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62 2020‐21 11010 Santa Monica 

Weingart Center 
Association; 
Values Housing II, 
LLC

11010 W SANTA 
MONICA BLVD CA 
90025

5 7,000,000.00$               6,448,081$               

 $23,758,131
(Original)

$28,812,310
(Actual) 

 $                128,962  564,947$                  HS, HV 51 50 0 0 1 1 10/15/2019
6/18/2021 
(Actual)

5/21/2021
(Original)
7/9/2021
(Actual)

2/10/2023
(Actual)

9/26/2023 ‐$                               ‐$                               ‐$                              ‐$                               3,134,122$                    ‐$                               ‐$                               1,116,130$                    1,116,130$                      4,250,252$                                

63 2020‐21 Amani Apartments (fka PICO)

Wakeland 
Housing and 
Development 
Corporation

4200 W PICO BLVD CA 
90019

10 11,410,000.00$            11,410,000$             

 $32,479,768
(Original)

$35,402,743
(Actual) 

 $                215,283  655,606$                  HS, CH  54 53 27 0 1 1 3/19/2019
11/5/2020 
(Actual)

4/30/2021
(Original)
11/24/2020 
(Actual)

10/17/2022 
(Actual)

3/8/2023
(Actual)

‐$                               ‐$                               ‐$                              850,050$                       5,354,178$                    549,867$                       ‐$                               228,592$                       778,460$                         6,982,688$                                

64 2020‐21 Bell Creek Apartments

Western 
Community 
Housing, Inc.; 
Meta Housing 
Corporation

6940 N 
OWENSMOUTH AVE 
CA 91303

3 5,603,892.40$               6,226,546$               

 $49,726,211
(Original)
49,851,797
(Actual) 

 $                  78,817  623,147$                  HF, H, F, CH  80 41 21 38 34 1 10/15/2019
11/17/2020 
(Actual)

11/16/2020
(Original)
11/23/2020 
(Actual)

9/23/2022 
(Actual)

11/30/2023 ‐$                               ‐$                               ‐$                              ‐$                               5,603,891$                    ‐$                               ‐$                               ‐$                               ‐$                                 5,603,891$                                

65 2020‐21 Chesterfield (fka 4719 Normandie)

Wakeland 
Housing and 
Development 
Corporation

4719 S NORMANDIE 
AVE CA 90037

8 4,500,094.00$               7,484,199$               

 $26,239,440
(Original)

$28,502,317
(Actual) 

 $                178,195  662,845$                  HS, CH  43 42 21 0 1 1 3/19/2019
11/13/2020 
(Actual)

11/16/2020
(Original)
11/30/2020 
(Actual)

8/3/2022
(Actual)

5/1/2023 ‐$                               ‐$                               ‐$                              578,968$                       3,921,126$                    ‐$                               ‐$                               ‐$                               ‐$                                 4,500,094$                                

66 2020‐21 Hope on Broadway AEDIS
5138 S BROADWAY 
CA 90037

9 6,017,722.89$               6,720,000$               

 $21,837,335
(Original)

$25,307,973
(Actual) 

 $                140,000  516,489$                  H, CH  49 48 24 0 1 1 10/15/2019
1/29/2021 
(Actual)

11/16/2020
(Original)
3/4/2021 
(Actual)

11/1/2022 
(Actual)

5/1/2023 ‐$                               ‐$                               ‐$                              424,619$                       4,778,208$                    814,896$                       ‐$                               ‐$                               814,896$                         6,017,723$                                

67 2020‐21 Hope on Hyde Park AEDIS
6501 S CRENSHAW 
BLVD CA 90043

8 9,280,000.00$               9,280,000$               

 $40,057,844
(Original)

$45,829,039
(Actual) 

 $                  95,670  467,643$                  H, CH  98 97 49 0 31 1 10/15/2019
1/29/2021 
(Actual)

11/16/2020
(Original)
4/7/2021 
(Actual)

5/11/2023 
(Estimated)

11/7/2023 ‐$                               ‐$                               ‐$                              704,741$                       4,466,799$                    2,030,482$                    541,939$                       608,038$                       3,180,459$                      8,352,000$                                

68 2020‐21 Silva Crossing (fka Link at Sylmar)
Sylmar II, LP; 
Meta Housing 
Corporation

12667 N SAN 
FERNANDO ROAD CA 
91342

7 4,100,000.00$               9,100,000$               

 $30,318,945
(Original)

$30,533,533
(Actual) 

 $                165,455  545,242$                  H, I, CH  56 55 23 0 1 1 3/19/2019
10/16/2020 
(Actual)

11/16/2020
(Original)
12/1/2020 
(Actual)

10/11/2022
(Actual)

5/30/2023 ‐$                               ‐$                               ‐$                              ‐$                               3,767,400$                    ‐$                               ‐$                               ‐$                               ‐$                                 3,767,400$                                

69 2020‐21 NoHo 5050

Decro 
Corporation; 
Daylight 
Community 
Development, LLC

5050 N BAKMAN AVE 
CA 91601

2 ‐$                                3,493,523$               

 $21,529,376
(Original)

$24,941,794
(Actual) 

 $                  86,278  623,545$                  DV, F, CH  40 32 16 7 12 1 10/15/2019
10/15/2021
(Actual)

11/16/2020
(Original)
12/1/2021
(Actual)

8/24/2023
(Estimated)

2/20/2024 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               ‐$                               ‐$                               ‐$                                 ‐$                                           

70 2020‐21 Sherman Oaks Senior
Mercy Housing 
California

14536 W BURBANK 
BLVD  VAN NUYS, CA 
91411

4 10,505,254.00$            10,505,254$             

 $29,409,086
(Original)

$30,919,525
(Actual) 

 $                194,542  562,173$                  HS, M, CH  55 54 27 0 1 1 3/19/2019
5/13/2021 
(Actual)

2/22/2021
(Original)
5/21/2021 
(Actual)

6/1/2023
(Estimated)

11/28/2023 ‐$                               ‐$                               ‐$                              ‐$                               5,028,440$                    2,049,563$                    1,696,326$                    ‐$                               3,745,890$                      8,774,330$                                

71 2020‐21 Sun King Apartments MANY MANSIONS
12128 SHELDON ST  
Los Angeles, CA 
91352

6 5,500,000.00$               4,922,418$               

 $17,685,368
(Original)

$19,681,502
(Actual) 

 $                196,897  756,981$                  HF, CH  26 25 13 0 1 1 3/19/2019
6/18/2021 
(Actual)

2/22/2021
(Original)
7/22/2021
(Actual)

5/1/2023
(Estimated)

10/28/2023 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               2,549,095$                    1,198,117$                    (1,813)$                          3,745,399$                      3,745,399$                                

72 2020‐21 VA Building 207

Thomas Safran & 
Associates 
Development, 
Inc.

11301 WILSHIRE BLVD 
#207  Los Angeles, CA 
90025

11 8,260,000.00$               8,260,000$               

 $33,353,105
(Original)

$33,621,269
(Actual) 

 $                140,000  560,354$                  HS, CH  60 59 25 0 1 1 10/15/2019
11/13/2020 
(Actual)

11/15/2020
(Original)
11/30/2020 
(Actual)

12/22/2022 
(Actual)

6/22/2023 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               1,958,022$                    4,749,041$                    701,503$                       7,408,566$                      7,408,566$                                

73 2020‐21 West Terrace (fka Silver Star II)
A Community of 
Friends

6576 S WEST BLVD CA 
90043

8 5,710,309.00$               5,710,309$               

 $34,757,507
(Original)

$32,189,472
(Actual) 

 $                  90,640  502,961$                  HF, H, I, CH  64 56 28 7 22 1 10/15/2019
3/24/2021 
(Actual)

2/22/2021
(Original)
4/5/2021 
(Actual)

5/24/2023
(Estimated)

11/20/2023 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               ‐$                               1,984,469$                    1,984,469$                      1,984,469$                                

74 2020‐21 Cadence (fka 11408 S. Central)
LINC Housing 
Corporation

11408 S CENTRAL AVE 
CA 90059

15 5,112,000.00$               10,112,000$             

 $36,069,779
(Original)

$34,474,725
(Actual) 

 $                160,508  538,668$                  H, CH  64 63 32 0 18 1 3/19/2019
4/29/2020 
(Actual)

4/13/2020
(Original)
5/15/2020 
(Actual)

3/4/2022
(Actual)

4/29/2023 ‐$                               ‐$                               ‐$                              4,600,800$                    ‐$                               ‐$                               ‐$                               511,200$                       511,200$                         5,112,000$                                

75 2020‐21 Ambrose (fka 1615 Montana St.) Domus
1615 W MONTANA ST 
CA 90026

13 5,670,000.00$               6,300,000$               

 $35,446,661
(Original)

$35,446,661 
(Actual) 

 $                100,000  553,854$                  HS, CH  64 63 32 0 1 1 10/15/2019
4/16/2021 
(Actual)

4/26/2021
(Original)
5/19/2021 
(Actual)

3/22/2023
(Actual)

10/2/2023 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               1,909,418$                    3,760,582$                    ‐$                               5,670,000$                      5,670,000$                                

76 2020‐21 6th and San Julian Mercy Housing
401 E 6TH ST CA 
90014

14 12,918,436.00$            12,918,436$             

 $59,782,492
(Original)

$60,876,826
(Actual) 

 $                138,908  647,626$                  O, I, CH  94 93 47 0 1 1 3/19/2019
7/16/2021
(Actual)

7/9/2021
(Original)
9/2/2021
(Actual)

4/30/2023
(Estimated)

10/27/2023
‐$                               ‐$                               ‐$                              ‐$                               4,133,890$                    5,483,356$                    1,389,789$                    273,659$                       7,146,804$                      11,280,694$                             

Contract Number: C‐137316, Construction completion is 100%.
Construction completion date changed from 4/29/2022 to 8/3/2022 (actual).
Estimated permanent loan conversion date changed from 7/28/2022 to 5/1/2023.

Contract Number: C‐138215, Construction completion is 91%.
HHH project award decreased from $6,571,784 to $6,448,081.
Total development cost increased from $28,757,732 to $28,812,310.
HHH subsidy per unit decreased from $131,435 to $128,962.
Cost per unit increased from $563,877 to $564,947.
Construction completion date changed from 12/31/2022 to 2/10/2023 (actual).
Estimated permanent loan conversion date changed from 3/31/2023 to 9/26/2023.

Contract Number: C‐137287, Construction completion is 100%.
Construction completion date changed from 7/1/2022 to 10/17/2022 (actual). 
Estimated permanent loan conversion date changed from 3/5/2023 to 3/8/2023 (actual).

Contract Number: C‐138060, Construction completion is 96%.
Construction completion date changed from 10/7/2022 to 5/24/2023.
Estimated permanent loan conversion date changed from 1/5/2023 to 11/20/2023.

Contract Number: C‐138628 Construction completion is 94%.
HHH project award decreased from $15,320,000 to $12,918,436.
Total development cost increased fro $59,782,492 to $60,876,826.
Cost per unit decreased from $635,984 to $647,626.
HHH subsidy per unit decreased from $164,731 to $138,908.
Chronic PSH units increased from 38 to 47.
Construction start date changed from 8/5/2021 to 9/2/2021 (actual).
Construction completion date changed from 1/6/2023 to 4/30/2023.
Estimated permanent loan conversion date changed from 4/6/2023 to 10/27/2023.

Contract Number: C‐138215, Construction completion is 96%.
Total development cost increased from $34,648,624 to $35,446,661 (actual).
Cost per unit increased from $541,385 to $553,854.
Construction completion date changed from 10/27/2022 to 3/22/2023 (actual).
Estimated permanent loan conversion date changed from 1/25/2023 to 10/2/2023.

Contract Number: C‐137846, Construction completion is 100%.
Construction completion date changed from 8/1/2022 to 11/1/2022 (actual).
Estimated permanent loan conversion date changed from 11/1/2022 to 5/1/2023.

Contract Number: C‐137141, Construction completion is 95%.
Construction completion date changed from 4/5/2022 to 10/11/2022 (actual).
Estimated permanent loan conversion date changed from 7/4/2022 to 5/30/2023.

Contract Number: C‐139224, Construction completion is 55%.
Total development cost increased from $24,005,515 to $24,941,794.
Cost per unit increased from $600,138 to $623,545.
Construction start date changed from 11/15/2021 to 12/1/2021 (actual).
Construction completion date changed from 5/15/2023 to 8/24/2023.
Estimated permanent loan conversion date changed from 8/13/2023 to 2/20/2024.

Contract Number: C‐138439, Construction completion is 78%.
HHH project award increased from $4,533,601 to $4,922,418.
Total development cost increased from 18,518,181 to $19,681,502.
HHH subsidy per unit increased from $178,597 to $196,897.
Cost per unit increased from $712,238 to $756,981.
Construction start date changed from 7/6/2021 to 7/22/2021 (actual).
Construction completion date changed from 1/6/2023 to 5/1/2023.
Estimated permanent loan conversion date changed from 3/6/2024 to 10/28/2023.

Contract Number: C‐137331, Construction completion is 99%.
Chronic PSH units decreased from 32 to 25.
Construction completion date changed from 11/30/2022 to 12/22/2022 (actual).
Estimated permanent loan conversion date changed from 4/30/2023 to 6/22/2023

Contract Number: C‐135492, Construction completion is 100%.
Construction completion date changed from 11/15/2021 to 3/4/2022 (actual).
Estimated permanent loan conversion date to 2/13/2022 to 4/29/2023.

Contract Number: C‐137317, Construction completion is 98%.
Construction completion date changed from 11/30/2022 to 11/23/2020 (actual).
Estimated permanent loan conversion date changed from 2/28/2023 to 5/31/2023.

Contract Number: C‐137847, Construction completion is 100%.
Construction completion date changed from 8/15/2022 to 5/11/2023.
Estimated permanent loan conversion date changed from 11/15/2022 to 11/7/2023.

Contract Number: C‐138313, Construction completion is 92%.
Construction completion date changed from 1/11/2023 to 6/1/2023.
Estimated permanent loan conversion date changed from 4/11/2023 to 11/28/2023.
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(Changes from Last Quarterly Report)

77 2020‐21 La Guadalupe (fka First and Boyle) Many Mansions
100 S BOYLE AVE CA 
90033

14 ‐$                                8,982,843$               

 $26,147,900
(Original)

$31,924,223
(Estimate) 

 $                208,903  725,551$                  HF, H, CH  44 43 23 0 1 1 3/19/2019
7/30/2021
(Actual)

7/9/2021
(Original)
12/16/2021
(Actual)

3/20/2024
(Estimated)

9/16/2024 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               ‐$                               ‐$                               ‐$                                 ‐$                                           

78 2020‐21 The Lake House (fka Westlake Housing)
Community 
Development 
Partners

437 and 503 S 
WESTLAKE AVE CA 
90057

1 6,510,000.00$               6,510,000$               

 $36,441,402
(Original)

$38,329,953
(Actual) 

 $                105,000  608,412$                  H, M, CH  63 62 31 0 1 1 10/15/2019 6/9/2021 (Actual)

7/9/2021
(Original)
7/15/2021
(Actual)

7/7/2023
(Estimated)

3/26/2024 ‐$                               ‐$                               ‐$                              ‐$                               1,340,020$                    ‐$                               1,099,300$                    3,401,466$                    4,500,765$                      5,840,785$                                

79 2020‐21 The Wilcox (fka 4906‐4926 Santa Monica)

Wakeland 
Housing and 
Development 
Corporation

4912 W SANTA 
MONICA BLVD CA 
90029

13 5,225,000.00$               5,225,000$               

 $41,503,538
(Original)

$40,398,883
(Actual) 

 $                  85,656  651,595$                  HS, CH  62 61 19 0 24 1 10/15/2019
10/15/2021
(Actual)

11/15/2021
(Original)
11/4/2021
(Actual)

11/4/2023
(Estimated)

5/2/2024
‐$                               ‐$                               ‐$                              ‐$                               1,046,278$                    2,125,196$                    974,814$                       556,211$                       3,656,222$                      4,702,500$                                

80 2020‐21 The Quincy (fka 2652 Pico)

Wakeland 
Housing and 
Development 
Corporation

2652 W PICO BLVD CA 
90006

1 ‐$                                3,550,000$               

 $33,279,467
(Original)

$33,530,635
(Estimate) 

 $                  66,981  620,938$                  HS, CH  54 53 27 0 1 1 10/15/2019
10/15/2021
(Actual)

11/15/2021
(Original)
11/4/2021
(Actual)

11/4/2023
(Estimated)

5/2/2024
‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               ‐$                               ‐$                               ‐$                                 ‐$                                           

81 2020‐21 La Veranda
Abode 
Communities

2420 E CESAR E 
CHAVEZ AVE CA 
90033

14 8,207,999.98$               8,245,655$               

 $57,482,563
(Original)

$57,941,915
(Actual) 

 $                108,495  752,492$                  HF, M, F, CH  77 38 19 38 1 1 3/19/2019 7/1/2021 (Actual)

7/29/2021
(Original)
8/3/2021
(Actual)

8/1/2023
(Estimated)

1/28/2024 ‐$                               ‐$                               ‐$                              ‐$                               5,380,007$                    2,827,993$                    ‐$                               ‐$                               2,827,993$                      8,208,000$                                

82 2020‐21 Los Lirios Apartments 
BRIDGE Housing 
Corporation

119 S SOTO ST CA 
90033

14 1,802,754.32$               2,000,000$               

 $48,194,500
(Original)

$50,756,390
(Actual) 

 $                  31,746  793,069$                  HF, H, F, CH  64 20 10 43 44 1 3/19/2019
12/1/2021
(Actual)

12/15/2021
(Original)
12/22/2021
(Actual)

10/10/2023
(Estimated)

4/7/2024 ‐$                               ‐$                               ‐$                              ‐$                               1,710,395$                    89,605$                         ‐$                               ‐$                               89,605$                           1,800,000$                                

83 2020‐21 McDaniel House (fka South Harvard)
Daylight 
Community 
Development 

1049 1/2 S HARVARD 
BLVD Los Angeles, CA 
90006 

10 6,440,000.00$               6,440,000$               

 $22,042,881
(Original)

$24,567,446
(Actual) 

 $                137,021  522,712$                  HS, CH 47 46 23 0 1 1 6/28/2021
10/29/2021
(Actual)

11/28/2021
(Original)
12/16/2021
(Actual)

12/27/2023 
(Estimated)

6/27/2024 ‐$                               ‐$                               ‐$                              ‐$                               3,200,000$                    113,331$                       ‐$                               ‐$                               113,331$                         3,313,331$                                

84 2020‐21 Thatcher Yard Housing

Thomas Safran & 
Associates 
Development, 
Inc.

3233 S THATCHER 
AVE CA 90292

11  $           11,660,000.00  11,660,000$             

 $63,366,720
(Original)

$63,366,720
(Actual) 

120,206$                  $                 646,599  HF, HS, F, S, CH  98 49 25 48 1 1 11/8/2019
11/4/2021 
(Actual)

11/30/2021
(Original)
11/29/2021 
(Actual)

4/19/2024
(Estimated)

10/16/2024 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               1,037,077$                    1,638,632$                    5,409,600$                    8,085,310$                      8,085,310$                                

85 2020‐21 Washington Arts Collective
Meta Housing 
Corporation

4615 W 
WASHINGTON BLVD 

CA 90016
10  $             2,097,200.00  2,097,200$               

 $38,571,942
(Original)

$40,859,422
(Actual) 

38,131$                    $                 729,633  HF, F, CH  56 20 15 35 1 1 1/28/2020
10/25/2021 
(Actual)

11/30/2021
(Estimated)
11/10/2021 
(Actual)

8/31/2023
(Estimated)

2/27/2024 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               804,729$                       616,603$                       466,148$                       1,887,480$                      1,887,480$                                

86 2020‐21 The Iris (fka Barry Apartments)
Affirmed Housing 
Group, Inc.

2454 S BARRY AVE CA 
90064

11  $             6,918,400.00  6,918,400$               

 $38,278,805
(Original)

$39,904,158
(Actual) 

654,167$                  $                 115,307  H, F, I, CH  61 34 17 26 1 1 6/3/2021 2/2/2022 (Actual)

3/31/2022
(Original)
2/10/2022 
(Actual)

3/7/2024
(Estimated)

9/3/2024 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               482,602$                       2,499,437$                    1,499,801$                    4,481,840$                      4,481,840$                                

87 2020‐21 Central Apartments
Highridge Costa 
Development 
Company

2106 S CENTRAL AVE 
CA 90011

9  $             7,840,000.00  7,840,000$               

 $35,561,286
(Original)

$37,039,806
(Actual) 

649,821$                 140,000$                   H, HV, CH   57 56 21 0 0 1 10/15/2019
02/24/2022
(Actual)

07/19/2022 
(Estimated)

07/26/2024
 (Estimated)

1/22/2025 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               ‐$                               ‐$                               ‐$                                 ‐$                                           

88 2020‐21 Lorena Plaza
A Community of 
Friends

3401 E 1ST ST CA 
90063

14  $                                 ‐    2,903,202$               

 $36,187,053
(Original)

$37,490,779
(Actual) 

765,118$                  $                   60,483  HF, H, F, CH  49 32 16 16 1 1 11/8/2019
11/30/2021 
(Actual)

1/31/2022
(Original)
12/08/2021 
(Actual)

3/11/2024
(Estimated)

9/7/2024 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               ‐$                               ‐$                               ‐$                                 ‐$                                           

89 2020‐21 Lumina (fka Topanga Apartments)
Affirmed Housing 
Group, Inc.

10243 N TOPANGA 
CANYON BLVD CA 

91311
12  $             7,560,000.00  7,142,571$               

 $30,098,382
(Original)

$31,459,122
(Actual) 

571,984$                  $                 132,270  H, CH  55 54 27 0 1 1 2/12/2020
12/16/2021 
(Actual)

12/31/2021
(Original)
1/3/2022 
(Actual)

12/31/2023
(Estimated)

6/28/2024 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               887,648$                       555,555$                       3,127,116$                    4,570,318$                      4,570,318$                                

90 2020‐21 My Angel (fka The Angel)
Los Angeles 
Family Housing

8547 N SEPULVEDA 
BLVD CA 91343

6  $             5,565,000.00  5,565,000$               

 $33,168,371
(Original)

$32,016,913
(Actual) 

 $                592,906   $                 105,000  H, HV, CH  54 53 27 0 1 1 10/21/2020
2/16/2022 
(Actual)

3/31/2022
(Original)
3/2/2022 
(Actual)

3/7/2024
(Estimated)

9/3/2024 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               1,730,016$                    3,336,473$                    5,066,489$                      5,066,489$                                

91 2020‐21 Avalon 1355 Brilliant Corners

1355 N. AVALON 
BLVD

LOS ANGELES, CA 
90006

15  $             7,000,000.00  7,000,000$               

 $30,856,598
(Original)

$35,777,000 
(Actual) 

662,537$                 129,630$                   H, CH   54 53 23 0 0 1 12/1/2020 2/9/2022 (Actual)
2/10/2022 
(Actual)

2/9/2024
 (Estimated)

8/7/2024 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               ‐$                               ‐$                               ‐$                                 ‐$                                           

92 2020‐21 Beacon Landing (fka Beacon PSH)
Abode/Mercy/LA 
Family Housing

319 N. BEACON 
STREET

LOS ANGELES, CA 
90731

15  $             8,555,556.00  8,555,556$               

 $45,982,886
(Original) 

$46,424,749 
(Actual) 

521,626$                 96,130$                      H, CH   89 88 18 0 0 1 9/2/2020 2/4/2022 (Actual)
3/16/2022 
(Acutal)

3/16/2024
 (Estimated)

12/27/2022 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               ‐$                               5,193,306$                    5,193,306$                      5,193,306$                                

93 2020‐21 The Journey (fka Lincoln Apartments)

Venice 
Community 
Housing 
Corporation

2467 S LINCOLN BLVD 
LOS ANGELES, CA 

90291
11  $             5,460,000.00  5,460,000$               

 $27,205,556
(Original)

$29,504,925
(Actual) 

737,623$                 140,000$                  Y,O, CH  40 39 20 0 1 1 12/19/2019
2/25/2022 
(Actual)

 3/31/2022
(Original)
3/14/2022
(Actual) 

9/29/2023
(Estimated)

3/27/2024 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               ‐$                               ‐$                               ‐$                                 ‐$                                           

94 2020‐21
Montesquieu Manor (fka Enlightenment 
Plaza ‐ Phase I)

Flexible PSH 
Solutions

316 N JUANITA AVE 
LOS ANGELES, CA 

90004
13  $                                 ‐    4,747,000$               

 $29,111,279
(Original)

$29,810,000
(Actual) 

562,453$                  $                   91,288  H, CH  53 52 30 0 1 1 8/8/2019
2/10/2022 
(Actual)

3/31/2022
(Original)
5/25/2022 
(Actual)

4/1/2024
(Estimated)

10/1/2024 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               ‐$                               ‐$                               ‐$                                 ‐$                                           

95 2020‐21
Rousseau Residences (fka Enlightenment 
Plaza ‐ Phase I)

Flexible PSH 
Solutions

316 N JUANITA AVE 
LOS ANGELES, CA 

90004
13  $                                 ‐    4,058,000$               

 $27,644,012
(Original)

$27,504,200
(Actual) 

528,927$                  $                   79,569  H, CH  52 51 38 0 1 1 8/8/2019
2/10/2022 
(Actual)

3/31/2022
(Original)
5/25/2022 
(Actual)

3/5/2024
(Estimated)

9/5/2024 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               ‐$                               ‐$                               ‐$                                 ‐$                                           

96 2020‐21
Santa Monica & Vermont Apartments 
(Phases 1 & 2)

LTSC (Little Tokyo 
Service Center) 
Community 
Development 
Corporation

4718 W SANTA 
MONICA BLVD LOS 
ANGELES, CA 90029

13  $           24,000,000.00  24,000,000$             

 $115,098,762
(Original)

$118,160,246
(Actual) 

631,873$                  $                 129,730  M, O, F, I, CH  187 94 47 91 2 2 4/15/2019
2/23/2022 
(Actual)

3/31/2022
(Original)
3/1/2022 
(Actual)

2/7/2024
(Estimated)

8/5/2024 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               ‐$                               10,536,649$                 10,536,649$                   10,536,649$                             

97 2020‐21 4507 Main St EAH Inc.
4507 MAIN ST

LOS ANGELES, CA 
90037

9  $             6,000,000.00  6,000,000.00$          

 $32,712,213
(Original)

$34,084,020
(Actual) 

558,754$                 100,000$                  H, I, CH  61 31 15 29 1 1 11/18/2019
4/29/2022 
(Actual)

 
5/1/2022
(Original)
5/12/2022
(Actual) 

12/1/2023
(Estimated)

5/29/2024 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               1,316,955$                    647,449$                       959,779$                       2,924,182$                      2,924,182$                                

98 2020‐21
Vermont Manchester Senior (fka 
Vermont/Manchester)

BRIDGE Housing 
Corporation; 
Coalition for 
Responsible 
Community 
Development

8400 S VERMONT AVE
LOS ANGELES, CA 

90044
8  $           12,400,000.00  12,400,000$             

 $51,887,469
(Original)

$54,556,082
(Actual) 

879,937$                  $                 206,667  HF, HS, F, CH  62 60 30 0 2 2 2/8/2019 6/3/2022 (Actual)

2/28/2022
(Original)
6/17/2022 
(Actual)

5/29/2024
(Estimated)

11/25/2024 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               ‐$                               ‐$                               ‐$                                 ‐$                                           

Contract Number: C‐139850, Construction completion is 84%.

Contract Number: C‐139824, Construction completion is 39%.

Contract Number: C‐139903, Construction completion is 64%.

Contract Number: C‐139296, Construction completion is 34%.

Contract Number: C‐139216, Construction completion is 25%.

Contract Number: C‐139838, Construction completion is 52%.

Contract Number: C‐139922, Construction completion is 13%.

Contract Number: C‐139504, Construction completion is 16%.

Contract Number: C‐139625, Construction completion is 53%.
HHH project award decreased from $7,560,000 to $7,142,571.

Contract Number: C‐140183, Construction completion is 20%.

Contract Number: C‐139926, Construction completion is 34%.

Contract Number: C‐139885, Construction completion is 41%.

Contract Number: C‐139884, Construction completion is 42%.

Contract Number: C‐139883, Construction completion is 43%.

Contract Number: C‐140348, Construction completion is 32%.

Contract Number: C‐139625, Construction completion is 57%.
Total development cost increased from $22,042,881 to $24,567,446.
Cost per unit increased from $468,997 to $522,712.
Loan agreement execution date changed from 9/15/2021 to 10/29/2021 (actual).
Construction start date changed from 10/1/2022 to 12/16/2021 (actual).
Construction completion date changed from 4/1/2023 to 12/27/2023.
Estimated permanent loan conversion date changed from 7/1/2023 to 6/27/2024.

Contract Number: C‐139571, Construction completion is 49%.
Total development cost increased from $49,072,600 to $50,756,390.
Cost per unit increased from $766,759 to $793,069.
Construction start date changed from 12/15/2021 to 12/22/2021 (actual).
Construction completion date changed from 12/15/2023 to 10/10/2023.
Estimated permanent loan conversion date changed from 3/14/2024 to 4/7/2024.

Contract Number: C‐139247 Construction completion is 72%.
Total development cost increased from $41,503,538 to $40,398,883 (actual).
Cost per unit decreased from $669,412 to $651,595.
Chronic PSH units decreased from 31 to 19.
Construction start date changed from 11/15/2021 to 11/4/2021 (actual).
Construction completion date changed from 5/15/2023 to 11/4/2023.
Estimated permanent loan conversion date changed from 8/13/2023 to 5/2/2024.

Total development cost increased from $$33,279,467 to $33,530,635.
Cost per unit increased from $616,286 to $620,938.
Construction start date changed from 11/15/2021 to 11/4/2021 (actual).
Construction completion date changed from 5/15/2023 to 11/4/2023.
Estimated permanent loan conversion date changed from 8/13/2023 to 5/2/2024.

Contract Number: C‐138496, Construction completion is 78%.
Construction start date changed from 8/6/2021 to 8/3/2021 (actual).
Construction completion date changed from 2/3/2023 to 8/1/2023.
Estimated permanent loan conversion date changed from 5/4/2023 to 1/28/2024.

Contract Number: C‐139227, Construction completion is 22%.
HHH project award decreased from $9,460,000 to $8,982,843.
Total developmet cost increased from $28,690,147 to $31,924,223.
HHH subsidy her unit decreased from $220,000 to $208,903.
Cost per unit decreased from $652,049 to $725,551.
Construction start date changed from 8/30/2021 to 12/16/2021 (actual).
Construction completion date changed from 8/30/2022 to 3/20/2024.
Estimated permanent loan conversion date changed from 11/28/2022 to 9/16/2024.

Contract Number: C‐138215, Construction completion is 50%.
Total development cost increased from $35,482,656 to $38,329,953 (actual).
Cost per unit increased from $563,217 to $608,412.
Construction start date changed from 7/9/2021 to 7/15/2021 (actual).
Estimated permanent loan conversion date changed from 10/5/2023 to 3/26/2024.
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Attachment A: Proposition HHH FY 2022‐23 Quarterly Report Q3 by Project Expenditure Plan – January 1, 2023 ‐ March 31, 2023
Proposition HHH Permanent Supportive Housing 
(PSH) Loan Program 

Project Expenditure Plan 
(PEP) Proposition HHH PSH Project De

ve
lop

er 
Na

me

Ad
dre

ss

Co
un

cil
 Di

str
ict

Bo
nd

 Iss
ua

nc
e

Cu
rre

nt 
HH

H L
oa

n A
mo

un
t

To
tal

 De
ve

lop
me

nt
 Co

st
HH

H S
ub

sid
y p

er 
Un

it

Co
st 

Pe
r U

nit

Po
pu

lat
ion

 Se
rve

d
To

tal
 Un

its
To

tal
 PS

H U
nit

s
Ch

ro
nic

 PS
H U

nit
s

Af
for

da
ble

 Un
its

No
n‐H

HH
 Fu

nd
ed

 Un
its

Ma
na

ge
r U

nit
s

Co
mm

itm
en

t D
ate

Lo
an

 Ag
ree

me
nt 

Ex
ec

ut
ion

 

Da
te

Co
ns

tru
cti

on
 St

art
 Da

te
Co

ns
tru

cti
on

 Co
mp

let
ion

 

Da
te 

Es
tim

ate
d P

erm
an

en
t L

oa
n 

Co
nv

ers
ion

 Da
te

Fis
ca

l Y
ea

r 2
01

7‐1
8 T

ota
l

Fis
ca

l Y
ea

r 2
01

8‐1
9 T

ota
l

Fis
ca

l Y
ea

r 2
01

9‐2
0 T

ota
l

Fis
ca

l Y
ea

r
20

20
‐21

 To
tal

Fis
ca

l Y
ea

r 2
02

1‐2
2 T

ota
l

HH
H E

xp
en

dit
ur

es 
FY

 20
22

‐

23
 Q

1

HH
H E

xp
en

dit
ur

es 
FY

 20
22

‐

23
 Q

2

HH
H E

xp
en

dit
ur

es 
FY

 20
22

‐

23
 Q

3

Fis
ca

l Y
ea

r 2
02

2‐2
3 T

ota
l

To
tal

 Am
ou

nt
 Ex

pe
nd

ed
 To

‐

Da
te

Notes
(Changes from Last Quarterly Report)

99 2020‐21 Whittier HHH (fka Whittier PSH) Mercy Housing
3554 WHITTIER BLVD
LOS ANGELES, CA 

90023
14  $             6,125,000.00  6,125,000$               

 $35,422,796
(Original) 

$37,984,303 
(Actual) 

593,505$                 95,703$                      H, CH   64 63 16 0 0 1 9/2/2020
6/16/2022 
(Actual)

7/13/2022 
(Estimated)

7/13/2024
 (Estimated)

3/29/2024 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               ‐$                               ‐$                               ‐$                                 ‐$                                           

100 2020‐21
Oak Apartments (fka 2745‐2759 Francis 
Ave)

Koreatown Youth 
and Community 
Center

2745 W FRANCIS AVE 
LOS ANGELES, CA 

90005
1  $             6,610,000.00  6,610,000$               

 $37,787,205
(Original)

$40,724,896 
(Actual) 

636,327$                 104,921$                   HS, CH   64 63 32 0 15 1 10/15/2019
6/24/2022 
(Actual)

7/25/2022 
(Estimated)

7/15/2024
 (Estimated)

10/12/2024 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               ‐$                               1,573,531$                    1,573,531$                      1,573,531$                                

101 2020‐21 The Banning (fka 841 N Banning)

Century 
Affordable 
Development, 
Inc.

841 N BANNING BLVD 
WILMINGTON, CA 

90744
15  $             8,000,000.00  8,000,000$               

 $43,471,905
(Original)

$40,318,068 
(Actual) 

629,970$                 126,984$                   H, CH   64 58 16 5 5 1 10/15/2019 6/2/2022
6/17/2022 
(Actual)

6/17/2024
 (Estimated)

12/17/2024 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               ‐$                               ‐$                               ‐$                                 ‐$                                           

102 2020‐21
Voltaire Villas (fka Montesquieu 
Manor/Enlightenment Plaza‐Phase II)

Flexible PSH 
Solutions; The 
Pacific Companies

316 N JUANITA AVE 
LOS ANGELES, CA 

90004
13  $             9,940,000.00  9,940,000$               

 $35,808,355
(Original)

$36,655,637 
(Actual) 

509,106$                 140,000$                   H, CH   72 71 22 0 0 1 10/15/2019 6/30/2022
8/12/2022 
(Estimated)

7/6/2024
 (Estimated)

1/2/2025 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               ‐$                               ‐$                               ‐$                                 ‐$                                           

103 2020‐21 Ambrosia
DOMUS 
Development, 
LLC.

800‐816 W 85TH 
STREET

8  $                                 ‐    11,200,000$             
 $56,106,019
(Estimated) 

124,444$                 623,400$                   H, I, CH   90 80 80 9 1 1 3/20/2019
5/30/2023 
(Estimated)

6/30/2023 
(Estimated)

12/31/2024 
(Estimated)

4/29/2025 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               ‐$                               ‐$                               ‐$                                 ‐$                                           

104 2020‐21 Confianza

Century 
Affordable 
Development, 
Inc.

14142‐14154 
VANOWEN STREET

2  $                                 ‐    10,000,000$             
 $44,807,706
(Estimated) 

156,250$                 700,120$                   H, CH   64 63 63 0 1 1 3/20/2019
5/30/2023 
(Estimated)

6/30/2023 
(Estimated)

10/31/2024 
(Estimated)

4/29/2025 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               ‐$                               ‐$                               ‐$                                 ‐$                                           

105 2020‐21 7639 VAN NUYS
LINC Housing 
Corporation

7639 VAN NUYS 6  $             2,772,000.00  2,772,000$               
 $20,290,000
(Estimated) 

579,714$                  $                   77,000  H, CH, At‐Risk 36 34 0 0 1 1 3/2/2023
5/31/2023
(Estimated)

3/23/2023
(Original)
9/30/2023
(Estimated)

9/30/2025 3/30/2027 ‐$                               ‐$                               ‐$                              ‐$                               1,771,744$                    ‐$                               355,088$                       99,684$                         454,773$                         2,226,517$                                

106 2020‐21 1654 W FLORENCE
LINC Housing 
Corporation

1654 W FLORENCE 8  $             7,009,120.00  7,010,000$               
 $60,130,000
(Estimated) 

469,765$                  $                   54,766  H, CH, At‐Risk 128 126 44 82 2 2 3/2/2023
5/31/2023
(Estimated)

3/23/2023
(Original)
7/31/2023
(Estimated)

2/29/2024 3/30/2027 ‐$                               ‐$                               ‐$                              ‐$                               5,245,772$                    ‐$                               704,458$                       113,959$                       818,417$                         6,064,189$                                

107 2020‐21 2812 TEMPLE / 916 ALVARADO Brilliant Corners
2812 TEMPLE / 916 

ALVARADO
13  $                                 ‐    11,474,427$             

 $36,018,300
(Estimated) 

522,004$                  $                 166,296  H, CH, At‐Risk 69 67 25 42 2 2 3/2/2023
5/31/2023
(Estimated)

3/23/2023
(Original)
9/30/2023
(Estimated)

9/30/2025 3/30/2027 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               ‐$                               11,457,300$                 11,457,300$                   11,457,300$                             

108 2020‐21 6531 S SEPULVEDA
American Family 
Housing

6531 S SEPULVEDA 11  $           15,245,537.51  15,183,704$             
 $62,305,703
(Estimated) 

468,463$                  $                 114,163  H, CH, At‐Risk 133 131 46 85 2 2 3/2/2023
5/31/2023
(Estimated)

3/23/2023
(Original)
9/30/2023
(Estimated)

9/30/2025 3/30/2027 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               15,183,703$                 ‐$                               ‐$                               15,183,703$                   15,183,703$                             

109 2020‐21 18602 S VERMONT

Coalition for 
Responsible 
Community 
Development

18602 S VERMONT 15  $             4,969,012.49  4,969,012$               
 $53,156,911
(Estimated) 

390,859$                  $                   36,537  H, CH, At‐Risk 136 134 46 88 2 2 3/2/2023
5/31/2023
(Estimated)

3/23/2023
(Original)
9/30/2023
(Estimated)

9/30/2025 3/30/2027 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               4,932,911$                    ‐$                               ‐$                               4,932,911$                      4,932,911$                                

110 2020‐21 20205 VENTURA
Volunteers of 
America of Los 
Angeles

20205 VENTURA 3  $             5,535,464.51  5,499,364$               
 $57,486,092
(Estimated) 

393,740$                  $                   37,667  H, CH, At‐Risk 146 144 48 96 2 2 3/2/2023
5/31/2023
(Estimated)

3/23/2023
(Original)
9/30/2023
(Estimated)

9/30/2025 3/30/2027 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               5,499,363$                    ‐$                               ‐$                               5,499,363$                      5,499,363$                                

111 2020‐21 19325 LONDELIUS
Volunteers of 
America of Los 
Angeles

19325 LONDELIUS 12  $           14,368,535.49  14,332,435$             
 $57,121,434
(Estimated) 

488,217$                  $                 122,499  H, CH, At‐Risk 117 115 38 77 2 2 3/2/2023
5/31/2023
(Estimated)

3/23/2023
(Original)
9/30/2023
(Estimated)

9/30/2025 3/30/2027 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               14,332,434$                 ‐$                               ‐$                               14,332,434$                   14,332,434$                             

112 2020‐21 2010 HIGHLAND
A Community of 
Friends

2010 HIGHLAND 4  $                                 ‐    8,337,127$               
 $31,115,000
(Estimated) 

501,855$                  $                 134,470  H, CH, At‐Risk 62 60 28 61 1 1 3/2/2023
5/31/2023
(Estimated)

3/23/2023
(Original)
9/30/2023
(Estimated)

9/30/2025 3/30/2027 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               ‐$                               7,508,559$                    7,508,559$                      7,508,559$                                

113 2020‐21 21121 VANOWEN
A Community of 
Friends

21121 VANOWEN 3  $           20,132,519.00  20,132,519$             
 $64,931,155
(Estimated) 

642,882$                 199,332$                  H, CH, At‐Risk 101 99 28 71 2 2 3/2/2023
5/31/2023
(Estimated)

3/23/2023
(Original)
9/30/2023
(Estimated)

9/30/2025 3/30/2027 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               20,132,519$                 ‐$                               20,132,519$                   20,132,519$                             

114 2020‐21 5050 PICO HACLA 5050 PICO 10  $                                 ‐    143,394$                    1,838$                       H, CH, At‐Risk  79 78 0 0 79 1 TBT TBT TBT 11/1/2021
4/1/2023 
(Estimated)

‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               ‐$                               ‐$                               ‐$                                 ‐$                                           

115 2020‐21 10150 HILLHAVEN HACLA 10150 HILLHAVEN 7  $                                 ‐    1,125,000$                34,091$                    H, CH, At‐Risk  34 33 0 0 34 1 TBT TBT TBT 5/1/2022
4/1/2023 
(Estimated)

‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               ‐$                               ‐$                               ‐$                                 ‐$                                           

116 2020‐21 740 ALVARADO HACLA 740 ALVARADO 1  $                                 ‐    636,099$                    8,052$                       H, CH, At‐Risk  80 79 0 0 80 1 TBT TBT TBT
4/1/23 

(Estimated)
6/1/23 

(Estimated)
‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               ‐$                               ‐$                               ‐$                                 ‐$                                           

117 2020‐21 1044 SOTO HACLA 1044 SOTO 14  $                                 ‐    4,625,000$                55,060$                    H, CH, At‐Risk  85 84 0 0 85 1 TBT TBT TBT
4/1/23 

(Estimated)
6/1/23 

(Estimated)
‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               ‐$                               ‐$                               ‐$                                 ‐$                                           

118 2020‐21 Western Landing
Abode
Communities

25896 S WESTERN 
AVE CA 90710 

15  $                                 ‐    8,289,109$               

 $47,981,184
(Original)

$48,271,425
(Estimated) 

102,335$                 595,944$                   H, CH   81 80 39 0 1 1 3/9/2023
5/30/2023
(Estimated)

6/30/2023
(Original)
6/30/2023
(Estimated)

1/31/2025 7/30/2025 ‐$                               ‐$                               ‐$                              ‐$                               ‐$                               ‐$                               ‐$                               ‐$                               ‐$                                 ‐$                                           

2020‐21 PEP Subtotal  $              335,536,808   $           432,595,383  ‐$                               ‐$                               ‐$                              7,159,179$                   59,882,271$                 66,978,247$                 44,289,665$                 60,661,359$                 171,929,272$                 238,970,723$                           

TOTAL for Prop HHH PSH Loan Program 871,599,284$                1,004,759,580$         $      4,442,475,673  126,528.09$           559,435.29$             7941 6572 3146 1755 937 133 3,664,303$                   38,505,517$                 79,037,434$                90,993,217$                 161,630,687$               98,550,236$                 71,014,673$                 82,087,096$                 251,652,006$                 625,483,162$                           

Definitions

PSH Units:

Chronic PSH Units: 
Affordable Units: A structure or set of structures with rental housing units restricted by department regulations and operated under landlord‐tenant law, with common financing, ownership and management.
Non‐HHH Funded Units: Units which are not funded by the Prop HHH PSH Loan Program (e.g. HOPWA or HOME funded units, market rate, etc.)
Commitment Date: Executed date of Commitment Letter of Prop HHH PSH Loan Program funds issued to the applicant by HCID.
Permanent Loan Conversion Date by which the construction loan is converted (replaced with) the permanent financing loan.

Legend for Populations Served
SA = Substance Abuse D = Non‐homeless disabled CH = Chronically Homeless HS = Homeless Senior M = Homeless Mental Illness DV = Homeless survivors of domestic violence & sex trafficking
YAR = Youth at Risk of HomelV = Non‐homeless Veterans HF = Homeless Families Y = Homeless Youth O = Other Homeless
I = Non‐homeless Individuals H = Homeless Individuals HV = Homeless Veterans HD = Homeless Disabled IHA = Homeless individuals with HIV/AIDS

Contract Number: C‐, Construction completion is 0%

Contract Number: C‐, Construction completion is 0%

Contract Number: C‐, Construction completion is 0%

Contract Number: C‐, Construction completion is 0%

Contract Number: C‐, Construction completion is 0%

Contract Number: C‐, Construction completion is 0%

Contract Number: C‐, Construction completion is 0%

Contract Number: C‐, Construction completion is 0%
Estimated Loan Agreement Execution changed from 4/19/2023 to 5/30/2023

Contract Number: C‐, Construction completion is 0%
Estimated Loan Agreement Execution changed from 4/19/2023 to 5/30/2023

Contract Number: C‐, Construction completion is 0%

Contract Number: C‐, Construction completion is 0%

Contract Number: C‐, Construction completion is 0%

Contract Number: C‐, Construction completion is 0%

Contract Number: C‐, Construction completion is 0%

Contract Number: C‐, Construction completion is 0%

Contract Number: C‐, Construction completion is 0%

Contract Number: C‐140583, Construction completion is 15%.

Contract Number: C‐140362, Construction completion is 34%.

Contract Number: C‐140699, Construction completion is 42%.

Contract Number: C‐140408, Construction completion is 48%.

A development that provides permanent housing (including rental subsidy) with supportive services to extremely low income, and very low income, homeless special needs individuals and veterans, homeless families, homeless transition‐aged youth (TAY), homeless seniors, homeless disabled, and homeless frequent users of Los Angeles County services.
Units reserved for individuals or families:
(a) Experiencing chronic homelessness as defined in 24 CFR 578.3;
(b) Residing in a transitional housing project that will be eliminated and meets the definition of chronically homeless in effect at the time in which the individual or family entered the transitional housing project;
(c) Residing in a place not meant for human habitation, emergency shelter, or safe haven; but the individuals or families experiencing chronic homelessness as defined in 24 CFR 578.3 had been admitted and enrolled in a permanent housing project within the last year and were unable to maintain a housing placement;
(d) Residing in transitional housing funded by a Joint Transitional Housing and Permanent Housing Rapid Re‐Housing component project and who were experiencing chronic homelessness as defined in 24 CFR 578.3 prior to entering the project;
(e) Residing and has resided in a place not meant for human habitation, a safe haven, or emergency shelter for at least 12 months in the last three years, but has not done so on four separate occasions; or
(f) Receiving assistance through the Department of Veterans Affairs (VA)‐funded homeless assistance programs and met one of the above criteria at intake to the VA's homeless assistance system.
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Proposition HHH Facilities Loan Program 

Project Expenditure Plan Proposition HHH Facilities Project Project Sponsor Address HHH Project Award Total Project Cost
Contract 

Execution Date
Construction Start 

Date
Construction 

Completion Date 

HHH Expenditures 
Fiscal Year 2017‐18 

Total

HHH Expenditures 
Fiscal Year 2018‐19 

Total

HHH Expenditures 
Fiscal Year 2019‐20 

Total

HHH Expenditures 
Fiscal Year 2020‐21 

Total

HHH Expenditures 
Fiscal Year 2021‐22 

Total
HHH Expenditures 
FY 2022‐23 Q1

HHH Expenditures 
FY 2022‐23 Q2

HHH Expenditures 
FY 2022‐23 Q3

HHH Expenditures 
Fiscal Year 2022‐23 

Total
Total Amount 

Expended To‐Date

1

2017‐18 88th and Vermont Youth and Community Center Community Build

8730‐8550 Vermont 
Ave., Los Angeles CA 
90044 3,245,154$                    3,792,365$                3/28/2018 4/2/2018  (Actual) 12/31/2020 (Actual) ‐$                             1,736,279$                1,508,875$               ‐$                            ‐$                            ‐$                            ‐$                            ‐$                            ‐$                            3,245,154$                  

2

2017‐18 South Campus LA Family Housing

7817 Lankershim 
Blvd., North 
Hollywood, CA, 
91605 1,302,500$                    4,802,500$                3/7/2018 6/10/2018  (Actual) 9/24/2019 (Actual) ‐$                             232,713$                   1,069,788$               ‐$                            ‐$                            ‐$                            ‐$                            ‐$                            ‐$                            1,302,500$                  

3

2017‐18 Joshua House Health Center
Los Angeles Christian 
Health Centers

649 S. Wall St., Los 
Angeles, CA 90014 3,700,000$                    23,238,840$              12/19/2017 04/18/2018 (Actual) 8/24/2021 (Actual) ‐$                             3,312,725$                ‐$                            ‐$                            ‐$                            ‐$                            ‐$                            ‐$                            ‐$                            3,312,725$                  

4

2017‐18 CD 8 Navigation Center City of Los Angeles

729 W. Manchester 
Ave., Los Angeles, CA 
90044 3,245,641$                    7,837,131$               

N/A 
(City‐sponsored) 7/10/2019 (Actual) 12/21/2020 (Actual) 92,639$                      370,197$                   1,568,987$               963,653$                   41,213$                     ‐$                            ‐$                            ‐$                            ‐$                            3,036,689$                  

2017‐18 Prop HHH Fee Study ‐$                             69,976$                     ‐$                            ‐$                            ‐$                            ‐$                            69,976$                        

4
2018‐19 CD 8 Navigation Center City of Los Angeles

729 W. Manchester 
Ave., Los Angeles, CA 
90044 4,591,490$                    7,837,131$               

N/A 
(City‐sponsored) 7/10/2019 (Actual)

12/21/2020
(Actual) ‐$                             ‐$                            3,290,190$               1,355,072$               ‐$                            ‐$                            ‐$                            ‐$                            ‐$                            4,645,262$                  

5
2018‐19 Sherman Way Navigation Center City of Los Angeles

11839 W. Sherman 
Way, Van Nuys, CA 
91405 5,493,551$                    5,493,551$                N/A 4/25/2019 (Actual) 3/23/2020 (Actual) ‐$                             393,864$                   4,088,286$               49,852$                     ‐$                            ‐$                            ‐$                            ‐$                            ‐$                            4,532,002$                  

6
2018‐19 Women's Bridge Housing City of Los Angeles

1403 N. Gardner St., 
Los Angeles, CA 
90046 2,712,431$                    2,712,431$                N/A 11/1/2018 (Actual) 7/31/2019 (Actual) ‐$                             1,821,718$                863,170$                   21,776$                     ‐$                            ‐$                            ‐$                            ‐$                            ‐$                            2,706,663$                  

7
2018‐19

Navigation Center at San Pedro Harbor Police 
Station  City of Los Angeles

2175 John S. Gibson 
Blvd, San Pedro, CA 
90731 4,820,902$                    4,820,902$                N/A 4/22/2019 (Actual) 6/18/2020 (Actual) ‐$                             396,914$                   2,583,662$               1,404,567$               299$                           ‐$                            ‐$                            ‐$                            ‐$                            4,385,441$                  

2018‐19

8
2018‐19 St. Barnabas Senior Center of Los Angeles

St. Barnabas Senior 
Center

675 South Carondelet 
St. Los Angeles, CA 
90057 276,955$                       276,955$                    3/20/2019 7/27/2019 (Actual)

8/1/2019 (Original)  
7/5/2022 (Actual)  $                              ‐     $                             ‐     $                             ‐     $                  188,168   $                    55,157   $                             ‐     $                      5,935   $                             ‐     $                      5,935   $                     249,260 

9

2018‐19 La Posada
New Economics for 
Women

375 Columbia Ave. 
Los Angeles, CA 
90017‐1274 2,974,841$                    2,974,841$                5/17/2019  6/1/2019 (Actual)

12/2018 (Original) 
11/2021 (Updated)  $                              ‐     $                             ‐     $              2,420,972   $                  256,385   $                  297,484   $                             ‐     $                             ‐     $                             ‐     $                             ‐     $                  2,974,841 

10

2018‐19 Service Center Minor Rehabilitation Project Haven Hills 

Domestic Violence 
Shelter locations are 
confidential. Main 
office located in zip  100,000$                       100,000$                    3/20/2019  9/2020 (Actual)

6/2020 (Original) 
7/20/2022 (Actual)  $                              ‐     $                             ‐     $                             ‐     $                    36,484   $                    57,782   $                             ‐     $                      5,734   $                             ‐     $                      5,734   $                     100,000 

11

2018‐19
Crisis Shelter ADA Accessibility Compliance 
Project Haven Hills 

Shelter locations are 
confidential. Main 
office located in zip 
code 91335. 278,338$                       278,338$                    3/20/2019  9/2020 (Actual)

3/1/2019 (Original)
 5/2023 (Estimated)  $                              ‐     $                             ‐     $                      7,695   $                    29,686   $                      2,412   $                             ‐     $                             ‐     $                             ‐     $                             ‐     $                       39,793 

12

2018‐19 H2 Seismic Retrofit & ADA Accessibility Project Haven Hills 

Domestic Violence 
Shelter locations are 
confidential. Main 
office located in zip  599,824$                       623,824$                    3/20/2019 11/18/2019 (Actual)

4/28/2020 (Original) 
5/2023 (Estimated)  $                              ‐     $                             ‐     $                    89,411   $                    40,523   $                  215,466   $                             ‐     $                  194,442   $                             ‐     $                  194,442   $                     539,842 

13
2018‐19 Wraparound Recuperative Care Center

Volunteers of America 
Los Angeles

6800 S. Avalon Blvd. 
Los Angeles, CA 
90003 1,742,200$                    2,344,380$                9/25/2019

12/2020 (Original) 
2/2021 (Actual)

6/1/2019 (Original) 
3/3/2023 (Actual)  $                              ‐     $                             ‐     $                      5,081   $                    71,742   $              1,491,158   $                             ‐     $                             ‐     $                             ‐     $                             ‐     $                  1,567,980 

14

2018‐19 Primary Care Wellness Project 
St. John's Well Child 
and Family Center

6800 S. Avalon Blvd. 
Los Angeles, CA 
90003 3,500,000$                    3,500,000$                2/14/2019  3/16/2020 (Actual)

8/31/2019 (Original) 
4/27/2021 (Actual)  $                              ‐     $                             ‐     $                  136,487   $                  238,410   $              3,125,103   $                             ‐     $                             ‐     $                             ‐     $                             ‐     $                  3,500,000 

15

2018‐19 Ruth's Place

Coalition for 
Responsible 
Community 
Development

4775 S. Broadway Los 
Angeles, CA 90037 3,500,000$                    3,500,000$                4/8/2019

10/2018 (Original) 
1/2021 (Updated)

3/1/2019 (Original) 
5/10/2023 (Actual)  $                              ‐     $                             ‐     $                  125,688   $                  296,677   $                  925,515   $                  213,392   $                  341,185   $                  440,636   $                  995,212   $                  2,343,093 

16

2018‐19 Fannie Lou Hammer Emergency Shelter Jenessee Center

Domestic Violence 
Shelter locations are 
confidential. Main 
office located in zip 
code 90008. 750,800$                       750,800$                    1/24/2019 11/15/2019 (Actual)

12/31/2020 (Original) 
5/31/2023 
(Estimated)  $                              ‐     $                    63,000   $                  400,770   $                    93,825   $                    47,250   $                             ‐     $                             ‐     $                             ‐     $                             ‐     $                     604,845 

17

2018‐19 Veteran Opportunity Center New Directions, Inc.

11303 Wilshire Blvd., 
Bldg. 116 Los 
Angeles, CA 90073 628,845$                       926,980$                    5/23/2023

10/2018 (Original)
 TBD (Updated)

4/1/2019 (Original)
 TBD (Updated)  $                              ‐     $                             ‐     $                             ‐     $                             ‐     $                             ‐     $                             ‐     $                             ‐     $                             ‐     $                             ‐     $                                ‐   

18

2018‐19 PATH's Interim Facility
People Assisting the 
Homeless (PATH)

340 N. Madison Ave. 
Los Angeles, CA 
90004 1,945,468$                    1,945,468$                3/20/2019  8/2020 (Actual)

6/15/2019 (Original) 
7/26/2021 (Actual)  $                              ‐     $                             ‐     $                             ‐     $                             ‐     $              1,945,468   $                             ‐     $                             ‐     $                             ‐     $                             ‐     $                  1,945,468 

19

2018‐19 Viki's House 
Los Angeles House of 
Ruth 

Domestic Violence 
Shelter locations are 
confidential. Main 
office located in zip 
code 90033. 1,219,185$                    1,432,675$                4/19/2019 8/2020 (Actual)

1/1/2019 (Original) 
9/14/2021 (Actual)  $                              ‐     $                  764,000   $                             ‐     $                             ‐     $                  298,824   $                    62,734   $                             ‐     $                             ‐     $                    62,734   $                  1,125,558 

20

2018‐19 Kosumosu Transitional Facility

Little Tokyo Service 
Center Community 
Development 
corporation

Domestic Violence 
Shelter locations are 
confidential. Main 
office located in zip 
code 90013. 943,191$                       2,914,471$                4/4/2019

9/2018 (Original) 
1/2021 (Updated)

6/1/2019 (Original) 
7/31/2021 (Actual)  $                              ‐     $                             ‐     $                    27,921   $                  539,628   $                  375,642   $                             ‐     $                             ‐     $                             ‐     $                             ‐     $                     943,191 

Contract Number: C‐132929. Project is complete and operational.

Contract Number: C‐132931. Project is 5 percent complete. This project is 
currently on hold for a maximum of 18 months, as the Borrower applies 
for additional funding to close project funding gaps. 

Notes

Contract Number: C‐131078. Project is complete and operational.

Contract Number: C‐130925. Project is complete and operational. 

Contract Number: C‐130640. Construction is complete and operational.

 Project is complete and operational.

Project is complete and operational.

Project is complete and operational.

Project is complete and operational.

Contract Number: C‐132951. Project is complete and operational.

Non‐City‐Sponsored Projects

 Project is complete and operational. This project was included in both 
the 2017‐18 and 2018‐19 PEPs.

Contract Number: C‐134122. Project is complete and pending a start to 
providing services.

Contract Number: C‐133200. Project is complete and operational.

Contract Number: C‐132928.  Project is complete and operational.

Contract Number: C‐133085.  Project is complete and opeational.

Contract Number: C‐133090. Project is complete and operational.

Contract Number: C‐132790. Project is complete and operational.

Contract Number: C‐133029. Project is 99 percent complete.

Contract Number: C‐132680. Project is 97 percent complete.

Pending contract execution by Borrower.

Contract Number: C‐132930. Project is 95 percent complete.

1 of 2



Attachment A: Proposition HHH FY 2022‐23 Quarterly Report Q3 by Project Expenditure Plan – January 1, 2023 ‐ March 31, 2023

Proposition HHH Facilities Loan Program 

Project Expenditure Plan Proposition HHH Facilities Project Project Sponsor Address HHH Project Award Total Project Cost
Contract 

Execution Date
Construction Start 

Date
Construction 

Completion Date 

HHH Expenditures 
Fiscal Year 2017‐18 

Total

HHH Expenditures 
Fiscal Year 2018‐19 

Total

HHH Expenditures 
Fiscal Year 2019‐20 

Total

HHH Expenditures 
Fiscal Year 2020‐21 

Total

HHH Expenditures 
Fiscal Year 2021‐22 

Total
HHH Expenditures 
FY 2022‐23 Q1

HHH Expenditures 
FY 2022‐23 Q2

HHH Expenditures 
FY 2022‐23 Q3

HHH Expenditures 
Fiscal Year 2022‐23 

Total
Total Amount 

Expended To‐Date Notes

21

2018‐19 The Midnight Mission Center Midnight Mission
601 S. Pedro St., Los 
Angeles, CA 90014 3,100,000$                    3,100,000$                1/24/2019 6/15/2020 (Actual)

6/30/2019 (Original) 
3/23/2021 (Actual)  $                              ‐     $                             ‐     $                  136,738   $              2,963,262   $                             ‐     $                             ‐     $                             ‐     $                             ‐     $                             ‐     $                  3,100,000 

22

2018‐19 Village Renovation The People Concern

526 San Pedro St., 
Los Angeles, CA 
90013 1,367,150$                    1,367,150$                2/14/2019 11/12/2019 (Actual) 3/19/2020 (Actual)  $                              ‐     $                             ‐     $              1,367,150   $                             ‐     $                             ‐     $                             ‐     $                             ‐     $                             ‐     $                             ‐     $                  1,367,150 

23

2018‐19 WLCAC Homeless and Housing Access Center
Watts Labor Action 
Committee

958 E. 108th St. Los 
Angeles, CA 90059 1,839,666$                    2,057,781$                4/19/2019 10/15/2020 (Actual)

12/31/2019 (Original) 
1/2024 (Estimated)  $                              ‐     $                             ‐     $                             ‐     $                    39,615   $                             ‐     $                             ‐     $                             ‐     $                             ‐     $                             ‐     $                       39,615 

TOTAL for Prop HHH Facilities Program 53,878,132$                 88,628,514$              92,639$                      9,161,385$                19,690,871$             8,589,325$               8,878,772$               276,125$                   547,295$                   440,636$                   1,264,056$               47,677,048$                

*Project sponsors for the Corner of Hope ($435,800) and Homeless Vets at the Marion ($220,765) projects withdrew from Prop HHH Facilities Program, and $133,259 was reprogrammed from City Staff Costs for a total of $789,824 available for reprogramming. $145,000 was reallocated to the CD8 Navigation Center listed above and the remainder was alloced to Fiscal Year 2018‐19 Prop HHH projects as shown above.

Contract Number: C‐133089. Project is 30 percent complete.

Contract Number: C‐132679. Project is complete and operational.

Contract Number: C‐132791. Project is complete and operational.

2 of 2




