
REPORT FROM 
0220-05151-0158 

OFFICE OF THE CITY ADMINISTRATIVE OFFICER 

Date: October 21, 2019 

To: 

From: 

Subject: COMMUNICATION FROM THE PROPOSITION HHH TIZENS OVERSIGHT 
COMMITTEE RELATIVE TO A REPORT FROM THE CITY ADMINISTRATIVE 
OFFICER AND THE HOUSING AND COMMUNITY INVESTMENT DEPARTMENT 
ON THE PROPOSITION HHH QUARTERLY REPORT - FISCAL YEARS 2017-18 
AND 2018-19 BOND ISSUANCES (JULY 1 -SEPTEMBER 30, 2019) 

RECOMMENDATIONS 

That the Proposition HHH Administrative Oversight Committee forward the report to the City 
Council with the recommendation that it be received and filed inasmuch as no action is requested 
at this time. 

SUMMARY 

At its meeting on October 18, 2019, the Proposition HHH (Prop HHH) Citizens Oversight Committee 
(COC) considered the attached report from the City Administrative Officer (CAO) and the Housing 
and Community Investment Department (HCID) relative to the Quarterly Report for the Prop HHH 
Fiscal Years 2017-18 and 2018-19 Bond Issuances (July 1 - September 30, 2019) and forwarded 
to the Administrative Oversight Committee for review. 

Attachment: Quarterly Report-Fiscal Years 2017-18 and 2018-19 Bond Issuances (July 1 -
September 30, 2019) 
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FORM GEN. 160 

CITY OF LOS ANGELES 
INTER-DEPARTMENTAL CORRESPONDENCE 

0220-05151-0155 

Date: October 15, 2019 

To: Proposition HHH Citizens Oversight Committee 

From: Office of the City Administrative Officer 

Subject: 

Housing and Community Investment Department 

QUARTERLY REPORT - FISCAL YEARS 2017-18 and 2018-19 
PROPOSITION HHH BOND ISSUANCES (JULY 1 - SEPTEMBER 30, 
2019) 

RECOMMENDATION 

That the Prop HHH Citizens Oversight Committee (COC) review and forward the 
Quarterly Report for the Fiscal Years 2017-18 and 2018-19 Proposition HHH Bond 
Issuances (July 1 - September 30, 2019) to the Proposition HHH Administrative 
Oversight Committee (AOC). 

SUMMARY 

The first Proposition HHH (Prop HHH) bond issuance in Fiscal Year (FY) 2017-18 for 
$86,365,314 included $73,157,162 for nine (9) projects under the Prop HHH Permanent 
Supportive Housing (PSH) Loan Program and $12,004,219 for four (4) projects under the 
Prop HHH Facilities Program. An additional $1 ,203,933 was included for staff costs (C.F. 
17-0090). 

The second Prop HHH bond issuance of $276,235,694 in FY 2018-19 included 
$238,515,511 for 24 projects under the Prop HHH PSH Loan Program and $37,720,183 
for 22 projects under the Prop HHH Facilities Program (C.F. 17-0090-S6). As previously 
reported , one project sponsor elected to withdraw from the Prop HHH Facilities Program, 
leaving a total of 21 facilities projects approved in the second bond issuance (C.F. 17-
0090). 

This report describes items of note for Prop HHH projects approved in the first and second 
bond issuances. The attached Quarterly Report provides the following information for 
each Prop HHH project: 

• Project Information: 
o Project name, developer, address and council district, population served ; 
o Total number of units, number of PSH units, units for chronically homeless, 

affordable units, manager units, and non-HHH funded units (PSH Loan 
Program projects only) ; and 



o Project type (Facilities Program projects only). 
• Prop HHH Project Award Amount; 
• Total Development Cost, including original and actual costs; 
• Loan Agreement Execution Date (PSH Loan Program projects only) and Contract 

Execution Date (Facilities Program projects only); 
• Commitment Date (PSH Loan Program projects only) ; 
• Cost Per Unit (PSH Loan Program projects only); 
• Construction Start Date, including original and actual dates; 
• Construction Completion Date, including original and actual dates; 
• Permanent Loan Conversion Date (PSH Loan Program projects only); 
• Prop HHH Quarterly Expenditures and Fiscal Year Totals; and 
• Notes (outlining delays, concerns, etc.) . 

PROPOSITION HHH STATUS REPORT-ITEMS OF NOTE 

PROPOSITION HHH PERMANENT SUPPORTIVE HOUSING LOAN PROGRAM 

FY 2017-18 Issuance 
• As of September 30, 2019, a total of $31 ,855,544 has been expended for Prop 

HHH PSH Loan Program Projects. 
• All nine (9) Prop HHH PSH Loan Program projects totaling 615 units are under 

construction, including two projects that are co-located with Prop HHH Facilities 
Program projects. 

FY 2018-19 Issuance 
• As of September 30, 2019, a total of $41 ,155,738 has been expended for Prop 

HHH PSH Loan Program projects. 
• Ten (10) Prop HHH PSH Loan Program projects totaling 645 units are under 

construction. 
• Two (2) projects totaling 172 units have closed construction loans and will start 

construction shortly: 
o West Third Apartments closed on December 27, 2018 and is scheduled to 

begin construction October 31 , 2019. 
o Broadway Apartments closed on June 6, 2019 and is scheduled to begin 

construction October 21, 2019. 
• In the next 90 days, five (5) additional projects, with a total of 283 units, are 

expected to close construction loans: 
o Missouri & Bundy Housing is scheduled to close on October 21, 2019. 
o Summit View Apartments is scheduled to close on November 1, 2019. 
o Building 205 and Building 208 are scheduled to close on December 10, 

2019. 
o Emerson Apts. (formerly Melrose Apts.) is scheduled to close on November 

1, 2019. 
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• The Housing and Community Investment Department (HCID) expects the 
remaining seven (7) projects, totaling 413 units, to begin construction no later than 
May 11, 2020. 

Reprogramming Actions 
The Prop HHH FY 2018-19 Project Expenditure Plan (PEP) authorized HCID, subject to 
the approval of the City Administrative Officer (CAO), to reprogram bond funds between 
projects in approved PEPs to ensure timely project construction and expenditure of bond 
proceeds (C.F. 17-0090-S6). All reprogramming activity will be reported in Prop HHH 
Quarterly Reports . 

This quarter, $19 million was reprogrammed from two (2) projects in the FY 2018-19 PEP 
to two (2) projects in the FY 2019-20 PEP that are ready to begin construction. Table 1 
below lists the projects and the amount of funds reprogrammed. 

T bl 1 P a e . rop HHH PSH L oan p rogram R eprogrammmg p . ts ro1ec 
From FY 2018-19 PEP To FY 2019-20 PEP 
68th and Main Street 410 E Florence Avenue 
Adams Terrace Sun Commons 

PROPOSITION HHH FACILITIES PROGRAM 

FY 2017-18 Issuance 

Amount 
$7,000,000 

$12,000,000 
Total: $19,000,000 

• As of September 30, 2019, $7,094,973 has been expended for Prop HHH Facilities 
Program projects . 

• The South Campus project was completed in May 2019. 
• The 88th and Vermont project is 91 percent complete. 
• The Joshua House project is 50 percent complete. 
• The Council District 8 Navigation Center project is 10 percent complete. 

FY 2018-19 Issuance 
• As of September 30, 2019, $3,173,201 has been expended for Prop HHH Facilities 

Program projects. 
• One (1) City-sponsored Prop HHH Project is complete and the remaining three (3) 

projects are under construction: 
o The City-sponsored · Council District 4 Gardner Library project was 

completed on July 25, 2019. Weingart Center, the service provider, began 
shelter operations on September 16, 2019. 

o The Council District 2 Sherman Way Navigation Center is 45 percent 
complete. 

o The Council District 15 Navigation Center is 38 percent complete . 
• 16 of the 17 privately sponsored Prop HHH Facilities Program project contracts 

have been executed. The remaining contract is in active negotiations. Updated 
construction start date estimates are provided in the attached Quarterly Report. 

o Two (2) of these projects are under construction: 
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• The La Posada project is 23 percent complete . 
• The St. Barnabas Senior Center of Los Angeles project, sponsored 

by St. Barnabas Senior Center, began construction on July 27, 2019. 
o Ten (10) projects are expected to begin construction in the next quarter: 

• Three domestic violence shelter projects sponsored by Haven Hills 
are expected to begin construction on October 15, 2019. 

• The Interim Facility project, sponsored by People Assisting the 
Homeless (PATH), is scheduled to begin construction on October 15, 
2019. 

• The Village Renovation project, sponsored by The People Concern, 
is scheduled to begin construction by October 31 , 2019. 

• The Good Seed Transitional-Age Youth Shelter project, sponsored 
by the Good Seed Community Development Corporation, is 
scheduled to begin construction by October 31, 2019. 

• The Fannie Lou Hammer Emergency Shelter project, sponsored by 
the Jenesse Center, is scheduled to begin construction November 4, 
2019. 

• The Primary Care Wellness Project, sponsored by St. John's Well 
Child and Family Center, is scheduled to begin construction on 
November 1, 2019. 

• Viki 's House domestic violence shelter is scheduled to begin 
construction on November 1, 2019. 

• The Kosumosu Transitional Facility project, sponsored by the Little 
Tokyo Service Center, is scheduled to begin construction on 
November 1, 2019. 

• Ruth 's Place, sponsored by the Coalition for Responsible 
Community Development, is scheduled to begin construction in 
December 2019. 

o The remaining five (5) projects are expected to begin construction by March 
2020. 

Increased Costs for City-sponsored Facilities Projects and Facilities Reprogramming 
On October 8, 2019, the City Council approved amended Prop HHH COC and AOC 
recommendations to modify the Fiscal Year 2018-19 Prop HHH Facilities Program Project 
Expenditure Plan with updated budgets for City-sponsored projects as described below 
(C.F. 17-0090-S6). The Council Action is currently pending the Mayor's approval. 

• Council District 2 Sherman Way Navigation Center- $6,520,914 
• Council District 4 Gardner Library Bridge Housing - $3,498,698 
• Council District 8 Navigation Center-$8,984,260 

Increased project costs will be funded through Prop HHH interest earnings as well as 
reprogramming of $784,036 from the withdrawn facilities project. Project budgets in the 
attached expenditure report have been updated in accordance with the Council action . 
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The City Council did not approve $2,915,399 recommended to support increased costs 
for the San Pedro Navigation Center. Instead, the CAO was instructed, with the 
assistance of BOE and the General Services Department, to provide a detailed revised 
budget for this project, including a description of increased costs by budget line item. The 
CAO will report on the status of this funding in the next Prop HHH quarterly report. 

Attachment- Proposition HHH Quarterly Report - September 2019 
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HV • Hamel.HS Veterilns 
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(Orlglnol) IOri1inal) Non•HHH funded units lncreaNd from Oto 15. HHH will fund 43Supportl.,. houslne unlb and 26 non,. Abode $42,363,034 01/03/2020 01/13/2020 07/<JW201.l :supportive t-.ousin,units. Adams Terrace CommtJriltlH 4347 W Adoms Blvd 10 $ 12 000000 I Estlrnatel $ 492,593 $ 139,53S HI OI u 4S 22 4l 15 2 212312018 (Es11rnote<J) IEstimatedl (Estimated I 10'4"0Z1 $ C 
S4,<l,053,286 01/01/201~ 

~ont, .. 1 Number: C-132Sn, Construction <:omploUon ls!%. {Oriilintij IOlil:lnall 
Thomo,S..fnn& $50,639,484 12/20/2018 !Yl/13/20l9 Dfl/l1/'l020 construction rompletion date chonpd from S/ll/2020 to 8/21/2rR.O. 

McCadden camn us senior Hou sin" AssoclaWDl!vt 1118 N M<Cllddon Pl 4 • 5,SOOOOO {Actuall s s16 729 I s 56122 HS. HO, S, CH gs l5 u 72 72 1 2123/20J8 !,f,etuol\ 1.A<tu.oll IEs1lm1ted) 1:1/21,..,,20 • 93.463 • 953 394 $ 1.0:;6.1157 
Estlm•ted permanent loan conversion data chonged from 8/29/2020 to U/ 21/2020. 

$33,769,951 06/19/2019 Loan •-rn•nt ....cutlon data changed from 11IU/2Cl9 to l/l7/'l020. (Orcm•ll (Original) Construction 1111rtd•~ <h•n,edfrom l 1/ 25/20l9 to l/'t:l/21Yl0. 
5627 W F,omwood $41,337,445 1/17/2020 01/27/2021 OS/20/2021 Construclion «impletion dato char,eed from 6/,4/2021 to 8/2/2021. PATH Vlllu Holl=ood PATH Vent1'res Ave :u • 11 7IIOOOO IEstlmatel s 68! 957 $ l~,333 H.I CH 60 59 30 D 0 l >12!MQ18 (Estimated! I Estimated I f !slllniltedl 1' 12112020 $ ~ . E>timated oermarient 1011n cc,n.,..r,lon date cha-- · d from 9/2J2021 to 11/2• ,.,OZO, $36,315,577 12/08/2018 

Hollywood (Original) (Orlglnel) C:Ontm:t Number: C•133121., COnstructloo completion Is 17"'. Community 2375 W WHhlrcton $42,696,840 04/30/2019 05/16/2019 ll/02/2D20 Construction completion clot<! changed from 1/20/2021 to 11/2/2020. liromorcv PlaceAl!ts Hcustn11.Com Blvd 10 • 9 920,000 lEllimetel • &67138 < 155,000 HS S,CH 64 ,1 16 31 0 2 2n31201s (Actuoll fActu,ll IEstimatedl 41'>n/2021 $ . ~ 157 325 $ 157 325 

Cot'11r1c:t Numba-r: C-132908, constr1.idlon completion ls 21%, 
$18,938,064 07/08/2008 AcluoJ Tot.I oev.lopment cost dl!aea,edfrom $20,398,954 to $19,825,000 and t he co5t per unit 

(OtiBinal) (Ofistnal) d«n,• ..,.l frc,m $551.323 to $535,811 per the lolO agreement 
WA.RD Econotnlt $19,825,000 03/13/2019 05/ll2/'2Ul.9 12/ 03/2'l2D COrmnlttlon completion date changed from 5/4/Z020to 12/3/2020. 

co.o •• Rota$ como1.1, D,,vtCom 2600 S Hoover St 9 $ 7,920.000 IE5tim.ote1 ~ 535 811 S ZU054 HV,CH 37 36 1S 0 0 l 2/2312011 {Actual) IAttual) {Estlmatod) 3/3/2021 $ t 117618 $ 11761.S Estimated perrnonent loan conversion dal<> chanpd from 8/2/1020 to 3/3/2021. 
$26,387,793 12/03/2018 

(Ori81MI) (Original) 
contract Number: C-132493~ Construction comp letion Is 17". $28.478,153 12/05/2018 02/07/2019 D8/2l/2'J20 

Cembrie .Aot, Affirmed HoUJln• 1532 W Combrla St J s "000000 'Actuel' $ 499,617 $ 210,526 OCH S7 56 S6 0 0 1 212.3/2018 IActuell IActuan l&timatedl 1' 119""20 s 4,410,814 ~ 519685 < 4930 •99 

Total5'1pportiw housing urJiuincmsed from 37 to 44, thetotol chronicunltl ;.,,,..osed ~ 19 to22 
and the non.slipporttve housln& units decreased frcm 36 to 29, p.rp,ojert's ,-querted unft cha n.a,. 
l\lon•HHHfUndod unit• Increased ftom Oto ID. l!HH will fund 441upporti11e howini: snit, and 19 non· 
supportive houslng Lltdt5. 

$33,621,721 12/08/2018 Loan•1ree.,.,nt execution date changod Jrom 9/19/2019 to 10/21/ 2019. 
(OrfllnaQ (Or1(inoll E.timated oo,strll<tloo mrt date movtd from 9/30/2019 to 11/4{201•. 

Thomos Safr,in& 11950 W Missouri $44,649,982 10/21/2019 11/04/2019 5/4/2D21 Connruction completion date changed front 6/ 15/2£121 to S/4/20Zl. 
MiS30uri & Bu......, Hou~il"III" A,societes ~ AYO 11 $ 11 ~2-0 000 IEstlmotel • .03 378 ~ 1.55 676 HY, IHA, I, CH 74 44 22 29 10 1 2/23/2018 re.t1m•tedl (E<timatedl I Estimated) 6 '" '20Z1 < . • Estlm•ted pormonent io.n COfflNlrslon clato changed from 9/13/2021 to 8/3/"Hnl. 

$21,761,Sio 12/08/2018 Loon ogreement e...,utlon d ... changed from 9/'30h019 IQ 1/ 15/ 2020, 
{O!llinall (Ol'ilinall COnstnlotlon start dote Chahl"d from U/15/2Dl9 to 1/ 27/2020, Cllfford Beers $25,019.928 01/15/l.020 Dl/27/2020 10/Zl/2021 Comtrvctlon comp(aHon date die ngod from 6/ 12/ 2021 to 10/27/2021. 1$10 de Im An•e<>s H<>uslnA l83 W Im""' i•I ~WV 8 ~ 11,660000 (Estimate) s 4fi! 332 ~ 215926 OCH 54 s~ 27 0 0 1 ,,,3,,018 1Estlm1tedl IEstll'f'.atadl IEnimat.dl ,,.,..,,2022 < ~ Estimoted ""muJMntloan conversion dote ch•n-d fromlll10i202l to 1/1:1""'2. $30,0Si,S20 11/08/201$ lo•n executlon "!fotment date changed fl'om 11/1/2019 to 2/10/2020. 
(Original) (or1s111a11 Constructlon start date changed fn,m ll/2S/20l9t.:> 2/14/ 2010. 

$38,,n,'168 02/10/2020 02/24/2020 08/1A/2021 Construction completion dato ehoneed from 6/4/2021 to 8/24/1021. FlrmlnC.ourt OecroCorn 418 N Firmin St l 5 11,940,000 1Estiffl8tel ~ 604 273 $ 1Jij~3 H r, l,CH 64 45 23 18 0 1 2J2J/l018 IE,timot,,dl 1Es1imltedl (Estimated! 1112412021 < s . Estimated oormanant loan convemon date chan•ed fn,rn 9/212021 to 11/24'2021. 

Contract Numb,r. C·l3233B, COn.s:tfllctfon cortipletion is :11%. 
Chrorilcally homeless u11its increased from 7S t o 76, pe the bin qn,e:ment. 

$43,159,53S 09/08/2018 Nor>-HHH fllMed units inoreued lr<><n Om 3S. HHH wlll ~•nd 67 suppa~iY• housing units. 
iorlclnal) (Or!ginoll COn$lructloncompletlon datechonced fram 2/25/2021 to 7/24/2020. 

$44,851,53S 11/0C/201~ 0 1/24/'11J19 07/2,1/2020 Estimated permanent loon con~r,lon date changed from S/26/2021 t,, 10/24/2020. 
Hortford VIiie Am SROHousln• 445 s Hartford A~ 1 s 1'000000 IActu1\1 s 444,154 S 118,812 H HV IHA. CH lOl 100 76 0 3S 1 212312018 (Acluall IACtuall IE1tim1tedl JOh41;!020 $ 7,249 240 ~ 1.654,S!O s 8 903,870 

$26,002,599 OS/08/2018 
lOrlglnal) IOl'lilnol) 

Estimated to .... ,uto lo•n ag,.,.ment 1/17/ 2020. $30,786,345 1/17/2020 1/31/2020 OB/25/2021 
PATI! Vlll"' Montcloir PATHVonture, 4220 W Mont<lolr St 10 $ 9,900 000 rf>timotel $ 6li!l 26!1 $ 215 217 H,M,Cfl q5 45 23 0 0 1 2/2312-018 IE,timatedl IEstimotedl (Eslim1todj 11/23/2021 s $ 

$48,889,129 03/ 08/201S 
Contr""d Number: C-132975, Construction compietlon is 5%. (Original) (o,..1n1II 

Meta Hcusln@: $51,352,EOO 03/27/2019 r11/,W2019 D2/17/2021 
433 Vem,gnt Aou Corl)Ot11tion 433 S Vermont Ave 10 $ 7 200 000 •Actu111 $ 713 231 < 100 000 HS,S, CH 72 36 18 35 D 1 "23/2018 !Actuall 1Actuol1 IEstlmatodl 5/lB/2021 t $ 
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Proposition HHH Permanent Sun""rtlve Housln£ (PSH) Loan Program GOB SeriH 2018-A CTaxable) 

. -.. HttH Pffl PN,loct 

lloolde....., Qfl Main 

Summit View Ants 

We.rtThlrd A"'• Pre"""'ltlon 

Western Ave Ants 

Buildl=205 

Bulldl"" 206 

Broadway Apt, 

Marcalla G•rdeM 168th & Main Stl 

Mettimorl'lh0$h on FoothUI 

frner,on •~s lMelrose A"ls' 

RD<a 0. Castillo Aok 

TOTAi. fot 2D1B-19 Bond lsSllanco 

PSHUnlb: 

Chronic P5H Unlb: 

Affordllbl~ Units: 
Non-HHH Funded Units: 

Commlt"'tnt Oate: 
Perll'lanant L.0.#lnCOh\ffltsian l".ut~; 

le«:nd foe PoPUIBtlooa sen1f!d 
SA: Substahee- A Guse 

TAR~ Youth It Rlsl<of ttomelessne,, 
I • Non-homel~ tndi\lkluats 

/ / 7 7 / ~,/j /7 % / 7 ~ /~ / ' ' / / / / / " ,._,;- _/ ../' .:,~~ / / ✓ .I' /4{ / .. , //-~~~ // ; .. " // 
,/ _,.//> /~~/~✓)~/ ;/,,/ ./:/iiffJ// ✓/7 /~~/i~%/}~/~/ 

Not• 
$24,588,641 12/IJ8/'Wl8 

ccntract Number: C-132880, COnstrucdon comple!lon Is 14"-C...lltlonfor (O,.inall IOrlglna ll 
Respon,lble $30,179,6~1 04/0J/2D1S 04/'S0/ 2019 10/23/202D Loon oveement e1tecutlon date changed from 4/5/2019 ID 4/2/2019. 
communnv Devt 6901 S Main SI 9 s lll,780 000 IEstimatel • 605 593 t l15,l500 HF, Y,CH so 49 25 0 0 1 2/2312018 (A<tuall IActuall fEstlmetedl 11l *1l021 < . s ilB'-471 s 1,161,471 

Consttuct)()n oompletlon d• tl! changed from 10/30/ 2020 to 10/Z,J,020. 
$24,434,827 12/08/ 2018 

(Originol) (Origlnall 
Estimated to eJ<eC\lteloon •groomont 11/l/'11Jl!J. IA f1mily 11681 W Foothill $26,464,827 11/03/2019 11/ 25/2019 ~18/2021 

llou,iM Blvd 7 $ l0,5SOOOO fEstimatel ls 540099 s llS.510 HV.Cll 49 48 24 0 0 1 2/23/2018 lfstimotedl fEstlmatodl (Estlmat<!dl 911•"021 < . ~ 
Aguarca $42,ni,ozs 05/08/201B 

Con$tnACllon st.rt date ch•ngod from 7/ 19/= to 10/31/2019, Economical (Orfalnal) (ortglnal) 
Hou,1111 Oevt $42,389,5116 12/27/ZQlS 10/ Sl/2019 0~/31/2021 Canotnlction completion d•t• cho'ISed ftom l/17/2021 to S/ ll/2021. 
Co,p 11100 W 3rd St 1 I• 10291 •91 IEsti.,,.lel $ a094U ~ 75"4 HI/ I CH 137 136 6S Q 0 1 2/2J/2018 fAd;Ulll 'Eitlmatodl (Estl.,.tfdl .,., " QZl < lO 291 998 • 10,291,!198 Estllflllled perm1nerrt loon c:onw,.lon date ch&na,,d fiom 5/ 1fl/2021 tc> B/U/ 2(1].1. 

f'IBu•roo $12,003,942 05/ 08/2018 cartnctNumber: C~131457, COnsttuotion camplatlon ls 42". Economia.l {Ottclnal) (Of'lilnal) Construction cempletlon d1te ch•"ledfrom l/ll/2020 to 11/10/'l<J20. HOuslnsO..Vt $11,440.379 U/27/ZQIS 05/02/2019 11/10/2020 Estimated permanent loan conver.ion data changed from 4/91J/20'1!J to 2/10/2021. O:,rp 55()1 SWest~rnAve 8 ~ 4E60033 l,Actuoll $ 346,678 $ 14i.213 llV CH 33 32 16 0 0 l 2123/2018 (Actual\ IA<twll le.tim1tedl 4/30/2020 S 4,660 033 • 4,E60,o3, 

F',guoroo $37,9!14,432 OS/08/2018 Lotn • sreement e uC!ltlon dato chatced from 9/10/ 2019 IX> l2/10/201!l. 
Eanmmio;al IOl'!llinal) (Orisinalt construction mn date • ha~d from 9/16/20n to 12/23/2019. 
Housing Devt 11301 Wilshire ~1-.d $37,994,432 12/10/2019 12/23/2019 06/23/2021 Con.ltructlon completlon dWI char,ged from '126/2021 1:0 6/ 23/2021. 
Ir- #205 11 • 1·-000 IE<tlmlltel • 567081 ~ 179,104 HV Oi 67 66 66 0 0 1 2'23/201!1 (E.tlmate<ll I Estimated) fE>timotedl 9/ 2312011 $ . ~ Estimated permanent loan c:onl/erolon date chengell from 6/24/2021 t o 9/23/=. 

Fi,ueroa $35,355,102 05/08/2018 Loan agreement execution date ct.,ngedfrom 9/10/201!J to 12/10/ 2019. 
Eamomh::al (Orlgln1II (Or\tlnall Cnnstructlon sain elate •ha- d from 9/16/2019 IO 12/23/2/lJ.9 , 
Howln,Devt 11301 Wilshire lllvd $35,1!5,102 12/lfJ/2019 12/2S/'2019 06/23/20ll Conslrud:lon oompiltlon dete changed from 3/W2021 to 6/ '13/20 21. 
a,m #208 11 $ 11,660,000 lEstlmotel $ 65D &SO s 215926 HV Oi 54 S3 S3 0 0 1 ''23 .... 11 [Estimated) (Estlmat,,dl fl':IHmow<II 9/23/2021 $ . -~ Estimated permane nt loan conwersion d- ch•11ied from S/24/20')j to 9/23/2021. 

$11,520,53-4 08/30/2018 
lf\Ctl.lN obl Devefopmer,t ...... ~.: inc,~ 1TDffl ~U.!lLU,:>,;scf fO$B,1tM:i~S20 1nd the cost pt,r Uhit FIJlll'roa 
lncre1$0d lrom $S29,158 to $393,958, per the lo• n • s r•ement . Economle.JI (Onginall (Origi•• II Cc,nstn1cti0<1 st.rt dato ohan~from 7/19/7.0JS lo 10/21/2019. H...,slng Devt $13,788,520 06/06/2019 10/ 21/2019 ~6/2021 ton,truc:tion complotionda to <hani:ed from2/ 17/2021 lo4/26/2021. Coro 301 W491h$t 9 $ 4,443,480 IEstimatel $ 393 958 $ 126'957 HV Cli 35 34 34 0 0 1 5/30/2018 IActuoll (EstittUlledl [fni.,.tedl 7/25""21 $ 4""'3 ·- s 4,443,41l0 rr... .. _ _._..~ ----ne-nt loan ----r-•-- -'-"'- - "-----..t ,L_ ___ .. , ~~ , .. ... _1 to 7 12E1202". 

Project fcrmally known•• 68th & Mtin 5t. now nlled M&rcolla Gardens. 

$25,SSZ,727 
Loan agreement e .. oution date r:l,onpdfroro 1/5/"JIJ20 to 4/31>/2.0'20. 

12/08/2018 
COnstructlon start dato dl,nged Iron, 1/14/2020 to 5/ 11/2020. CO.liticnfor (Ori1inol) (Origi~I} 
COnstr<ICt~n completion dat& cilanged from 7/14/202110 11/11/2021. Rmponsible $2S,SS2,727 04/ 30/2D20 05/11)2020 11/lt/zon 

• 111 ,.,~22 
E.stim• ted pormanent loin <anverslon date cha ngot:I frorn 10/12/2021 10 2/ll/'l1'22. C.,..,munltv Dovt 6714 S M1ln st 9 $ 12,000,000 (Estimate• $ 490 879 • ·-- H HY YO! 60 59 30 0 0 1 S'~"'2Dl8 'Estlm1tedl IE$t!metedl /Estimated I $ . $ . 

$23,725.BOI 12/30hDlll Ccntract Number: C-1!2855, Construetion complaHon LI 17". 
jOriain•II (OrilinalJ AC!Uol Tatal Development Con lnc:ruoed from $29,795,012 to $2.S,180,788 a nd cmtpor unit increased 

Cly of Los 1!1574 W F<>othlll SZS,180,7B8 02/27/2019 04/04/2019 rJ9/ 11/ZD'11J frcm $495,729 to $524, 600. 
IA-le, BIV<l 7 < 10340,000 IActu1ll $ 524,600 $ 215,417 HO ot 4ll 47 24 0 0 1 5/30/2018 ,.,..uell fActuoll [Estimated! 1/25/2021 $ - $ 2m493 $ 2,823,493 COilstnlotion completlcn data ot,;,~ horn 10/27/2020 to 9/11/2020. 

$22,816,848 04/01/2019 
fonn1J1Y IUlOWTI U Melrose Apts.~ now called EMerson Apf!I.. 

cost per unit lncreasec! from $560,130 to $1illl,351. 
(Or111nal) (Otiglnoll Total units deeteesed from 43 to 39, supportl¥e hoo,lng • nits decre ased from 42 to 38, chronic 

$24,115,699 11/0l/ril9 11/18/2019 06/18/2021 $Upportlve hou,lng units de<:rentd from 42 to 311 due to project's loon reduction ffl!Uesl. Afflrme~ Housln, 4756 W Melrose Ave 13 ~ 9,240000 ffstimatel I~ 618 351 $ 236,923 HV O Oi 39 3ll 38 0 0 1 5/30/2018 (Estimated I [Estim• todl I Estlmotedl 9/16/ '2D21 $ $ 
COntract Numbar~ C-193110, COmtructk,n tomJ>letlor, I$ 3'6. 
Actual Tot•I Dovolopment<::ost increased from $45,027,086to$49,O65,ll2 ar,d ,:ost per unit lncreo<ed 
f rom$5Z9,730 to$Sn,237, porloo n •greement. 

~OSl'r.994 Ol/15/ 2019 Non-HHH funded units Increased 11-Qm 010 U , HHH Is fu ndlnc all 63 •~pportiY• housin.11 unitu nd 7 non-
(O~clnal) (Orl&1nal) supportive housl"' unlt,, 

East LA $49,065,112 05/02/2019 06/0i/2019 11/13/2020 Const,..;tion compl~tlon data changed from 10/1/2020 to 11/13/2020. 
CGmrou"ltyCom 4208 E H untincton Dr 1A $ u o:;,oooo IEstlmotel $ 517,2H $ lU,176 HS. HV, F, CH 85 5!i 52 2D 13 2 <130""18 jActual) (Actuell (Estimated I Z/U/2021 $ 1 406,176 $ 1,182 317 ~ 2 5119,093 Estimated """""nent loon conversion dato chon•td from 1' "'~=·o to 2/ U """l. 

$ 2311,SlS,SU $ 807-'105,.,. ~ 543,547 $ 170.S!IO 1513 1231 771 155 14! 27 $ 32.S» ..... 1 A-'<99,933 $ 42,155,7311 

A development thtt provides permanent housing (lndudlng renhll 3Ub,idy} with suppmthu!I HNicfJ&to extreme Iv low income., and verv low lneon,e, homeless special needs indivld~ls and vete rans, homeless familles1 homeless uansltlon•llged youth (TAY), homeless sen5ots~ homeless disabl1d1 and home1ess freque nt uu ,rs Df l.cn Ana,eles County stMees. 

untts re.served for individuals or families: 
(a) E>1perlenctng chronic home:leMnus H defined ir') 24 CFR 571.'3; 

(b) Reslditig In a transitions I housing project '!:Nit will be 11.l1miinat,ed trid metts the definition of chronically homeless In aft'aet It the time in which thl'I Jndividual o r family entered the trar1sttloMI housfl"lg prcject: 

(cl Ri,sldini Jn a place not meant tor human habU.atloo, eme,ienty shelter,or ufe hevan; buU~e indlvldoalsor r.mme .. xporlon<l"ll chronic: homeleS>n•u •s dllftnod ln i4 CfR 578.3 had bffn •dmllted and enrdled in, porm•n• nt houoin1 proi,o,:twttl,ln t he lut y .. , a nd were unobl• to maintain a housl"' pl•ooment; 
ld) Resld!ns In 1n nsltlon• I howln1 fundod by • Joint Transitional Housing , nd Permanent Housing Ropid Re-Housi"I ccmponent projoot and who were eJcper1enclr111 chronic homele,sn•,. • • defined In ,4 CFR 578.3 ?fl« tu entering t he projoct,; 
(e) Residlng and hu resided in a place not meant for humtn h1bltatloJ\, 1 aafe htv•n.. a r emeiwency shelter for 11t lem$t 12 months in the last thrn years, but ha, Mt done so-on four aaparat1 oeca1k>ns; o r 
(f) llecelYinc essi>t,nct th,ou1h the lleportmentolVetelllnJ Affaln (VAl,fundecl homeless oullllnce P"'l"ms • nd mot one of th• abQVt criteria al Intake to lheVA's hornolus asslstanc,, i;yrtem. 

A structure or set of structureswlth rental hou1ing units rertricte-d by d&Jartmant ragulttion, •rid ope-rated under l1ndlord~ten111nt law, wlth common fimmdng, awh11rs,hip etid maoaa:ement. 
Units which .art1 r,ot fur,ded by the Prop HHH PSH Lo.n Ftrq:ram (e.g. HOPWA or HOMf funded units. mark.et rate, etc.} 
Executed dam of Commltrnentl.etterof Prop HHH PS'1 Loon P"°'"'m fund• iss~to the appJlcant bv Hao. 
om by whlr.:I, the- ,;onstructlon loan ls converted (replaced with) the pe-rmanentfinancing l01n. 

a• Non•homelen d11abled 
V'= l"ion-homeleu Veterans 
H = Homeless lndlvldu•I• 

Ct1;; Chronically Homeles:s 
HF~ ttomeless Families 
HV = Homeless Veterans 

HS• Homeless .5entor 

V= Homele$1 'Youth 
tto""" Hom"leSl- Disebled 

M . Homeless Mental Ill~ ... 
0 ; Other Homefess 
IHA• Homelms lndlvidualsv.th HIV/ AIDS 
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DV ~ Homeless survt\'On of domestic violence & sex t r•ffi~ina 



Proposition HHH Facllltles Loan Program GOB Series 2017-A (Taxable) 

HHH HHH 
Contr.aa construction Expenditu- ExpenditUl'ti HHH Total Amount 

Council PopulatiOII 2017-18 HHH Project Execution Construction Completlon Fiscal Year flscll Year ExpenditUres FY Expended To• 
ProflJOsltlon HHH Fa<:irrties Proili!~ Pro.l«t S1110nsor ... Address District Project Type · Sen,ed A~rd Total Project Cost Dote Staltl>ate Date 2017•18 Total 2018-l9Totlll 19-ZOQl Date 

8731).8550 Vermont 
Ave., Los Angeles CA 10/2019 

88th and Vermont Youth and Community Center Community Build 90044 8 Center H, HY, VAR $ 3,245,154 $ 3 792,36S 3(28/2018 4/2/2.018 (Estimated) $ - $ 1,736,279 $ 489 518 $ 2,225 797 

7817 Linkershlm H,CH, HF, 
Blvd., North OV,M, D,SA, 

South campus LA Family Housing Hollywood, CA, 91605 6 Center V, HIV/Ams $ 1,302,500 $ 4,802,500 3/7/2018 6/10/2018 5/31/2019 $ - $ 232,713 s 440 162 $ 672,875 

Los Angele.s Christian 649 S. Wall St., Los H,CH,V,MI, 09/2019 
Joshua House Health Center Health Centers Anl!eles, CA 90014 14 Clinic SA $ 3,700,000 $ 23,238,840 12/19/2017 02/15(2018 (Estimated) $ . s 3,312 725 $ - $ 3,312,725 

729 w. Manchester N/A 
Ave., Los Angeles, CA (City- 7/10/2019 6/22/2020 

CD 8 Navigation Center City of Los Angeles 90044 8 Center H,CH,V $ 3,245,000 $ 8,984,260 sponsored} (Actual) (Estimated) $ 92,639 $ 370,197 $ - $ 462,836 
Subtotal for 2017-18 Bond lssUHCe $ 11,492654 $ 40,817 965 $ 92,639 $ 5 651913 $ 929,681 $ 6,1;74,133 
Proo HHH Fee Stud" $ - $ 69,976 $ - $ 69,976 
Reprogrammed Prop HHH Facilities Program 
Funds for 2018-19 Projects - Sherman Way 4/2S/2019 12/20/2019 
Navigation Center" Various N/A N/A N/A N/A $ 230,000 $ 6,520,914 
Reprogrammed Prop HHH Faclllties Program 

N/A (Actual) {Estimated) $ - $ 74 204 $ 24,435 $ 98,638 

Funds for 2018-19 Projects - Women's Bridge 11/1/2018 
Housln~• Various N/A NIA N/A 
Reprogrammed Prop HHH Facilities Program 

N/A $ 245 000 $ 3,498,698 N/A (Actual! 7/31/2019 $ - $ 150 129 $ $ 150,129 

Funds for 2018-19 Projects • Navigation Center at 4/22/2019 3/16/2020 
San PedrD Harbor• various N/A N/A N/A N/A. s 169,824 s 4,150,000 N/A (Actual) (Estimated) $ - $ 89,378 $ 12,619 $ 101,997 
TOTAL for 2D17-1B Bond lssua11011 $ 12,137,47B $ 54,987,577 $ 92,639 $ 6,0~5,600 $ 966,734 $ 7 094,973 
•Project sponsors for the Comer of Hope [$435,800) and Homeless Vets at the Marion ($220,765) projects withdrew from Prop HHH Facilities Program, and $133,259 was reprogrammed from City Staff Costs for a total of $789,824 ava ilable for reprogramm ing. $145,000 was reallou1ted t o the CDS 
Navigation Center listed above and the remainder was alloced ta Fiscal Year 2018-19 Prop HHH projects as shown above. 
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N!Jtf!S 

Contract Number: C-131078. Construction Is 91% complete. 

Contract Number; C-130925. Project is complete and operational. 

Contract Number: C-130640. Construction Is 50% complete. 

$145,000 was reprogrammed to this pro)ect for Bureau of Engineering 
(BOE) costs for environmental N!Vlew, for a Fiscal Vear (FY) 2017-18 
budget total of $3,245,000. An additional $3 mllllon was approved 2018-
19 PEP to reflect an lncrea~ scope. construction began 11/5/2018 but 
was put on hold due to Increased construction costs, An additional $2.B8 
million was approved on October 8, 2019 to fund the project gap for a 
total project cost o1 $8.98 million. The SOE completed the redestgn and 
construction began on July 10, 2019. 

Increased budget totaling $6,520,914 was approved on October 8, 2019. 

Increased budget totaling $3,498,698 was 11 pproved on October 8, 2019, 



Proposition Facilities Loan Program GOB Series 2018-A (Taxable) 
HHH HHH 

Estimated Constl1lctlon uper,dltures Expenditures HHH Tot,1 Amount . 
Council CQntral:t COllstructlon Comp~lon Rscal Ye.ir 2017- Fiscal Ye;ar 2018- &pendltures FY Expanded To-

Proposition HHH Facilities Project Pro)ect Spol\SOI' Address District Pn>iectType Population Set'MII HHH Pruject: Award Totlll Pmlect ~ &ecutiono.tt Start l>at• Data 18T-I l9Total 1').2(1 Q,1 Dai. Notes -N sorcdPrft,.as 

8/1/2019 
67S South Caron de let (Or1glnal) 

St. Barnabas Senior St. Los Angeles, CA 7/27/2019 1/31/202l 
St. Barnabas Senior Center of Los Angeles Center 90057 1 Service Center Seniors $ 276,955 $ 276,955 3/20/2019 (Actual} (Updmd) $ $ - $ - $ . Contr8ct Number: C-132951 

12/2018 
375 Columbia Ave. (Original] 

New Economics for LosAngeles, CA90017 Transition al Single Women and 6/1/2019 1/2/202.0 
La Posada Women 1274 1 Housing their children $ 2,974,841 $ 2,974,841 (Actual) [Upatedl $ - $ . $ . $ . Cont ract Number: C-133200 

Domestic Violence 
Shelter lor.atlons are 3/1/20]9 6/W20 
confidential. Main (Orlg!nal) (Orl£1nal) 
office located in zip Domestic Violence 10/1S/2019 12/1/2019 

Service Center Minor Rehabillti!tlon Project Haven Hills code 91335. 3 DV Shelter Survivors s 100,000 $ 100,000 3/20/2019 (U~dated) /Undated\ $ $ $ . $ . Contract Number: C-132929 

Domestic Violence 
Shelter locatlons are 7/2018 3/1/2019 
confidential. Main (Original) {Original) 

Crisis Shelter ADA AccesSlbillty Compliance office located In 1.lp Domestic Violence 10/15/2019 U/1/20l!J 
Project Haven HIiis code 91335. 3 DVShelter Survivors $ 278,338 $ 278,338 3/20/2019 IU•dated\ IU!>dated) $ . s . $ . s - Contract Number: C-132931 

Domestic Violence 
Shelter loaitions are 9/2018 4/28/202JJ 
confidential. Main (Ori&inal) (Original) 
office located in rip Domestic Violence 10/15/2019 12/1/20lSJ 

H2 Seismic Retrofit & ADA Accessibilitv Proiect Haven Hills code 91335. 3 DV Shelter Survivors $ 599,824 $ 623.824 3/20/20~ (Updated) IUodated} $ - $ . $ . $ . contract Number: C-132930 
Individuals. 
Veterans, 
Chronically 
Homeless, HIV- Project sponsor elemd not to proceed with Prop HHH fundins due tc 

8405 Beverly Blvd. LO$ Posltlveand 
un.1nticipated costs associated with the renovation. The $784,036 awarded to 

Saban Community Angeles, CA 90048- Mentally ill this project was reprogrammed to the Prop HHH aty-sponso~ Fadlltles Beverlv Health Center Renovation Project cllntc 3401 5 I Hwlene Cen~r ID3tients $ N/A N/A N/A N/A s $ - $ . $ . Prolects on October 8, 2019. 

8/2018 6/1/2019 Contract Number: C-134122. Contract was recently executed and the City 
Volunteers of America 6800 s. AV.lion Blvd. (Drlginal) TB• {Original) TBO Administrative Officer is working with the Bottower to determine :speciflc 

Wranaround Recuner.itlve <:are Center Los Anteles Los An~eles, CA 90003 9 Shelter lndividu als $ 1,742,200 s 2,344,380 (Uodated) (Uodated) s $ $ . s construdton start and completton dates • 
8/2018 8/31/2019 

(Original) {Original) 
St. John's Well Child 6800 5. Alllllon Blvd. lndivlduals and ll/2019 5/2020 

Prlmarv care Wellness Proiect and Familv Center Los Anoe I es, CA 90003 9 Clinic Families $ 3,500,000 $ 3,500,000 l/14/2019 fUadated) (Updated) $ s . $ s . Contract Nombar: C-132790 
Coalition for 10/2018 3/1/20l!J 
Re~onslble {Original) {Original) 
Community 4775 s. Broadway Los Transitional-Age 12/2019 6/2020 

Ruth's Place Development An2eles, CA 90037 9 Shelter Youth $ 3,S00,000 $ 3,500,000 4/8/2019 IUodatedl IUodated) $ $ . $ s Contract Number: C-133029 
Domestic Violence 
Shelter locations are l/2019 
confldentlal. Main (Original) 
office located in zip Domestic Violence 11/412019 12/31/2020 Contract Number: C-132~8() 

Fannie Lou Hammer Emer,zencv Shelter Jenessee Center code 90008. 10 DV Shelter Survivors s 750,800 s 750,800 1/24/2019 (Updated) IOrl~tnal) $ $ 63,000 $ s 63,000 

Emergency 10/2018 4/1/2019 
Supportive (Orldnal) (Original} 

Good Seed Community 6568 Sth Avenue Los Housing, Office, Transltlonal-A,e 10/15/2019 3/1/2019 
The Good Seed Pevelooment Corp. Angeles, CA 90041 8 and Storage Youth $ 172 500 $ 172 500 3/19/2019 (Uodatedl {Uodatedl $ $ $ . $ Contract Number: C-132932 

Women Veterans, 
Chronlcallv 
Homeless, 

11303 Wilshire Blvd., Individuals with 10/2018 4/1/2019 
Bldg. 116 los Angeles, Transitional mental health (Original) TBD (Original) TBD 

Veteran Oooortunitv Center New Directions, Inc. CJ\90073 11 Housin• Fadllty and/or disabilities $ 826,980 $ 926,980 IUodatedl (Uodatedl $ $ $ $ . Pending contract negotiation . 
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Proposition Facilities Loan Program GOB Series 2018-A {Taxable) 
HHH HHH 

Estimated toolstnlction Exp,end1t11rcs Expenditures HHlt Total Amount 
Council Contract Con~on Ccinlpletlon -Fiscal Year 2017- Fb<:eIYe.ir2018- Expenditures FY Ellpelldad To-

Prc,,asition HHH Facilities Prolect Prolect SJIDl'l$0r Addi'i!$!1 District .-roJactTvnoo Popul~onSelved liHH Pro)ect Awan:I Tata! ProJl!!ct Cost fxacutlon Date Start DJ,te Date lBTotal 19Total 19-lOQl Da~ Nvtas 

Individuals, 

Veterans, 9/2018 6/15/2019 
Chronically (Or igi nal) (Original) 

People AsSlstlng the 340 N. Madison Ave. Transitional Homeless, and 10/15/ 2019 3/2020 
PATI:l's Interim Facility Homeless (PATH} LOS Angeles, CA 90004 13 Housing Famllles $ 1,945A68 $ 1,945,468 3/20/2019 (Updated) (Updated) $ - s $ - $ Contract Number: C-132928 

Domestic Violence 

Shelter locations are 8/2018 1/1/2019 
confidential. Main (Ori&inal) (Original) 

Los Angeles House of office located in zip Domestic Violence 11/1/2019 2/1/2020 
Viki's House Ruth code 90033. 14 DVShelter Survlvon $ 1,219,185 $ 1,432,675 {Uod~tedl !Updatedl s - $ 764,000 $ - $ 764000 Contract Number: C-133085 

Domestic Violence 

Uttle Tokvo Service Shelter locations aN! 9/ 2018 6/1/2019 
Ce~r Community confidential. Main (Origi nal) (Original) 
Development office located in zip Domestic Vlolence 11/1/2019 7/1/2020 

Kosumosu Transitional Facllitv comoration code 90013. 14 DVShelrer Survivors $ 943191 $ 2,914471 (Updatedf fUodatedl $ - $ $ - $ Cont ract Number; C-133090 
10/2018 6/30/2019 

{Original) (Original) 
601 S. Pedro St., Los lndlVlduals, 1/30/2020 1/1/202.1 

The Midnight Mission Center MidniEht Mission Angeles, CA 90014 14 Shelter Families, & Youth $ 3100,00() $ 3,100 000 1/24/2019 I Updated) IU01datedl $ - $ - s s Contract Number: C-132679 
Chronically 

homeless, 
Individuals with 

AIDS, mental 
illness, r,hvslcal 9/2018 3/1/ 2019 
disability, and/or (Original) !Original) 

526 S.n Pedro St, Lo$ Transltlonal substance use 10/ 31/1019 2/7/2020 
\fill age Reflovatlon The Peoole Concern AnReles, CA 90013 14 Houslna disorders $ 1,367,150 $ 1367,150 2/14/2019 (Upd~ed) IUDdated) $ - $ $ s - Contract Number: C-132791 

Individuals, 2/1/2019 12/31/2019 
Chronlcallv (Orlglnal) (Original) 

Watts Labor Action 958 E. 108th St. Los Homeless, You1h, 3/ 2020 7/ 1/2020 
WLCAC Homeless and Housing Access Center Committee Angeles, CA 90059 15 Service cenrer Families $ 1,839,666 s 2 057781 (Updated) !Uodated) $ - $ $ - $ - Contract Numbu : C-133089 
S11b~ar for 2018-19 Non-City Sponsored 
Projects $ zs,u,nas $ 28,266,163 $ - $ 827.000 $ $ 827.000 
larv-sno,uo,-td Proiects 

11839 W. Sherman 
Increased budget totaling $6,520,914 was approved on October 8, 2019. Way, van Nuys, CA 4/25/2019 

She,m,m Wav Navll!ation center CltY of Los An,;eles 91405 2 Stora2e $ 6520,914 $ 6 520914 N/A {Actual) 10/10/ 2019 $ $ 290,568 $ l3 063 $ 303,631 
Construction l s 45¾ complete. 

lncreil5ed budget totaling $3A98,698 w as approved on October B, 2019. Project 
1403 N, Gardner st., 11/ 1/ 2018 Is complete and operational. 

Women's Bridge Housing Cltv of los Anl!eles LosAnireles. CA 90046 11 Shelter s -~!~23 $ 3,565,223 N/ A (Actual) 1/25/2019 $ - $ 1,760,390 s 1,760,390 -

$145,000 was reprogrammed t o t his project for Bureau of Engineer ing (BOE) 
costs for environme~tal rev iew, for a Fiscal Year (FY) 2017·18 budget total of 
$3,245,000. An addit ional S3 million was approved 2018-19 PEP to reflect an 

)na eased scope. Construction began ll/5/2018 b<1t was put on hold due to 
increased oonslruction costs. An additional $2.88 mllllon w as approved to fund 729 w. Manchester 
the proj ect gap for a total p roj ect cost af$8.98 mlllion. ihe BOE oomp leted the Ave., Los Angeles. CA Navigation 7/ W/'H}l9 
redesign and construction began on July 10, 2019. Construction is 10% complete. COB Navigation Center City of Los Angeles 90044 8 Center $ 5,950,784 ~ 8,984,260 N/A (Actual! 6/22/ 2020 $ $ $ ~ $ -

2175 John S. Gibson 
Navigation Center at San Pedro Harbor Police Blvd, San Pedro, CA Na~igation 4/ 22/2019 Construction Is 38% complete. 
Station atv of Los AnllE les 907U 15 Center $ 4,150,000 $ 4,150000 N/ A (Actual) 3/ 16/2020 $ $ 247,828 $ :l.4 352 $ 282 180 

Subtotlll for 2018-19 City Sponsored Projects $ 20,186,9Z1 $ 23,220,397 $ $ l,298,785 $ 47,41S $ 2,346, 201 

TOTAL for 2018·19 Bond Issuance $ 45,324,019 $ SlA!K,560 $ $ 3, 125,785 $ 47,41S $ 3,173,201 
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