10

11

12

13

14

15

16

17

18

PSH Project Name

Los Lirios Apartments

Normandie 84

Rousseau Residences
(Enlightenment Plaza-
Phase I)

Santa Monica &
Vermont Apartments
Phase 1

Santa Monica &
Vermont Apartments
Phase 2

Barry Apartments

Vermont/Manchester

Sherman Oaks Senior

West Terrace (fka
Silver Star 1)

Sun King Apartments

The Angel

VA Building 207

2745-2759 Francis
Ave

4507 Main St.

537 - 541 N. Western
Ave.

5th Street PSH

Central Apartments

Chavez and Fickett

14

13

13

13

11

11

14

14

HCID Staff
Assigned? Y/N

Sub Stage
(Predevelopment,
Loan Close, In
Construction)

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

Homeless Population Served

Homeless families
Homeless individuals
Low income families
Chronically homeless

Homeless senior

Low income senior
Chronically homeless

Homeless individuals
Homeless veterans
Chronically homeless

Homeless menal iliness
Other homeless
Low income families
Non homeless individuals
Chronically homeless
Transition aged youth
Victims of domestic violence
Homeless menal iliness
Other homeless
Low income families
Non homeless individuals
Chronically homeless
Transition aged youth
Victims of domestic violence
Homeless individuals
Non homeless individuals
Chronically homeless
Homeless families
Homeless senior
Chronically homeless
Homeless senior
Homeless mental illness
Chronically homeless
Homeless families
Homeless individuals
Non homeless individuals
Chronically homeless
Homeless families
Chronically homeless
Homeless individuals
Homeless veterans
Chronically homeless
Homeless senior
Chronically homeless
Homeless senior
Chronically homeless
Homeless individuals
Non homeless individuals
Chronically homeless
Homeless individuals
Chronically homeless
Homeless individuals
Chronically homeless
Homeless individuals
Homeless veterans
Chronically homeless
Homeless families
Homeless individuals
Chronically homeless

HHH Project Award

$2,000,000

$8,180,000

$9,600,000

$12,000,000

$12,000,000

$6,918,400

$12,400,000

$11,880,000

$6,404,900

$5,500,000

$5,565,000

$8,260,000

$6,610,000

$7,239,000

$6,614,118

$4,760,000

$7,840,000

$6,300,000

NON PEP PROJECTS

Updated Total
Development Cost

$35,719,050

$18,849,299

$34,101,000

$54,930,603

$54,922,118

$34,376,359

$41,203,528

$29,409,086

$34,757,507

$19,132,928
$28,226,850

$34,898,897

$30,851,806
$27,458,171

$30,997,101

$11,657,494

$30,227,967

$41,186,592
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TDC Per Unit

$558,110

$448,793

$324,771

$584,368

$590,560

$563,547

$228,908

$534,711

$543,086

$735,882

$522,719

$581,648

$482,059

$429,034

$484,330

$333,071

$530,315

$686,443

M e

$31,250

$194,762

$91,429

$127,660

$129,032

$113,416

$68,889

$216,000

$100,077

$211,538

$103,056

$137,667

$103,281

$113,109

$103,346

$136,000

$137,544

$105,000

64

42

105

94

93

61

180

55

64

26

54

60

64

64

64

35

57

60

Total PSH
Units

20

34

103

47

47

34

90

54

56

25

53

59

63

33

63

34

56

30

Construction Start
Date Approved in
PEP

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

Updated
Constr. Start
Date

4/19/2021

4/19/2021

4/19/2021

4/19/2021

4/19/2021

11/19/2021

2/15/2021

2/22/2021

2/22/2021

2/22/2021

2/22/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

11/15/2021

NTP Issued

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

Est. Constr.
Completion Date

4/19/2023

4/19/2023

4/19/2023

4/19/2023

4/19/2023

11/17/2023

2/15/2023

2/22/2023

2/22/2023

2/22/2023

2/22/2023

11/15/2023

11/15/2023

11/15/2023

11/15/2023

11/15/2023

11/15/2023

11/15/2023

Percent
Complete

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

Item 4

HHH Commitment
Expiration

3/19/2021

3/19/2021

3/19/2021

3/19/2021

3/19/2021

10/15/2021

2/8/2021

3/19/2021

10/15/2021

3/19/2021

10/15/2021

10/15/2021

10/15/2021

10/15/2021

10/15/2021

10/15/2021

10/15/2021

10/15/2021



Item 4

Sub Stage )
| T Construction Start Updated
TDC Per Unit Total Units —— Date Approved in | Constr. Start
PEP Date

HCID Staff
Assigned? Y/N

Updated Total
Development Cost

HHH Commitment
Expiration

Percent
Complete

Est. Constr.
Completion Date

(Predevelopment,
Loan Close, In
Construction)

PSH Project Name HHH Project Award NTP Issued

Homeless Population Served

Homeless individuals

19 Hope on 6th 15 N Predevelopment TBD Homeless mental illness $6,040,000 $30,315,371 $618,681 $123,265 49 31 n/a 11/15/2021 n/a 11/15/2023 0% 10/15/2021
Chronically homeless
Homeless youth
20 Lincoln Apartments 11 N Predevelopment TBD Other homeless $5,460,000 $19,537,023 $488,426 $136,500 40 39 n/a 11/15/2021 n/a 11/15/2023 0% 10/15/2021
Chronically homeless
Montesquieu Manor o
R Homeless individuals
21 (Enlightenment Plaza- 13 N Predevelopment TBD X $9,940,000 $29,956,000 $416,056 $138,056 72 71 n/a 11/15/2021 n/a 11/15/2023 0% 10/15/2021
Chronically homeless
Phase Il)
Sepulveda .
Homeless individuals
22 Apartments 6 N Predevelopment TBD X $10,500,000 $29,821,884 $392,393 $138,158 76 75 n/a 11/15/2021 n/a 11/15/2023 0% 10/15/2021
. Chronically homeless
Preservation LP
Sherman Way o
Homeless individuals
23 Apartments 2 N Predevelopment TBD X $7,700,000 $20,808,990 $371,589 $137,500 56 55 n/a 11/15/2021 n/a 11/15/2023 0% 10/15/2021
. Chronically homeless
Preservation
Homeless individuals
24 SOLA at 87th 8 N Predevelopment TBD Homeless veterans $9,000,000 $63,565,999 $635,660 $90,000 100 51 n/a 11/15/2021 n/a 11/15/2023 0% 10/15/2021
Chronically homeless
Thatcher Vard Homeless families
25 Housin 11 N Predevelopment TBD Homeless senior $11,660,000 $59,484,712 $606,987 $118,980 98 49 n/a 11/15/2021 n/a 11/15/2023 0% 10/15/2021
€ Chronically homeless
Homeless families
26 The Main 6 N Predevelopment TBD Homeless youth $6,795,000 $41,018,669 $640,917 $106,172 64 33 n/a 11/15/2021 n/a 11/15/2023 0% 10/15/2021
Chronically homeless
Homeless families
27 The Rigby 6 N Predevelopment TBD Homeless youth $6,795,000 $41,970,484 $655,789 $106,172 64 33 n/a 11/15/2021 n/a 11/15/2023 0% 10/15/2021
Chronically homeless
Homeless individuals
28 Topanga Apartments 12 N Predevelopment TBD . $8,290,800 $25,775,924 $468,653 $150,742 55 54 n/a 11/15/2021 n/a 11/15/2023 0% 10/15/2021
Chronically homeless
. Homeless individuals
29 841 N Banning 15 N Predevelopment TBD X $8,000,000 $31,648,058 $494,501 $125,000 64 63 n/a 11/15/2021 n/a 11/15/2023 0% 10/15/2021
Chronically homeless
. Homeless individuals
Link at Sylmar (Sylmar s
30 ) 7 Y Predevelopment TBD Non homeless individuals $10,900,000 $30,318,946 $541,410 $194,643 56 45 n/a 11/16/2020 n/a 11/18/2022 0% 3/19/2021
Chronically homeless
Homeless individuals
31 Hope on Broadway 9 Y Predevelopment TBD . $6,720,000 $21,837,335 $445,660 $137,143 49 48 n/a 11/16/2020 n/a 11/18/2022 0% 10/15/2021
Chronically homeless
Homeless families
Bell Creek o
32 Apart R 3 Y Predevelopment TBD Homeless individuals $6,226,546 $50,129,661 $626,621 $77,832 80 41 n/a 11/16/2020 n/a 11/18/2022 0% 10/15/2021
partments Chronically homeless
Homeless individuals
33 Hope on Hyde Park 8 Y Predevelopment TBD X indi! $9,280,000 $40,044,581 $408,618 $94,694 98 97 n/a 11/16/2020 n/a 11/18/2022 0% 10/15/2021
Chronically homeless
Homeless survivors of domestic
34 NoHo 5050 2 Y Predevelopment TBD violence & sex trafficking $3,833,200 $21,529,376 $538,234 $95,830 40 32 n/a 11/16/2020 n/a 11/18/2022 0% 10/15/2021
Chronically homeless
Chesterfield (fka 4719 Homeless senior
35 i ( 8 Y Predevelopment TBD . $8,990,000 $25,079,176 $583,237 $209,070 43 42 n/a 11/16/2020 n/a 11/18/2022 0% 3/19/2021
Normandie) Chronically homeless
Amani Apartments Homeless senior
36 'Ap 10 N Predevelopment TBD R I $11,410,000 $30,115,648 $557,697 $211,296 54 53 n/a 1/15/2021 n/a 1/13/2023 0% 3/19/2021
(fka PICO) Chronically homeless
Ambrose (fka 1615 Homeless senior
37 13 N Predevelopment TBD . $6,614,000 $30,913,179 $483,018 $103,344 64 63 n/a 1/15/2021 n/a 1/13/2023 0% 10/15/2021
Montana St.) Chronically homeless
Homeless families
Homeless mental illness
38 La Veranda 14 N Predevelopment TBD . $9,120,000 $53,111,065 $689,754 $118,442 77 38 n/a 1/15/2021 n/a 1/13/2023 0% 3/19/2021
Homeless families
Chronically homeless
The Quincy (fka 2652 Homeless senior
39 X Quincy ( 1 N Predevelopment TBD R I $3,550,000 $34,216,172 $633,633 $65,741 54 53 n/a 1/15/2021 n/a 1/13/2023 0% 10/15/2021
Pico) Chronically homeless
Washington Arts Homeless families
40 10 Y Predevelopment TBD $2,097,200 $35,728,178 $638,003 $37,450 56 20 n/a 1/15/2021 n/a 1/13/2023 0% 10/15/2021

Collective

Chronically homeless
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Item 4

| A |®8] ¢ | o | € | ¢ | e | v v | x [t [m]|] N | o | P | a [ R | 5 |

4

42

43

44

45

46

47

48

49

50

51

52

PSH Project Name

Cadence (fka 11408 S.

Central)

The Wilcox (fka 4906-
4926 Santa Monica)

Lorena Plaza

11010 Santa Monica

Confianza

Westlake Housing
(The Lake House)

La Guadalupe (fka
First and Boyle)

Westlake 619

6th and San Julian

Ambrosia

Grandview
Apartments

Weingart Tower 1B -
HHH PSH

15

13

14

14

14

14

HCID Staff
Assigned? Y/N

Sub Stage
(Predevelopment,
Loan Close, In
Construction)

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

Homeless Population Served

Homeless individuals

HHH Project Award

Updated Total
Development Cost

e M
64

Total PSH
Units

; $10,112,000 $37,533,711 $586,464 $158,000 63
Chronically homeless
Homeless senior
. $5,225,000 $36,038,114 $581,260 $84,274 62 61
Chronically homeless
Homeless families
Homeless individuals $2,903,202 $25,819,084 $526,920 $59,249 49 32
Chronically homeless
Homeless senior
$7,000,000 $23,758,131 $465,846 $137,255 51 50
Homeless veterans
Homeless individuals
; $13,200,000 $35,182,969 $495,535 $185,915 71 70
Chronically homeless
Homeless individuals
Homeless mental illness $6,510,000 $35,482,656 $563,217 $103,333 63 62
Chronically homeless
Homeless families
Homeless individuals $9,460,000 $28,168,975 $640,204 $215,000 44 43
Chronically homeless
Homeless families
Homeless individuals $3,149,580 $40,814,440 $523,262 $40,379 78 30
Chronically homeless
Other homeless
Non homeless individuals $15,320,000 $53,866,560 $573,049 $162,979 94 75
Chronically homeless
Homeless individuals
Non homeless individuals $11,200,000 $48,958,841 $543,987 $124,444 90 80
Chronically homeless
Homeless families
Homeless individuals
. L $12,000,000 $59,535,453 $595,355 $120,000 100 54
Low income families
Chronically homeless
Homeless individuals
Homeless veterans $16,000,000 $64,622,612 $621,371 $153,846 104 83
Chronically homeless
SubTOTAL (Non-PEP)| $421,072,946| $1,849,614,333 n/a n/a 3,521 2,690
AVERAGE $119,589 $525,309| $525,309 $119,589 68 52
GRAND TOTAL (ALL): $1,004,525,087 $3,968,526,068 n/a n/a 7,462 5,761
AVERAGE: $134,619 $531,831 $531,831 $134,619 67 51
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Construction Start
Date Approved in
PEP

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

Updated
Constr. Start
Date

4/13/2020

4/30/2021

4/30/2021

5/21/2021

5/21/2021

5/21/2021

5/21/2021

5/21/2021

5/21/2021

5/21/2021

5/21/2021

5/21/2021

NTP Issued

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

Est. Constr.
Completion Date

12/10/2021

4/28/2023

4/28/2023

5/21/2023

5/21/2023

5/21/2023

5/21/2023

5/21/2023

5/21/2023

5/21/2023

5/21/2023

5/21/2023

Percent
Complete

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

HHH Commitment
Expiration

3/19/2021

10/15/2021

10/15/2021

10/15/2021

3/19/2021

10/15/2021

3/19/2021

10/15/2021

3/19/2021

3/19/2021

10/19/2020

3/19/2021
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