

BSL - Street and Transportation Project Oversight Committee (STPOC) Project List

No.	BSL Program/Division	Project Name	Scope of Work (Project Description)	Funding Source	CTIEP?	Approved Funding Amt	Council District(s)	Geographic Information (Project Location/Boundaries)	Project Start Date	Est. Project Completion Date	Project Type	Project Status	Current Phase
1	DOT Lighting Division	Backlog Reduction Program - Phase 2	Mix of various types of signal modifications							6/2/2023	Design		
2	DOT Lighting Division	Backlog Reduction Program - Phase 3	Mix of various types of signal modifications							5/2/2023	Design		
3	DOT Lighting Division	Backlog Reduction Program - Phase 4	Mix of various types of signal modifications							7/1/2023	Design		
4	DOT Lighting Division	Uncontrolled Crosswalks (Vision Zero)	RRFB or HAWK										
5	DOT Lighting Division	LADOT Work Program (District Initiated)	Mix of various types of signal modifications										
6	DOT Lighting Division	Great Streets - Centinela Ave & Greene Ave	Signal modification									Complete	
7	DOT Lighting Division	Great Streets - Alvarado between 7th & Wilshire Blvd	Signal modification									Design	
8	DOT Lighting Division	Complete Street - Avalon Blvd - San Pedro St. to 120th St.	Part of a larger resurfacing project, signal modifications									Design	
9	DOT Lighting Division	Avalon - Segment 1 - 56th to Manchester (complete streets)										Design	
10	DOT Lighting Division	Avalon - Segment 2 - Jefferson to 56th								2/1/2023	Construction		
11	DOT Lighting Division	Avalon - Segment 3 - Manchester to 120th								7/1/2023	Pre-Design		
12	DOT Lighting Division	VISION ZERO PHASE 2F - Signal Improvements (Adam Driscoll)	SIGNAL Improvements							3/1/2023	Design		
13	DOT Lighting Division	VISION ZERO PHASE 2F - HAWK signals (Adam Driscoll)	HAWK Improvements							3/1/2023	Design		
14	DOT Lighting Division	Pedestrian Refuge Program (Islands)	Refuge Islands with HAWK or Signal									Pre-Design	
15	DOT Lighting Division	TDS 8 South Bay MSP Pedestrian Crossing Upgrades	Crossing upgrades with HAWK or Signal							7/31/2023	Design		
16	DOT Lighting Division	South Bay Signal Improvement project	SIGNAL Improvements							5/1/2023	Design		
17	DOT Lighting Division	HSP Cycle 8 - Left Turn Pocket (Steve Gaur)	Left Turn Arrows							2/1/2023	Design		
18	DOT Lighting Division	Mid-City Greenway	SIGNAL Improvements							4/1/2023	Design		
19	DOT Lighting Division	Complete Streets La Brea (Adam)	Part of a larger resurfacing project, signal modifications							1/1/2024	Preliminary		
20	DOT Lighting Division	Warner Center 2025 Plan	Mix of various types of signal modifications									Preliminary	
21	DOT Lighting Division	Complete Streets Highland (Adam)	Part of a larger resurfacing project, signal modifications									Preliminary	
22	DOT Lighting Division	Complete Streets Culver (Adam)	Part of a larger resurfacing project, signal modifications									Preliminary	
23	DOT Lighting Division	Various Council Requests	AS Needed										
24	DOT Lighting Division	Boyle Heights	Mix of various types of signal modifications							6/1/2023	Design		
25	Transit Lighting Division	Crenshaw/LAX	Metro Line Crenshaw/LAX Transit Corridor project	Measure M	NO		8.10.11	Runs within City of Los Angeles along Crenshaw Blvd. from Expo 3 - Crenshaw to Expo 10 - Crenshaw Blvd. and extends from the L Line (Gold) in Little Tokyo/Arts District Station - located at 1st St/Central Ave Broadway Station - located at 2nd St/Broadway Grand/Arts/Bunker Hill Station - located at 2nd Pl/Hope St	2014	2024	MTA	Construction	Segment C
26	Transit Lighting Division	Regional Connector	Regional Subway Transit Connector project, street lighting improvement	Measure M	NO	\$121,188.00	14		2016	2023	MTA	Construction	Segment B
27	Transit Lighting Division	Westside Purple Line Extension section 1	"3 Segment Along Wilshire Blvd DU1: Western and Wilshire DU2: La Brea and Wilshire DU3: Fairfax and Wilshire"	Measure M	NO	\$285,632.00	4,5,14	Wilshire/Western Ave. (DU1) Wilshire La Brea (DU2) along Wilshire Blvd between Mansfield Ave to CAC Wilshire/Fairfax (DU3) Along Wilshire Blvd between Curson and San Diego	2017	2024	MTA	Construction	Design Unit 1,2,3
28	Transit Lighting Division	Westside Purple Line Extension section 2	In Century City: Along Constellation Blvd Between Century Park East to Century Park West	Measure M	NO	\$288,451.00	5	Century City Station: Along Constellation Between Century Park East to Cent	2015	2025	MTA	Design-Build	Century City and Bus way improvement
29	Transit Lighting Division	Westside Purple Line Extension section 3	UCLA: Along Wilshire Blvd between Veteran and Glendon	Measure M	NO	\$327,843.54	5	UCLA Station: Along Wilshire Blvd between Veteran Ave and Westwood Blvd	2017	2027	MTA	Design-Build	UCLA
30	Transit Lighting Division	Link US Project	Review restoration design drawings, provide construction engineering support, and coordination for underground utility relocation.	Measure M	NO	\$113,000.00	14	Along Center St. from Commercial St. to Ramirez St. near Union Station	2019	2024	MTA	Design	
31	Transit Lighting Division	Sepulveda Transit Corridor	Provide Street Lighting As-built plans and information about any upcoming projects in the area.	Measure M	NO	\$69,908.91	1,4,5,6,12	Sepulveda Transit Corridor	2023		MTA	Pre-Design	
32	Transit Lighting Division	Rail to Rail Project	Various intersection along Slauson Blvd	Measure M	NO	\$190,054.00	8,9	From Crenshaw Blvd and 67th st to Slauson and Central Ave various interse	2014	2024	MTA	Design-Build	Phase A Phase B
33	Transit Lighting Division	Metro Blue Line Ped Swing Gates Project	Project to upgrade pedestrian safety at 27 Blue Line crossings	Measure M	NO	\$79,769.00	9	Various intersection along long beach Blvd	2015	2023	MTA	Construction	
34	Transit Lighting Division	Division 20 Portal Turn Back Project	Center Street Improvement adjacent to the Division 20 Metro main rail yard from Banning to Commercial Street.	Measure M	NO	\$150,000.00	14	Along Center St. From Banning to Commercial Street.	2019	2024	MTA	Construction	
35	Transit Lighting Division	Metro Sound Wall #11	Bridge widening and soundwalls installation on SR 170 Freeway	Measure M	NO	\$95,123.00	2,4	Various underpasses along 170 Fwy	2017	2023	MTA	Construction	
36	Transit Lighting Division	LA Union Station Forecourt and Esplanade	Expand the pedestrian plaza on Los Angeles Street on the west side of Alameda Street Improvement along Unionstation between arcadia St and Cesar Chaves	Measure M	NO	\$15,000.00	14	Improvement on Los Angeles Street on the west side of Alameda Street infi Improvement along Unionstation between arcadia St and Cesar Chaves Ave	2018	2024	MTA	Construction	Phase B Phase C
37	Transit Lighting Division	Brighton to Rowford Double Track Project	Review Camera Ready PS&E Segment 1, 2 & 4 and APC restoration design drawings and technical specs, provide design engineering support, Prop 218 process, and Easement agreement.	Measure M	NO	\$209,924.26	1,6	A second main line track to an 11 mile single track transportation corridor in east San Fernando Valley. The corridor runs between Hollywood Way			MTA	Design	Segments 1, 2, 3, and 4
38	Transit Lighting Division	Ramirez Street Area Restoration	Metro intends to reconstruct the area (or part) of Ramirez St. column; discussion in progress on curb widening/parking space elimination/etc.	Measure M	NO		14	Ramirez St. between Keller St. and Center St. near Union Station.			MTA	Design	
39	Transit Lighting Division	1st and Central Project	Review and approve NDCs and RFIs, provide construction engineering support to Hashimoto Plaza, Azusa St.	Measure M	NO	\$90,303.95	14	1st and Central near Hashimoto Plaza.	2023	2024	MTA	Pre-Construction	
40	Transit Lighting Division	Doran Street Grade Separation Project	Review restoration and temporary design drawings, and technical specs, provide design and construction engineering support, Prop 218 process.	Measure M	NO	\$177,236.15	13	Replacing at-grade railroad crossings at Doran Street and West Broadway/Brazill Street with an above-grade crossing. The Salem/Sperry Overpass			MTA	Design	
41	Transit Lighting Division	Airport Metro Connector Station		Measure M	NO						MTA		
42	Transit Lighting Division	Sepulveda Basin Vision Plan Project	Prelim Stage	Measure M	NO						MTA	Preliminary	
43	Transit Lighting Division	Sepulveda Station FLM Project	Prelim Stage	Measure M	NO						MTA	Preliminary	
44	Transit Lighting Division	North Hollywood to Pasadena BRT Project	Conceptual Design Stage	Measure M	NO	\$29,673.32	1,14	BRT connect the cities of Los Angeles (North Hollywood and Eagle Rock cor	2023		MTA	Pre-Design	
45	Transit Lighting Division	Metro Center Street Project	Installation of ped lighting for Metro's emergency operation center	Measure M	NO	\$304,987.92	14	Along Center St between Jackson St. and Ducommun st.	2017	2024	MTA	Design	
46	Transit Lighting Division	East San Fernando Valley Transit Corridor Project	8.2 miles of light rail running on a north/south route along Van Nuys Boulevard and San Fernando Road	Measure M & R	NO	\$500,000.00	2,6,7	Along Van nuys Blvd between Oxnard to Ran Fernando Road	2018	2028-2030	MTA	Design	Segment A Segment B Segment C Segment D
47	Transit Lighting Division	Metro Orange Line BRT Improvement Project	Install or upgrade new street lighting facilities in the affected area. Investigate all TCA, roadways, sidewalks, bike path or bridge under path, bus stop for illumination level. Protect replace all street lighting equipment to provide continuous operation throughout the construction.	Measure M	NO	\$296,544.63	13,8,4,6	G-Line runs from North Hollywood station to Chatsworth station, DU1: Sep	2018	2026	MTA	Design-Build	40-Adged Intersections, DU-1, DU-2, and DU-4
48	Infrastructure Improvemen...	Main St. Lighting Improvement Unit 2 CIP	Replace existing high voltage series street lighting system with a low voltage system on Main St from 42nd Pl to 57th St. Project will install new poles, foundations, conduit, wires, and energy efficient LED lighting. Install 55 poles and 107 luminaires.	SB1	YES	\$2,900,000.00	CD 9	Main St from 42nd Pl. to 57th St.	2/12/2012	10/1/2025	CIP	Design	Engineer is working on lighting summary sheet.
49	Infrastructure Improvemen...	Riverside Dr. Lighting Improvement Unit 2 CIP	Project will replace high voltage series street lighting system with a low voltage system along riverside Dr from Camarillo Blvd to Lankershim Blvd and Vineland Ave from Riverside Dr to Hermene St. Project will install new poles, foundations, conduit, wires, and energy efficient LED lighting. Install 62 poles, 40 soffits, and 76 luminaires.	SB1	YES	\$901,000.00	CD 2, 4	Riverside Dr from Camarillo Blvd to Lankershim Blvd and Vineland Ave from	4/30/2015	9/1/2023	CIP	Construction	Process of going through Final Inspection
50	Infrastructure Improvemen...	Olympic Blvd- Lake to Western Ave CIP	Project will convert series circuits to multiple on Olympic Blvd from lake st to Western Ave. Project includes replacing conduit, luminaires and refurbishing existing poles. Upgrade 171 luminaires.	SB1	YES	\$3,900,000.00	CD 1, 10	Olympic Blvd from Lake to Western Ave	7/6/2020	7/1/2026	CIP	Design	Plan was submitted to DWP for service confirmation
51	Infrastructure Improvemen...	Wilshire Blvd-Grand Ave to Hoover St STM	This is a series to multiple (STM) project that will convert the series circuits on Wilshire Blvd from Grand Avenue to Hoover Street by replacing high wa age HID lights with LED lights. This project will also install new conduit, pullboxes, and wires.	SB1	YES	\$3,035,000.00	CD 1, 10, 14	Wilshire Blvd from Grand Ave to Hoover St Coronado St between Wilshire Blvd and 7th St Broadway Ave between Wilshire Blvd and Ingraham St	7/8/2020	6/1/2026	STM	Design	In Design All pole foundations have been poured. FOD is working on conduit installation.
52	Infrastructure Improvemen...	Panorama City CD 6 Street Lighting Project	Design and construction of a new modern LED street lighting system in a residential area of Panorama City. Install 42 street lights.	CDBG	NO	\$800,706.00	CD 6	Project is bounded by Roscoe Blvd, Sepulveda Pl, Lanark St, and Lemona Av	10/22/2019	7/1/2023	CDBG	Construction	
53	Infrastructure Improvemen...	Pasadena Tamarack Street Lighting CD7	Design and construction of a new modern LED street lighting system in a residential area of Pasadena. Install 7 street lights.	CDBG	NO	\$221,900.00	CD 7	Tamarack Ave from Van Nuys Blvd to Pierce St.	1/7/2021	Actual: 11/21/2022	CDBG	Complete	
54	Infrastructure Improvemen...	San Pedro- Grand Street Lighting	Design and construction of a new modern LED street lighting system in a residential area of San Pedro. Install 25 new street lights.	CDBG	NO	\$643,751.00	CD 15	Project is bounded by O'Farrell St, Gaffey St, Santa Cruz, and Pacific Ave	9/14/2021	6/1/2024	CDBG	Design	Re-ballof Prop 218. Waiting on outcome.
55	Infrastructure Improvemen...	Arleta Stanwin Street Lighting Project	Design and construction of a new modern LED street lighting system in a residential area of Arleta. Install 13 new street lights.	CDBG	NO	\$303,751.00	CD 6	Stanwin Ave North of Montauque st to end of Cul-de-Sac and South of Monte	9/24/2021	11/1/2023	CDBG	Construction	FOD has ordered the materials. Prop 218 was initiated and plan was submitted to DWP for service confirmation.
56	Infrastructure Improvemen...	Amar & Santa Cruz Street Lighting Project	Design and construction of a new modern LED street lighting system in a residential area of San Pedro. Install 29 new street lights.	CDBG	NO	\$776,250.00	CD 15	Project is bounded by Amar St, Palos Verdes St, Santa Cruz St, and Centre St	10/25/2022	9/1/2024	CDBG	Design	Prop 218 was initiated and plan was submitted to DWP for service confirmation.
57	Infrastructure Improvemen...	Beacon Street Lighting Project CD6G	Design and construction of a new modern LED street lighting system in a residential area of San Pedro. Install 5 new street lights.	CDBG	NO	\$169,750.00	CD 15	Beacon St ("326" North of Santa Cruz) and Sant Cruz ("190" West of Beacon	11/2/2022	8/1/2024	CDBG	Design	Prop 218 was initiated and plan was submitted to DWP for service confirmation.
58	Infrastructure Improvemen...	Valerio Street Lighting Improvement CD6G	Design and construction of a new modern LED street lighting system in a residential area of Van Nuys. Install 31 new street lights.	CDBG	NO	\$600,000.00	CD 6	Project is bounded by Valerio St, Sepulveda Blvd, Wyandotte, and Lemona	8/1/2018	8/1/2023	CDBG	Construction	Contractor is working on restoration.

BSL - Street and Transportation Project Oversight Committee (STPOC) Project List

Table with columns: No., BSL Program/Division, Project Name, Scope of Work (Project Description), Funding Source, CTIEP?, Approved Funding Amt, Council District(s), Geographic Information (Project Location/Boundaries), Project Start Date, Est. Project Completion Date, Project Type, Project Status, Current Phase. Rows include projects like 'Great Streets Manchester & Vermont Great St Bus Stop Lighting CD B', 'BEVERLY BLVD.-VERMONT AVE. TO COMMONWEALTH AVE. PED. IMPROV.', etc.

Capital Technology Improvement Expenditure Program (CTIEP)														
No.	BSL Program/Division	Project Name	Scope of Work (Project Description)	Funding Source	CTIEP	Approved Funding Amt	Council District(s)	Geographic Information (Project Location)	Project Start Date	Estimated Completion Date	Project Type	Project Status	Current Phase	Comments
1	Infrastructure Improvement & Spec. Division	Main St. Lighting Improvement Unit 2 CIP	Replace existing high voltage series street lighting system with a low voltage system on Main St from 42nd Pl to 57th St. Project will install new poles, foundations, conduit, wires, and energy efficient LED lighting. Install 55 poles and 107 luminaires.	SB1	YES	\$2,900,000.00	CD 9	Main St from 42nd Pl. to 57th St.	2/12/2012	10/1/2025	CIP	Design	Engineer is working on lighting summary sheet.	
2	Infrastructure Improvement & Spec. Division	Riverside Dr. Lighting Improvement Unit 2 CIP	Project will replace high voltage series street lighting system with a low voltage system along riverside Dr from Camarillo Blvd to Lankershim Blvd and Vineland Ave from Hortense St. Project will install new poles, foundations, conduit, wires, and energy efficient LED lighting. Install 62 poles, 40 soffits, and 76 luminaires.	SB1	YES	\$901,000.00	CD 2, 4	Riverside Dr from Camarillo Blvd to Lankershim Blvd and Vineland Ave from Hortense Dr to Hortense St.	4/30/2015	9/1/2023	CIP	Construction	Process of going through Final Inspection Plan was submitted to DWP for service confirmation	
3	Infrastructure Improvement & Spec. Division	Olympic Blvd- Lake to Western Ave CIP	Project will convert series circuits to multiple on Olympic Blvd from lake st to Western Ave. Project includes replacing conduit, luminaires and refurbishing existing poles. Upgrade 171 luminaires.	SB1	YES	\$3,900,000.00	CD 1, 10	Olympic Blvd from Lake to Western Ave	7/6/2020	7/1/2026	CIP	Design		
4	Infrastructure Improvement & Spec. Division	Wilshire Blvd-Grand Ave to Hoover St STM	This is a series to multiple (STM) project that will convert the series circuits on Wilshire Blvd from Grand Avenue to Hoover Street by replacing high wattage HID lights with LED lights. This project will also install new conduit, pullboxes, and wires.	SB1	YES	\$3,035,000.00	CD 1, 10, 14	Wilshire Blvd from Grand Ave to Hoover St Coronado St between Wilshire Blvd and 7th St Beaudry Ave between Wilshire Blvd and Ingraham St	7/8/2020	6/1/2026	STM	Design	In Design	
5	Infrastructure Improvement & Spec. Division	Santa Fe Ave - 1st to 4th St Sidewalk Lighting Improvement	Install 11 Ped clamp on arms to existing poles.	General Fund	YES	\$240,000.00	CD 14	Santa Fe from 1st to 4th St	7/25/2022	9/1/2023	Pedestrian Lighting	Construction	FOD has ordered the materials.	
6	Infrastructure Improvement & Spec. Division	Intersection Improvement Unit 16	This project will improve the lighting levels at approximately 45 intersections to meet standards, and reduce energy consumption. This project will upgrade approximately 360 lights to more energy efficient LED lights.	Measure M	YES	\$480,000.00	CD1 - CD15	Various (approx. 45 intersections in every Council District)	10/22/2021	9/30/2025	CTIEP	Design	In Design	
7	Grants Division	MARTIN LUTHER KING (MLK) BLVD. STREETScape	Install bus stop security lighting and pedestrian Lighting on MLK from Figueroa to Central Ave	SB-1	YES	\$2,741,600.00	9	MLK from Figueroa to Central Ave		8/16/2023		Design	90% design	



Today's Quarter

PROJECT NAME	PROGRESS	START	END
Backlog Reduction Program - Phase 2			6/1/2023
Backlog Reduction Program - Phase 3			5/1/2023
Backlog Reduction Program - Phase 4			7/1/2023
Uncontrolled Crosswalks (Vision Zero)			
LADOT Work Program (District Instead)			
Great Streets - Centinela Ave & Greene Ave			
Great Streets - Alvarado between 7th & Wilshire Blvd.			
Complete Street - Avalon Blvd - San Pedro St. to 120th St.			
Avalon - Segment 1 - 56th to Manchester (complete streets)			2/1/2023
Avalon - Segment 2 - Jefferson to 56th			7/1/2023
Avalon - Segment 3 - Manchester to 120th			7/1/2023
VISION ZERO PHASE 2F - Signal improvements (Adam Driscoll)			3/1/2023
VISION ZERO PHASE 2F - HAWK signals (Adam Driscoll)			3/1/2023
Pedestrian Refuge Program (Islands)			
TDS & South Bay MSP Pedestrian Crossing Upgrades			7/31/2023
South Bay Signal Improvement project			5/1/2023
HSP Cyris S - Left Turn Pocket (Steve Gaur)			2/1/2023
Mid-City Greenway			4/1/2023
Complete Streets La Brea (Adam)			1/1/2024
Warner Center 2035 Plan			
Complete Streets Highland (Adam)			
Complete Streets Culver (Adam)			
Various Council Requests			
Boyle Heights			6/1/2023
Crenshaw/LAX	1/1/2014		12/31/2024
Regional Connector	1/1/2016		12/31/2023
Westside Purple Line Extension section 1	1/1/2017		12/31/2024
Westside Purple Line Extension section 2	1/1/2015		12/31/2025
Westside Purple Line Extension section 3	1/1/2017		12/31/2027
Link US Project	1/1/2019		12/31/2024
Sepulveda Transit Corridor	1/1/2023		
Rail to Rail Project	1/1/2014		12/31/2024
Metro Blue Line Ped Swing Gates Project	1/1/2015		12/31/2023
Division 20 Portal Turn Back Project	1/1/2019		12/31/2024
Metro Sound Wall #11	1/1/2017		12/31/2023
LA Union Station Forecourt and Esplanade	1/1/2018		12/31/2024
Brighton to Rowford Double Track Project			
Ramirez Street Area Restoration			
1st and Central Project			12/31/2023
Doran Street Grade Separation Project			
Airport Metro Connector Station			
Sepulveda Basin Vision Plan Project			
Sepulveda Station FLM Project			
North Hollywood to Pasadena BRT Project	1/1/2023		
Metro Center Street Project	1/1/2017		12/31/2024
East San Fernando Valley Transit Corridor Project	1/1/2018		12/31/2030
Metro Orange Line BRT Improvement Project	1/1/2018		12/31/2026
Main St. Lighting Improvement Unit 2 CIP	2/1/2012		10/1/2025
Riverside Dr. Lighting Improvement Unit 2 CIP	4/30/2015		9/1/2023
Olympic Blvd. Lake to Western Ave CIP	7/6/2020		7/1/2026
Wilshire Blvd Grand Ave to Hoover St STM	7/6/2020		6/1/2026
Panorama City CD 6 Street Lighting Project	10/22/2019		7/1/2023
Pocomo Tamarack Street Lighting CD7	1/7/2021		11/21/2022
San Pedro - Grand Street Lighting	9/14/2021		6/1/2024
Arleta Starwin Street Lighting Project	9/24/2021		11/1/2023
Amar & Santa Cruz Street Lighting Project	10/25/2022		9/1/2024
Beacon Street Lighting Project CDBG	11/2/2022		8/1/2024
Valerio Street Lighting Improvement CDBG	8/1/2018		8/1/2023
San Pedro Area 4 Street Lighting	12/23/2020		3/23/2024



Today's Quarter

PROJECT NAME	PROGRESS	START	END
Arleta Weidner CD 6 Street Lighting		11/24/2020	8/23/2023
North Hollywood - Morela		9/22/2021	7/1/2024
North Hollywood - Cayuga Street Lighting		9/27/2021	6/1/2024
Panorama City - Willis Ave/Community Street Lighting Project		9/27/2021	1/1/2025
Santa Fe Ave - 1st to 4th St Sidewalk Lighting Improvement		7/25/2022	9/1/2023
Affordable Housing and Sustainable Communities (AHSC) - Elden Elms (Round 3)		10/4/2019	9/1/2024
Affordable Housing and Sustainable Communities (AHSC) - Path Villas Hollywood (Round 3)		10/4/2019	12/25/2023
Affordable Housing and Sustainable Communities (AHSC) - Round 4		1/31/2022	12/31/2025
Affordable Housing and Sustainable Communities (AHSC) - Round 5		9/21/2022	6/30/2026
Affordable Housing and Sustainable Communities (AHSC) - Round 6		9/22/2022	1/25/2027
Affordable Housing and Sustainable Communities (AHSC) - Round 7		1/1/TBD	12/31/TBD
Intersection Improvement Unit 16		10/22/2021	9/30/2025
North Hollywood Area 3 Street Lighting Project		9/27/2019	12/31/N/A
Sun Valley Street Lighting		10/22/2019	12/31/N/A
LA RIVER BIKEPATH - PHASE 4		8/23/2023	
LA RIVER WAY - SFV COMPLETION (Vanalden Ave To Balboa)		11/20/2023	
SUNSET TRIANGLE PLAZA STREETScape IMPROVEMENTS		2/23/2023	
ANDREA COURT (on Hold)		12/20/2023	
CENTRAL AVE PED IMPRV C/P		7/5/2023	
MARTIN LUTHER KING (MLK) BLVD. STREETScape		8/16/2023	
San Pedro Pedestrian Improvement		10/19/2023	
EXPOSITION - West Bikeway - Northhale Segment 2		6/15/2023	
BROOKVIEW-MANCHESTER ACTIVE TRANSPORTATION EQUITY PROJECT		8/23/2023	
WASHINGTON BL TRANSIT ENHANCEMENT PH II		12/23/2023	
ATP Cycle 4 - Alexandria Avenue Elementary School Neighborhood Safety Improvement Project		9/14/2023	
EXPOSITION - West Bikeway - Northhale Segment 1		6/15/2023	
ATP 4 - Lechly Middle and Neighborhood Elementary		8/16/2024	
ATP 4 - 112th and Fourmoy ES Safety Improvement Project		3/15/2024	
LANI West Blvd Community Linkages		7/31/2023	
Central Ave Corridor Imprv Fr Imperial Hwy to 103rd st bear Watts Metro station. (Watt Central Ave. Project)		12/31/N/A	
Hollenbeck Park Beautification and Improvements		10/23/2023	
Vermont Bus Stop Improvements		7/23/2023	
Western Bus Stop Improvements		7/23/2023	
WESTLAKE MACARTHUR PARK PEDESTRIAN IMPROVEMENT		5/15/2024	
CESAR CHAVEZ TRANSIT CORRIDOR LIGHTING IMPROVEMENT		5/15/2024	
SAN FERNANDO BIKEPATH - PHASE 3		7/4/2024	
Enhanced MTA Bus Stops Security Lighting		9/7/2023	
LA RIVER HEADWATER BIKEPATHS		7/14/2023	
CENTRAL AVE PUBLIC TRANSIT IMPROVEMENT		11/13/2019	6/16/2023
LANI Evergreen Park Street Enhancement Project		7/14/2023	
LITTLE ARMENIA PILOT PROJECT LIGHTING IMPROVEMENT		7/14/2023	
COLORADO BLVD. PED & BICYCLE SAFETY IMP - ATP CYCLE 2		4/18/2024	
COLORADO BLVD. STREETScape - BUS STOP AND INTERSECTION IMPROVEMENTS		6/9/2023	
BICYCLE FRIENDLY STREETS TREATMENT - ATP CYCLE 2		5/17/2024	
ATP Cycle 2 Ped & Bike Neighborhood Intersection Enhancement		5/17/2024	
Boyle Heights/Cesar Chavez from Warren to Evergreen Ave.		12/31/N/A	
Jefferson Blvd. Complete Streets - ATP Cycle 3		5/23/2023	1/10/2025
VISION ZERO BUS STOP SECURITY LIGHTING UNIT 1 - SEGMENT 1		5/31/2023	
VISION ZERO BUS STOP SECURITY LIGHTING UNIT 1 - SEGMENT 2		5/31/2023	
CHANDLER CYCLETRACK GAP CLOSURE PROJECT		6/15/2023	
Melrose Avenue-Fairfax Ave. to Highland Ave. Pedestrian Improvement		5/17/2024	
WATTS CENTRAL AVE PROJECT LIGHTING IMPROVEMENT		5/17/2024	
Great Streets Alvarado Bus Stop Lighting CD1		5/17/2024	
Great Streets Manchester & Vermont Great St Bus Stop Lighting CD 8		5/17/2024	
BEVERLY BLVD - VERMONT AVE. TO COMMONWEALTH AVE. PED. IMPRV.		5/17/2024	
LANI SANTA MONICA BLVD. IMPROVEMENT PROJECT		5/17/2024	
Vence Great Streets Bus Stop Lighting		5/17/2024	
Walk Pico Bus Stop & Intersection Lighting		1/17/2025	
Bus Stops Security Lighting Unit 20 Segment 1		12/15/2022	
Bus Stops Security Lighting Unit 20 Segment 2		12/16/2022	



Today's Quarter

PROJECT NAME	PROGRESS	START	END
MARTIN LUTHER KING (MLK) BLVD. STREET LIGHTING (CDBG)			1/25/2024
CNTRL AV STRTSCAPE IMPR 5-LU			11/14/2024
LANI WESTLAKE TRANSIT IMPROVEMENT (7th St between Westlake and Carondelet)			
EAGLE ROCK BLVD. TRANSPORTATION IMPROVEMENTS			
ATP 6 - BOYLE AVE - Bus Stop Lighting			
ATP 6 - BOYLE AVE - Pedestrian Lighting			
ATP 6 - OSBORNE ST PATH TO PARK ACCESS LIGHTING STUDY			
ATP 6 - WILMINGTON SAFE STREETS PROJECT			
ATP 6 - SAN PEDRO ST			
WESTERN AVE FROM MLK TO CENTURY BLVD (4.5 miles)			
Broadway - 45th to 53rd St.			
Avalon Blvd. - Jefferson to 95th St.			
Beverly Blvd. Transportation Enhancement			
Menlo Ave. fr. MLK to Vermont Expo Station, Ped Improv.			
SRTS Lizaraga St. (ON HOLD)			
Normandie - I-55 Pwy to MLK			
Westminster ES Pedestrian Safety Improvements			
Wilbur ES Pedestrian Safety Improvements			
Rose Ave Sidewalk			
ATP Cycle 5 - Carver MS			
ATP Cycle 5 - Panorama ES			
San Pedro PED - LANI			
High Voltage Series to Multiple (STM) Projects - Various		3/29/2016	6/30/2025
LED Replacement Program		10/1/2022	6/30/2023
SUPERBLOOM Pole approval		2/9/2021	6/30/2024
0			