
MUNICIPAL FACILITIES COMMITTEE 
Minutes from the Special Meeting of December 19, 2019 

MEMBERS: Richard H. Llewellyn, Jr., City Administrative Officer, Chair (CAO) 
Matias Farfan, Chief Legislative Analyst (CLA) 
Miguel Sangalang, Office of the Mayor (Mayor) 

The meeting was called to order at 10:01 a.m. 

Item 1 Report from the Bureau of Engineering (BOE) requesting authority to reallocate 
$1.5 million from Demolition Contingency to various consultant contract line items 
within the Council-approved $32.3 million Parker Center Demolition / Los Angeles 
Street Civic Building Project budget for FY 2019-20. 

DISPOSITION Approved with an amendment to exclude Recommendations 2 and 
3b, and approve a proposed budget reallocation of $1.5 million for FY 2019-20 as 
detailed in Recommendation 1, and instruct BOE to report back in Spring 2020 in 
conjunction with release of the RFP 

Mahmood Karimzadeh from BOE provided a progress update of the LASCB project 
and a summary of the report recommendations. Mr. Karimzadeh reported that the 
City selected three Project Teams through the Request for Qualifications (RFQ) 
process and is planning to release the Request for Proposals (RFP) to those firms by 
the end of April 2020. BOE anticipates a 12-month proposal/negotiation process and 
an additional three years for construction and completion of the proposed building 
and amenities. BOE further reported that the demolition phase is ahead of schedule 
at 98 percent completion, and requested the reallocation of $1.5 million within the 
approved project budget of $32.3 million. It was noted through the discussion that 
each of the three consultant contracts would require a budget adjustment due to the 
project’s schedule extension and complex nature of the work. 

Matias Farfan from the Office of the Chief Legislative Analyst (CLA) inquired about 
the legal counsel contractor’s billable hours. Sean Torres from the Office of the City 
Attorney provided an explanation of the oversight of the contract and method for 
determining the firm’s involvement in various tasks. 

Following the discussions and an amendment by the CLA, City Administrative Officer, 
Rich Llewellyn recommended approving BOE’s $1.5 million budget reallocation 
request for FY 2019-20 only, with deferred consideration of future funding requests 
of $6.8 million for the next phase and instructed BOE to report back to MFC in 
Spring 2020, in conjunction with the projected release of the RFP. 

Agenda Item No. 1.b.



Item 2 Report from the Office of the City Administrative Officer on status of and changes to 
the Korean American National Museum project, including recommendations related 
to the amended and restated non-profit ground lease agreement (C-122257) for 
Department of Transportation Lot #692 located at 601-617 South Vermont Avenue 
(CD 10). 

 
DISPOSITION  Approved as amended to include funding from the General Fund 
in the Service Payback Agreement 

 
Mr. Farfan inquired about the Service Payback Agreement between the City and the 
Museum, and how it would be structured. Neil Drucker, Director of BOE Architectural 
Services Division, clarified that the Agreement would be modeled after prior Service 
Payback Agreements executed between BOE and outside entities, such as those in 
the Proposition K: LA for Kids Assessment Program that the BOE manages. Natalie 
Brill of the CAO noted the agreement would be reviewed by the City Attorney’s Office 
because of the use of bond funds. Miguel Sangalang of the Mayor’s Office asked 
about whether the agreement would cover those funds being provided from the 
General Fund. After discussion, it was determined that the Services Payback 
Agreement would cover all funding sources, including the General Fund.  

It should be noted that as specified in the report, Council approval and appropriation 
of the City funds to the project are entirely subject to completion of a Class “A” 
appraisal and a revised community benefits analysis that is greater than the current 
fair market value of the proposed second amended and restated ground lease.  

 
Item 3 Report from the Office of the City Administrative Officer requesting to designate the 

City-owned property at 500 South Mesa Street (CD 15), as a site for potential 
economic development and direct the Economic and Workforce Development 
Department (EWDD) to prepare a Request for Proposals to solicit private 
development. 

  
DISPOSITION  Approved without discussion. 

 
 
Item 4 Report from the Office of the City Administrative Officer requesting to designate the 

City-owned property at 1845 East 103rd Street (CD 15), as a site for potential 
economic development and direct the Economic and Workforce Development 
Department (EWDD) to prepare a Request for Proposals to solicit private 
development. 

 
DISPOSITION  Approved without discussion. 

 
The MFC Chair adjourned the meeting at 10:29 a.m. 
 




