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TO THE COURT AND TO ALL PARTIES AND THEIR ATTORNEYS OF RECORD: 

PLEASE TAKE NOTICE that pursuant to, and in compliance with, Section IV 

(B)(1) of the Memorandum of Understanding between the County of Los Angeles and 

the City of Los Angeles (“MOU”) dated October 9, 2020 (Dkt. 185-1), Defendant City 

of Los Angeles (“the City”) submits the following documents attached hereto: 

A. Exhibit A is the Homeless Roadmap Quarterly Report, which summarizes 

the type of interventions being developed in each Council District, the number of beds 

provided in each intervention, the status of each project, and the number of unsheltered 

Angelenos from each of the three target populations placed in each intervention.   

B. Exhibit B contains updated Council District Plans reflecting the current 

status of each Council District’s Interventions in Development to shelter people 

experiencing homelessness, and Possible Additional Interventions being contemplated 

for development.   

C. Exhibit C is a report to City Council, dated May 20, 2021, which contains 

the Office of the City Administrative Officer’s funding recommendations for the City’s 

interventions. 

D. Exhibit D is a report to City Council, dated June 17, 2021, which contains 

the Office of the City Administrative Officer’s funding recommendations for the City’s 

interventions. 

E. Exhibit E is a report to the Homelessness and Poverty Committee of the 

City Council, dated June 24, 2021, which contains the Office of the City Administrative  
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Officer’s amended funding recommendations for the City’s interventions. 

 
DATED:  July 15, 2021  MICHAEL N. FEUER, City Attorney 

KATHLEEN A. KENEALY, Chief Deputy City Attorney  
SCOTT MARCUS, Senior Assistant City Attorney 

     ARLENE N. HOANG, Deputy City Attorney 
     JESSICA MARIANI, Deputy City Attorney  
  

By: /s/__________________________ 
ARLENE N. HOANG, Deputy City Attorney 
Counsel for Defendant City of Los Angeles  
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No. CD Project Type (1) Address / Location Beds* (3) Status

Open & 

Occupiable 

Date (4)

Beds Open 

to Date (3)

PEH** within 

500 ft (5)   

(Individuals)

PEH 65 Years or 

Older          

(Individuals)

PEH Other 

Vulnerable (6)   

(Individuals)

Total PEH Served 

per the 

Agreement      

(Individuals)

Other PEH (Not 

Prioritized in 

Agreement)     

(Individuals)

Total PEH Served 

to Date   

(Individuals)

1 All
Rapid Rehousing / 

Shared Housing
Scattered Sites 2000 In Process 944 (7) 42 190 673 905 82 987

2 1 Project Homekey
Solaire Hotel

1710 7th St
91 Open 1/1/2021 80 4 23 71 98 2 100

3 1 Permanent Supportive Housing 1255 S Elden Ave. 93 Open 2/3/2021 15 0 0 0 0 15 15

4 1 Interim Housing
Echo Park Community Center 

303 Patton St.
27 Open 4/1/2021 27 24 9 48 81 59 140

5 2 A Bridge Home 13160 Raymer St. 85 Open 7/16/2020 58 21 10 80 111 104 215

6 2 A Bridge Home 7700 Van Nuys Blvd. 100 Open 8/17/2020 68 18 23 81 122 107 229

7 2 Interim Housing (Pallet) 11471 Chandler Blvd. 75 Open 2/1/2021 39 3 0 41 44 31 75

8 2 Interim Housing (Pallet)
6099 Laurel Canyon Blvd. aka 

Alexandria Park
200 Open 4/13/2021 103 70 3 18 91 11 102

9 2 Interim Housing (Pallet) 12600 Saticoy St. 150 In Process

10 3 Project Homekey
Howard Johnson

7432 Reseda Blvd.
75 Open 1/1/2021 74 2 36 70 108 1 109

11 3 Project Homekey
Super 8 Canoga Park

7631 Topanga Canyon
46 Open 1/1/2021 52 2 12 55 69 3 72

12 3 Safe Parking 7128 Jordan Ave. 25 Open 3/22/2021 25 0 1 0 1 14 15

13 3 Interim Housing (Pallet) 19040 Vanowen St. 101 Open 6/10/2021 52 13 2 33 48 10 58

14 3 Interim Housing (Pallet) 6073 N Reseda Blvd. aka Topham 148 In Process

15 4 A Bridge Home
3428 Riverside Dr.

(formerly 3210 Riverside Dr.)
100 Open 7/28/2020 75 8 8 65 81 84 165

16 4 Interim Housing
Pan Pacific Park 

7600 Beverly Blvd.
73 Open 4/1/2021 73 1 12 69 82 27 109

17 4 Interim Housing 1701 Camino Palmero St. 25 Open 4/16/2021 25 0 0 2 2 38 40

18 4 Safe Parking 15380 Oxnard St. 14 In Process

19 5 A Bridge Home 1479 S. La Cienega 54 Open 6/22/2020 30 2 0 1 3 70 73

20 5 Permanent Supportive Housing 8866 W Pico Blvd. 48 Open 8/7/2020 12 0 8 0 8 4 12

21 5 Interim Housing 7253 Melrose Ave. 60 In Process

22 5 Interim Housing

Coalition to Abolish Slavery and 

Human Trafficking (CAST) Shelter ‐ 

Address Witheld

19 In Process

23 6 A Bridge Home 14333 Aetna St. 70 Open 8/10/2020 46 4 18 55 77 78 155

24 6 Permanent Supportive Housing 11050 W. Arminta St. 110 Open 2/23/2021 44 0 0 1 0 46 46

25 6 Project Homekey
Econo Motor Inn

8647 N. Sepulveda Blvd.
59 Open 3/17/2021 59 24 8 41 73 15 88

26 6 Interim Housing 6909 N Sepulveda Blvd. 146 Open 4/13/2021 146 3 5 35 43 26 69

27 6 Project Homekey
Woodman

9120 Woodman Ave.
148 In Process

28 6 Project Homekey
Panorama Inn

8209 Sepulveda Blvd.
74 In Process

29 7 Interim Housing
Greater Missionary Church

11067 Norris Ave.
57 Open 4/1/2021 57 14 8 17 39 115 154

30 7 Project Homekey
The Good Nite Inn

12835 Encinitas Ave.
87 In Process

31 8 Interim Housing
Home At Last Women’s Shelter 

8311 S. Western Ave.
30 Open 4/1/2021 30 0 2 9 11 30 41

32 8 Interim Housing
Bryant Temple AME 

2514 W. Vernon Ave.
20 Open 4/1/2021 20 1 5 15 21 49 70

33 8 Project Homekey
EC Motel

3501 Western Ave.
31 Open 4/13/2021 30 0 1 8 9 18 27

34 8 Interim Housing 5615 ‐ 5749 South Western Ave. 7 Open 4/16/2021 7 0 0 0 0 0 0

35 14 Interim Housing 543 Crocker St. 20 Open 4/16/2021 20 0 0 0 0 0 0

36 9 Safe Parking 1501 S Figueroa St. 30 Open 11/2/2020 30 1 5 10 16 36 52

37 9 Safe Parking 4301 S Central Ave. 10 Open 3/8/2021 10 0 3 5 8 13 21

38 9 Permanent Supportive Housing 1036 E 35th St. 74 Open 3/31/2021 6 0 0 0 0 3 3

39 9 Interim Housing
Home At Last Men's Shelter 

5171 S. Vermont Ave.
20 Open 4/1/2021 20 1 2 5 8 35 43

40 9 Interim Housing 3123 S. Grand Ave. 20 Open 4/16/2021 20 0 0 0 0 1 1

41 9 A Bridge Home 4601 Figueroa St. 30 Open 4/16/2021 30 0 0 1 1 28 29

42 9 Interim Housing 8501 S. Broadway 150 Open 4/16/2021 150 0 1 4 5 17 22

43 8 Interim Housing 8501 1/2 S. Vermont Ave.  25 Open 4/16/2021 25 0 0 0 0 3 3

44 9 Permanent Supportive Housing 5215 S. Figueroa St. 40 In Process

45 9 Project Homekey
King Solomon Village

1300‐1332 W Slauson Ave.
122 In Process

46 10 A Bridge Home
1818 S Manhattan Pl. 

(formerly 1819 S. Western Ave.)
15 Open 9/21/2020 12 3 4 7 14 11 25

47 10 Permanent Supportive Housing 4018 S Buckingham Rd. 103 Open 11/23/2020 51 0 30 5 35 3 38

48 10 A Bridge Home 625 La Fayette Pl. 70 Open 3/1/2021 56 38 6 34 78 19 97

49 10 Project Homekey
Best Inn

4701 W Adams Blvd.
23 Open 3/23/2021 21 4 1 17 22 4 26

50 10 Permanent Supportive Housing 3317 W. Washington Blvd. 17 In Process

51 11 Safe Parking 11339 Iowa Ave. 10 Open 10/1/2020 25 1 8 13 22 34 56

52 11 Safe Parking 9100 Lincoln Blvd. 20 Open 10/6/2020 25 0 10 9 19 25 44

53 11 Project Homekey
Super 8 LAX

9250 Airport Dr.
44 Open 5/5/2021 28 4 6 20 30 6 36

54 11 Project Homekey
Ramada Inn

3130 Washington Blvd.
33 In Process

55 12 Project Homekey
Travelodge

21603 Devonshire St.
76 Open 3/15/2021 46 14 7 41 62 5 67

56 12 Safe Parking
Metrolink Station ‐ Northridge

8775 Wilbur Ave.
20 Open 4/7/2021 20 0 3 1 4 12 16

57 12 Interim Housing 18140 Parthenia St. 107 In Process

58 13 Permanent Supportive Housing 252 S. Rampart Blvd. 23 Open 11/9/2020 22 0 0 15 15 6 22

59 13 Safe Parking
Cahuenga Branch Library

4591 Santa Monica Blvd.
10 Open 3/15/2021 10 0 2 0 2 12 14

60 13 Project Homekey
The NEST

253 S. Hoover St.
41 Open 3/22/2021 38 15 1 39 55 18 73

61 13 Interim Housing
Shatto Park Recreation Center 

3191 W. 4th St.
48 Open 4/1/2021 48 17 6 17 40 26 66

62 13 Interim Housing 5941 Hollywood Blvd. 30 Open 4/15/2021 30 1 1 14 16 30 46

63 9 Interim Housing 5100 S. Central Ave. 25 Open 4/1/2021 25 1 0 1 2 2 4

64 13 Safe Sleeping 317 N Madison Ave. 90 Open 4/16/2021 90 11 5 26 42 107 149

65 13 Interim Housing (Pallet) 1455 N. Alvarado St. 74 Open 6/8/2021 38 7 2 10 19 27 46

66 13 Interim Housing 1214 Lodi Pl. 64 In Process 11/15/2021

67 13 Interim Housing (Pallet) 2301 W. 3rd St. 109 In Process

68 14 A Bridge Home 310 N. Main St. 99 Open 8/18/2020 68 26 19 97 142 81 223

69 14 Interim Housing
Weingart Center 

566 S. San Pedro St.
60 Open 2/1/2021 60 3 7 15 25 32

57

70 14 Rapid Rehousing
Scattered Sites ‐ 

SRO Housing Corporation
60 Open 3/1/2021 60 1 8 22 31 29 60

71 14 Interim Housing
Weingart Center 

566 S. San Pedro St.
49 Open 4/1/2021 49 15 23 56 94 149 243

72 14 Project Homekey
Titta's Inn 

5333 Huntington Dr.
49 Open 4/6/2021 41 6 3 23 32 15 47

73 14 Project Homekey
Super 8 Alhambra

5350 S Huntington Dr. 
52 Open 4/7/2021 43 8 7 18 33 18 51

74 14 Interim Housing 1060 N Vignes St. 232 Open 4/12/2021 103 24 5 47 76 42 118

COVID‐19 Homelessness Roadmap

Quarterly Report

Quarter Ending June 30, 2021

Individuals Served since Open & Occupiable
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No. CD Project Type (1) Address / Location Beds* (3) Status

Open & 

Occupiable 

Date (4)

Beds Open 

to Date (3)

PEH** within 

500 ft (5)   

(Individuals)

PEH 65 Years or 

Older          

(Individuals)

PEH Other 

Vulnerable (6)   

(Individuals)

Total PEH Served 

per the 

Agreement      

(Individuals)

Other PEH (Not 

Prioritized in 

Agreement)     

(Individuals)

Total PEH Served 

to Date   

(Individuals)

COVID‐19 Homelessness Roadmap

Quarterly Report

Quarter Ending June 30, 2021

Individuals Served since Open & Occupiable

75 13 Safe Parking 1033 Cole Ave. 10 Open 4/16/2021 10 1 1 0 2 5 7

76 14 Interim Housing El Puente 45 In Process

77 14 Interim Housing (Pallet) Arroyo Drive at Ave 60 224 In Process

78 14 Interim Housing (Pallet) 7570 Figueroa St. 93 In Process

79 15 A Bridge Home 515 N. Beacon St. (3) 38 Open 7/7/2020 75 13 17 73 103 88 191

80 15 A Bridge Home 828 Eubank Ave. 100 Open 7/7/2020 100 6 29 59 94 116 210

81 15 Safe Parking 19610 S. Hamilton Ave. 25 Open 2/15/2021 25 0 0 1 1 18 19

82 15 Safe Parking 711 S. Beacon St. 30 Open 3/1/2021 30 0 2 14 16 16 32

83 15 Interim Housing (Pallet) 1221 S. Figueroa Pl. 80 Open 6/14/2021 75 12 0 4 16 9 25

84 15 Project Homekey
Travelodge

18600 Normandie Ave.
40 In Process

85 All Project Roomkey Sportsmen's Lodge 165 Open 11/1/2020 148 29 36 282 347 12 359

86 All Project Roomkey Mayfair 294 Open 11/1/2020 294 62 88 409 559 33 592

87 All Project Roomkey LA Grand 483 Open 11/1/2020 415 284 128 663 1075 77 1152

88 All Project Roomkey Vagabond Inn San Pedro 72 Open 4/15/2021 69 0 9 126 135 2 137

89 All Project Roomkey Airtel 223 Open 4/15/2021 213 64 21 277 362 23 385

90 All Project Roomkey Shelter Hotel 48 Open 4/16/2021 46 27 3 30 60 2 62

91 All Project Roomkey H Hotel 49 Open 4/16/2021 46 14 4 31 49 14 63

92 All Project Roomkey America's Best Value 61 Open 4/16/2021 55 15 6 40 61 3 64

93 All Project Roomkey Best Western Dragon's Gate 52 Open 4/16/2021 49 37 3 21 61 10 71

94 All Project Roomkey Royal Pagoda 35 Open 5/17/2021 33 10 3 28 41 2 43

95 All Project Roomkey Highland Gardens 70 In Process

96 1
Permanent Supportive Housing ‐

 In Existing Agreement with County
1532 W. Cambria St. 57 Open 10/9/2020 56 0 1 0 1 56 56

97 3
A Bridge Home ‐ 

In Existing Agreement with County
7621 Canoga Ave. 81 Open 2/1/2021 47 9 9 31 49 29 78

98 4
Permanent Supportive Housing ‐

 In Existing Agreement with County
1119 N. McCadden Pl. 26 Open 4/7/2021 26

99 4
A Bridge Home ‐ 

In Existing Agreement with County
3061 Riverside Dr. 80 Open 4/16/2021 80 0 0 5 5 70 75

100 7
A Bridge Home ‐ 

In Existing Agreement with County

Sylmar Armory

12860 Arroyo St.
85 Open 8/3/2020 44 6 9 42 57 36 93

101 7
Permanent Supportive Housing ‐

 In Existing Agreement with County
13574 W. Foothill Blvd. 48 Open 3/31/2021 37 0 8 26 34 5 39

102 8
Permanent Supportive Housing ‐

 In Existing Agreement with County
5501 S. Western Ave. 33 Open 3/31/2021 33

103 9
Permanent Supportive Housing ‐

 In Existing Agreement with County
6901 S. Main St. 50 Open 11/17/2020 34 0 2 14 16 72 88

104 9
Permanent Supportive Housing ‐

 In Existing Agreement with County
4050 S. Figueroa St. 57 Open 4/15/2021 57 1 1 4 6 3 9

105 14
A Bridge Home ‐ 

In Existing Agreement with County
1426 Paloma St. 120 Open 12/21/2020 78 19 7 32 58 37 95

106 14
Permanent Supportive Housing ‐

 In Existing Agreement with County
649 S. Wall St. 55 Open 2/26/2021 18 2 0 6 8 2 10

107 15
A Bridge Home ‐ 

In Existing Agreement with County
515 N. Beacon St. (3) 62 Open 7/7/2020 75 13 17 73 103 88 191

Total: 9,633 5,779 1,081 963 4,351 6,394 2,716 9,110

(1) The type of homeless intervention. Tiny Home Villages (or Pallet shelters) are listed as interim housing interventions.

(2) Interventions in existing agreements with the County of Los Angeles prior to June 16, 2020. Per the agreement, only 700 beds from existing agreements may be counted toward the Homelessness Roadmap.
(3) Total beds opened as of the Quarter ending date. Per Los Angeles County Department of Public Health COVID‐19 restrictions, not all beds may be occupied in interim housing facilities.

(4) LAHSA provides the data for the  number of PEH in the target population served. The target population for this effort includes:

a. People experiencing homelessness and living in the City within 500 feet of freeway overpasses, underpasses and ramps; 

b. People experiencing homelessness within the City who are 65 years of age or older; and 

c. Other vulnerable people experiencing homelessness within the City of Los Angeles.

(5) The geographic location of encampments for "PEH within 500 ft" may be adjusted by LAHSA between quarterly report, resulting in data variations.

(7) Rapid Rehousing / Shared Housing "Beds Open to Date" is reported by number of households, not individuals, that were provided a placement.

* Beds include all homeless Interventions in development: interim beds/units, safe parking, and permanent supportive housing units. 

** PEH: People Experiencing Homelessness

(6) The criteria for "PEH Other Vulnerable" are persons with preexisting medical conditions and vulnerable to COVID‐19.

Other Beds (2)

Data will be available in the next quarterly report.

Data will be available in the next quarterly report.
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CD1

17/15/2021

City of Los Angeles

Sheltering Plan by Council District

Councilmember: Gil Cedillo

Council District: 1

Size of District (square miles) 15.8 sq mi

Unsheltered Homeless Population within 500 feet of the Freeway 430

Target Encampments

Begin by identifying the key encampments within your district you want to have addressed by the Sheltering Plan. Please prioritize those close to freeways.

Priority Address
Within 500' of Freeway 
(Y/N)

# of Residents Description

1 6th/ Beaudry- Obj ID 43 Y 25 large encampments multiple structures

2 14th/ Oak St- Obj ID 44 Y 15 large encampments mutiple structures

3
Ave 19/ 110fwy- Obj ID 
114

Y 10 - vehicles
large encampments and numerous vehicle 
dwellers

4
5fwy/ Pasadena Ave- 
Obj ID 118

Y 5 - vehicles
large encampments and numerous vehicle 
dwellers

5
North Central Dog Park- 
Obj ID 124

Y 10 - vehicles
large encampments and numerous vehicle 
dwellers

6
Ave 52/ 110fwy-Obj ID 
126

Y 5 - vehicles
large encampments and numerous vehicle 
dwellers

Interventions in Development

List any projects that are currently in the pipeline in your district that will open by December 16, 2021.

Project Type Location Capacity Description Target Encampment(s) Open & Occupiable

Permanent Housing: 
Prop HHH

1532 W. Cambria St. 57 10/9/2020

Interim Housing
Solaire Hotel
1710 7th St

91 Project Homekey 1/1/2021

Permanent Housing: Non-
Prop HHH - PSH

1255 S Elden Ave. 93 2/3/2021

Interim Housing 303 Patton St. 27
Winter Shelter 
Extension

4/1/2021

Interim Housing 375 S. Columbia Ave. 60 La Posada 

Interim Housing The Mayfair Hotel 294 Project Roomkey 11/1/2020

Interim Housing America's Best Value Inn 61 Project Roomkey 4/16/2021

Interim Housing
Best Western Dragon's 
Gate Inn

52 Project Roomkey 4/16/2021

Interim Housing Royal Pagoda 35 Project Roomkey 5/17/2021

Rapid Rehousing/Shared 
Housing 

Multiple 286
LAHSA-coordinated unit 
placements

TBD N/A

Proposed Additional Interventions

What other interventions do you want to consider for your Sheltering Plan to meet the goal of housing all people experiencing homelessness near freeways.

Project Type Proposed Location Proposed Capacity Description Target Encampment(s)
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CD2

27/15/2021

City of Los Angeles

Sheltering Plan by Council District

Councilmember: Paul Krekorian

Council District: 2

Size of District (square miles) 25.0 sq mi

Unsheltered Homeless Population within 500 feet of the Freeway 203

Target Encampments

Begin by identifying the key encampments within your district you want to have addressed by the Sheltering Plan. Please prioritize those close to 
freeways.

Priority Address
Within 500' of Freeway 
(Y/N)

# of Residents Description

1
Lankershim/Riverside 
--134 fwy

Y 25 A few moved into PRK Sportsmans Lodge

2
Laurel Canyon/Erwin 
--170 fwy

Y 20
More than 40 park and parking lot residents were 
moved into Tiny Homes

3
Moorpark/Bellflower 
--170 fwy

Y 22

4
Strathern Park 
West/170 fwy

Y 5
Over the course of 3 months, moved many into 
Raymer ABH; couples went to Tiny Homes

5
12240 Archwood st. -- 
170fwy

Y 25

6 10835 Chandler Blvd. N 10

7 11476 Hatteras st. N 8 7 people moved into Chandler TH

8 7241 Ethel Ave. N 5
Several people have moved into Raymer, 2 into 
perm Housing

9 7135 Woodman Ave. N 10

10 7880 San Fernando Rd. N 100 Mostly RVs, vehicles w a few tents

230

Interventions in Development

List any projects that are currently in the pipeline in your district that will open by December 16, 2021.

Project Type Location Capacity Description Target Encampment(s) Open & Occupiable

A Bridge Home 13160 Raymer St. 85 Open Within catchment area 7/16/2020

A Bridge Home 7700 Van Nuys Blvd. 100 Open Within catchment area 8/17/2020

Interim Housing 11471 Chandler Blvd. 75
Tiny Home Village on 
City-owned site

1, 3, 6 2/1/2021

Interim Housing
6099 Laurel Canyon 
Blvd.

200
Tiny Home Village on 
City-owned site

2, 5, 7, 8 4/27/2021

Interim Housing 12600 Saticoy St. 150
Tiny Home Village on 
City/Caltrans-owned site

4, 9, 10 TBD - 9/2021

Interim Housing Sportsmen's Lodge 165 Project Roomkey 11/1/2020

Rapid Rehousing/Shared 
Housing 

Multiple 120
LAHSA-coordinated unit 
placements

TBD N/A

Proposed Additional Interventions

What other interventions do you want to consider for your Sheltering Plan to meet the goal of housing all people experiencing homelessness near 
freeways.

Project Type Proposed Location Proposed Capacity Description Target Encampment(s)

Other Homeless Interventions Not Included in the Roadmap

List any projects that are currently in the pipeline in your district that will open by December 16, 2021.
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Project Type Location Capacity Description Target Encampment(s) Open & Occupiable

Project Home Key Burbank Blvd. 70 rooms HACLA TBD
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City of Los Angeles

Sheltering Plan by Council District

Councilmember: Bob Blumenfield

Council District: 3

Size of District (square miles) 36.6 sq mi

Unsheltered Homeless Population within 500 feet of the Freeway 14

 Target Encampments

Begin by identifying the key encampments within your district you want to have addressed by the Sheltering Plan. Please prioritize those close to 
freeways.

Priority Address
Within 500' of Freeway 
(Y/N)

# of Residents Description

1
Winnetka Ave at 101 
fwy

Y
currently none, but in 
past up to 30

underpass encampment where people were given 
shelter in LAHSA pilot Oct 2020

2 Corbin Ave at 101 fwy Y
at least 10, in the past 
has been more

underpass encampment where people were given 
shelter in LAHSA pilot Oct 2020, currently approx 
10 people (some returning some new). Fire 
3/31/21 destroyed much of it.

3

LA River at Winnetka, 
(length from Canoga to 
White Oak including 
DeSoto, Tampa)

N approximately 20-40
LA River zone, particularly the bikeway, street 
underpasses, property that is owned by City, some 
by County in flood control district 

4
Eton and Vanowen 
(Canoga Park)

N 12-15
River adjacent area where encampment spills 
onto private property near Orange Line

5

6 other underpasses in 
CD3 = Burbank, Tampa, 
DeSoto, Canoga, 
Topanga, Shoup

Y
currently none, but in 
past up to 15

underpass encampments where people were 
given shelter in LAHSA pilot Oct 2020

6
Don Pio and Costanso 
(near DeSoto 
underpass)

Y approximately 7

residential area with two large RVs and four 
separate sleeping areas including the adjacent 
LADOT parking lot, including seniors and veterans. 
Some previously lived at the Winnetka underpass.

7
Vassar and Califa (near 
Warner Ranch Park)

N 5-7 people
numerous tents on sidewalk on Vassar and the 
adjacent private property

8
Saticoy and Reseda Blvd 
(Reseda)

N 2 tents on sidewalk

9
Deering Circle at 
Independence Ave

N approximately 7
tents and structures near the Orange Line, 
property owned by Metro, DWP, or City

10
Deering Ave at Deering 
Court

N approximately 6
vehicles and structures on sidewalk and public 
right of way

11
Winnetka Ave and 
Roscoe (Winnetka Rec 
Center) 

N at least 15
Winnetka Rec Center, shelters built on baseball 
diamond and bleachers and tents near the on site 
child care 

12
Bassett at DeSoto and at 
Owensmouth 

N 15-20
tents and structures on sidewalk and areas that 
are owned by LA County or LA City 

13 DeSoto and Ventura Y approximately 5
RVs with tents and belongings alongside retail, 
near 101

14 Woodlake and Ventura Y approximately 7-10 RVs and tents on sidewalk 

Interventions in Development

List any projects that are currently in the pipeline in your district that will open by December 16, 2021.

Project Type Location Capacity Description Target Encampment(s) Open & Occupiable

A Bridge Home 7521 Canoga Ave. 80 Shelter
Within catchment area 
of Canoga Park

2/1/2021
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Safe Parking 7128 Jordan Ave. 25 City-owned site
Canoga Park streets 
first, then entire CD3 

3/22/2021

Interim Housing 19040 Vanowen St. 101
Pallet shelters in SW 
parking area

TBD, to include Reseda 
area of LA River

6/15/2021

Interim Housing 6073 N Reseda Blvd. 148
Pallet Shelters

TBD, to include Canoga 
Park area of LA River

7/7/2021

Interim Housing 7432 Reseda Blvd. 75 Project Homekey TBD / River 1/1/21

Interim Housing
7631 Topanga Canyon 
Blvd.

52 Project Homekey TBD / River 1/1/21

Rapid Rehousing/Shared 
Housing 

Multiple 59
LAHSA Pilot Program 
with LA Family Housing

Winnetka, Corbin and all 
CD3 Underpass Areas 
per LAHSA pilot project, 
permanent placement 
of 59 individuals is 
ongoing

October 2020

Proposed Additional Interventions

 

Project Type Proposed Location Proposed Capacity Description Target Encampment(s)

Safe Parking Ventura Blvd. TBD
Safe Parking on Vacant 
lot

Freeway Encampment Dwellers along 101 
Highway

Rapid Rehousing/Shared 
Housing 

TBD 169 TBD, LAHSA/LA Family Housing control
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City of Los Angeles

Sheltering Plan by Council District

Councilmember: Nithya Raman

Council District: 4

Size of District (square miles) 41.0 sq mi

Unsheltered Homeless Population within 500 feet of the Freeway 46

 Target Encampments

Begin by identifying the key encampments within your district you want to have addressed by the Sheltering Plan. Please prioritize those close to freeways.

Priority Address Within 500' of Freeway (Y/N)# of Residents Description

1
LA River bike path from Los Feliz 
Blvd to Atwater bridge

Y 15 near Griffith Park/LA River/bike path

2 Riverside Dr. at Hyperion Bridge Y 5 Underpass and around bridge

3 101 Fwy at Cahuenga Blvd. at Odin 
Pl.

Y 4

4 101 Freeway/Cahuenga Blvd. (N. of 
6500 Cerritos Pl.)

Y 8 underpass plus on ramps and off ramps, including 
CalTrans property

5 1700 N. Berendo Ave. N 3

6 Hollywood Blvd. / Rodney Ave. N 8

7 5877 Franklin Ave. N 4 E of Gelson's

8 Sunset Blvd. / La Brea Ave. N 6

9 Sunset Blvd. / Martel Ave. N 5

10 7140 Sunset Blvd. N 8 Durant Library

11 Sunset Blvd. / Poinsettia Pl. N 4 East side of Ralph's

12 Highland Ave. / Franklin Ave. N 6

13 Romaine St. / Orange to Mansfield N 5

14 McCadden Pl. / Romaine to Santa 
Monica Blvd. 

N 5

15 Highland Ave. / Willoughby N 4

16 Santa Monica Blvd. / Mansfield N 4

17 149 N St Andrews Pl N 3 Wilshire Branch Library

18 Gramercy Ave. / 10th Pl. N 8

19 Pan Pacific Park N 10

20 225 N Van Ness Ave. N 4 Robert Burns Park

21 Lankershim/134 Y 15

22 170 Fwy / Tujunga Ave. Y 6

23 Moorpark/101 Y 15

24 Vineland/134 Y 5

25 Vineland/101 Y 5
4530 Vineland Ave., underpass (west side of the 
street)

26 10630 Bluffside Dr N 10

27 101 Fwy / Coldwater Canyon Blvd. Y 6

28 Chandler Blvd/Coldwater Canyon N 4 Under Chandler Blvd. at the LA River

29
LA River between Van Nuys Blvd. 
and Hazeltine

Y 10
CalTrans property (101 Freeway)

30 Oxnard St. at Kester Ave. Y 7

Interventions in Development

List any projects that are currently in the pipeline in your district that will open by December 16, 2021.

Project Type Location Capacity Description Target Encampment(s) Open & Occupiable

A Bridge Home 3248 Riverside Dr. 100 Open
Encampments 1,2,5,6 
are within catchment 
area

7/28/2020
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A Bridge Home 3061 Riverside Dr. 79
Private site (families) - 
building conversion, 
construction in process

4/1/2021

Safe Parking 15380 Oxnard St. 14
Private site (families) - 
building conversion, 
construction in process

TBD

Interim Housing Pan Pacific Park 73
Winter Shelter 
Extension - 
Closed 5/31/2021

44287

Interim Housing 1701 Camino Palmero St. 21 women + TAY 4/16/2021

Permanent 
Housing: Prop HHH

1136 N. McCadden Ave. 26

Part of 700 beds in 
Existing Agreements; 
McCadden Plaza Youth 
Housing 4/16/2021

Interim Housing Highland Gardens 70 Project Roomkey 7/8/2021

Rapid 
Rehousing/Shared 
Housing 

Multiple 90
101 and 134 Freeway 
encampments in the 
Valley

Proposed Additional Interventions

What other interventions do you want to consider for your Sheltering Plan to meet the goal of housing all people experiencing homelessness near freeways.

Project Type Proposed Location Proposed Capacity Description Target Encampment(s)

Interim Housing N. Sepulveda 40 Federal Land
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City of Los Angeles

Sheltering Plan by Council District

Councilmember: Paul Koretz

Council District: 5

Size of District (square miles) 37.5 sq mi

Unsheltered Homeless Population within 500 feet of the Freeway 94

Target Encampments

Begin by identifying the key encampments within your district you want to have addressed by the Sheltering Plan. Please prioritize those close to 
freeways.

Priority Address
Within 500' of Freeway 
(Y/N)

# of Residents Description

1
Cotner Ave. between 
Wilshire and SM

Y approx. 75
primarily sidewalk campers, but some 
embankment

2
north side of Venice 
Blvd. at 405

Y approx. 25 sidewalk under freeway overpass

3
Balboa Blvd. under the 
101

Y approx. 10 sidewalk under freeway overpass

4
White Oak under the 
101

Y approx. 10 sidewalk under freeway overpass

5
Hayvenhurst under the 
101

Y approx. 10 sidewalk under freeway overpass

6 Balboa at Clark Y approx. 10 sidewalk near bus stop about 450 feet from 101

7 National at 10 Y approx. 20 sidewalk under freeway overpass

Interventions in Development

List any projects that are currently in the pipeline in your district that will open by December 16, 2021.

Project Type Location Capacity Description Target Encampments Open & Occupiable

A Bridge Home 1479 S. La Cienega Blvd. 54 Targeted for families Opened 6/22/2020

Permanent Housing: 
Non-Prop HHH - PSH

8866 W. Pico Blvd. 48 Seniors and veterans Opened 8/7/2020

Interim Housing

Coalition to Abolish 
Slavery and Human 
Trafficking Shelter - 
Address Withheld

19
Coalition to Abolish 
Slavery and Human 
Trafficking Shelter

TBD

Interim Housing 7253 Melrose Blvd. 60
privately owned, 
potential leasing 
opportunity

By 12/16/2021

Rapid Rehousing/Shared 
Housing 

Multiple TBD Venice/405 and others, per LAHSA

Proposed Additional Interventions

What other interventions do you want to consider for your Sheltering Plan to meet the goal of housing all people experiencing homelessness near 
freeways.

Project Type Proposed Location Proposed Capacity Description Target Encampments

Interim Housing Wilshire Blvd. 25
publicly owned, 
consider for pallet 
shelters

Interim Housing W. Olympic Blvd. 80 privately owned.

Interim Housing Venice Blvd. TBD
privately owned, 
potential leasing 
opportunity
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Interim Housing W. Olympic Blvd. TBD
privately owned, 
potential leasing 
opportunity

Interim Housing S Robertson TBD
privately owned, 
potential leasing 
opportunity

Interim Housing W Santa Monica Blvd. TBD
privately owned, 
potential leasing 
opportunity

Interim Housing Santa Monica Blvd. TBD
privately owned, 
potential leasing 
opportunity

Interim Housing S. Sepulveda Blvd. TBD
privately owned, 
potential leasing 
opportunity

Interim Housing Santa Monica Blvd. TBD
privately owned, 
potential leasing 
opportunity

Interim Housing Westwood Blvd. TBD
privately owned, 
potential leasing 
opportunity

Interim Housing S. La Cienega Blvd. TBD
privately owned, 
potential leasing 
opportunity

Interim Housing S. La Cienega Blvd. TBD
privately owned, 
potential leasing 
opportunity

Interim Housing S. La Cienega Blvd. TBD
privately owned, 
potential leasing 
opportunity

Interim Housing W. Pico Blvd. TBD
privately owned, 
potential leasing 
opportunity

Interim Housing Blackburn Ave. TBD
privately owned, 
potential leasing 
opportunity

Interim Housing Pontius Ave. TBD
privately owned, 
potential leasing 
opportunity

Interim Housing Wilshire Blvd. TBD
privately owned, 
potential leasing 
opportunity

Interim Housing S. Sepulveda Blvd. TBD
privately owned, 
potential leasing 
opportunity

Interim Housing Detroit St. TBD
privately owned, 
potential leasing 
opportunity
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City of Los Angeles

Sheltering Plan by Council District

Councilmember: Nury Martinez

Council District: 6

Size of District (square miles) 27.2 sq mi

Unsheltered Homeless Population within 500 feet of the Freeway 125

 Target Encampments

Begin by identifying the key encampments within your district you want to have addressed by the Sheltering Plan. Please prioritize those close to 
freeways.

Priority Address
Within 500' of Freeway 
(Y/N)

# of Residents Description

1
15611 Parthenia Ave. 
North Hills

Yes 20 Encampment under the I-405

2 Sepulveda Basin No 70
Encampments throughout Sepulveda Basin areas. 
Offering beds at Airtel and Valley Haven 

3
Gilmore St b/t Van Nuys 
Blvd - Sylmar Ave

No 10
By LADOT Lot and elementary school. Large tents 
on sidewalk

4
Gilmore St b/t Vesper 
Ave - Van Nuys Blvd

No 7
By LADOT Lot and by Dr. Rojas and Steve 
Friedmann.

5
Sylmar Ave b/t Gilmore 
St - Victory Blvd

No 4 Tents on sidewalk

6
8825 Kester Ave, 
Panorama City,

No 8 Sepulveda Recreation Center

7
9122 Tobias Ave, 
Panorama City

No 10 Tobias Park

8
8723 Sepulveda Blvd 
North Hills

No 2 99 Cent Store

9
8767 Parthenia Place 
North Hills

No 4 sidewalk E of Columbus Ave

10
15263 Parthenia St. 
North Hills

No 4 sidewalk E of Columbus Ave

11
15607 Roscoe Blvd. 
North Hills

Yes 10 On Caltrans Property

12
8166 Orion Ave. North 
Hills

Yes 2 Vehicle Dwelling

13
7815 Van Nuys Blvd 
Panorama City

No 20 Cabrito Rd./Van Nuys Blvd. Dead End

14

South of Victory/Haskell 
by Orange Line Bikepath 
under I-405 freeway, 
Van Nuys

Yes 10 Individuals in Caltrans/Metro easements 

15
Vanowen St @ under 
the I-405

Yes 3
RV and personal property on sidewalk with a lot of 
bikes

16
7755 Aqueduct Ave. 
Lake Balboa

Yes 10 Encampment and vehicle dwelling

17
8048 Haskell Ave. Lake 
Balboa

Yes 10
Encampment at dead end of Haskell near RR 
tracks

18
15640 Roscoe Blvd. Van 
Nuys

Yes 5 Encampment by the Southbound Roscoe On-ramp

19
15798-16000 Victory 
Blvd. Lake Balboa

Yes 10 Encampments by the Metro Orange Line Bike Path
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20
Haskell Ave between 
Victory and Vanowen

Yes 4
At least 2 RV dwellers, possibly vehicle dwellers as 
well

21
Haskell Ave. and Haynes 
St.

Yes 15 Encampment on Caltrans Property

22
15650 Sherman Way 
Lake Balboa

Yes 10 Encampment on Caltrans Property

23
I-405 and Union Pacific 
Railroads

Yes 10 Extremely Dangerous

24
Vanowen St/ I-405 
behind 6719 Aqueduct 
Ave

Yes 2 There was a fire here in 2020

25
Firmament Ave b/t 
Saticoy St - Wyandotte 
St

Yes 7 Vehicle dwellers

26
Vanowen St/ I-405 
behind 6719 Aqueduct 
Ave

Yes 2 There was a fire here in 2020

27
Firmament Ave b/t 
Saticoy St - Wyandotte 
St

Yes 7 Vehicle dwellers

28
13500 block of Reedley 
Street

No 8 Encampment

29

8300 block of Allott 
Avenue betwee Roscoe 
Blvd & Ventura Canyon 
Street, Arleta

No 4
1 RV with 2 occupants. 2 tents with 1 occupant 
each.

30
7651 Woodman Ave to 
13962 Saticoy St. 
Panorama City

No 40
RV's and 3 encampments all through Saticoy on 
both sides of the street.

31

14400 block of Van Nuys 
Blvd between Woodman 
Avenue and Canterbury 
Avenue, Arleta

No 10 Encampments

32 13253 Wingo St. Arleta Yes 4 Encampments between State and City Property

33 9661 Sharp Ave. Arleta Yes 15 Encampment on State Property

34
13333 Osborne St. 
Arleta

Yes 10
Encampment by the Southbound Osborne St. Off-
Ramp

35
13310 Osborne Street. 
Arleta

Yes 6

36
12600 block of Tonopah 
Street. Arleta

Yes 5 Encampment by Pedestrian Tunnel

37 10321 Sharp Ave. Arleta Yes 10 Encampment next to Van Nuys Blvd. On Ramp

38
14556 Victory Blvd @ 
Goodwill Van Nuys

No 1

39
Aetna St between Van 
Nuys-Tyrone Ave Van 
Nuys

No 20 They've all been offered a bed at Aetna ABH

40
Aetna St between 
Tyrone Ave - Hazeltine 
Ave Van Nuys

No 10 They've all been offered a bed at Aetna ABH

41
East side of Tyrone b/t 
Bessemer St - Calvert St 
Van Nuys

No 5 Tents on sidewalk.

42
Tyrone b/t Bike Path - 
Oxnard St Van Nuys

No 5 Tents on sidewalk.

43
14233 Bessemer St @ 
Tyrone Ave Van Nuys

No 5 Vehicle dwellers and tents. They come and go
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44
Erwin St b/t Van Nuys 
Blvd - Vesper Ave Van 
Nuys

No 8 Tents all over sidewalk in front of LADOT lot

45
6101 Cedros Ave b/t 
Bessemer St - Calvert St 
Van Nuys

No 15 This has been an issue for years.

46
Sylvan St b/t Van Nuys 
Blvd - Vesper Ave Van 
Nuys

No 5 Tents on sidewalk

47
6301 Vesper @ Sylvan St 
Van Nuys

No 5 By LADOT Lot. Tents on sidewalk

48
Vesper Ave b/t Victory 
Blvd - Gilmore St  Van 
Nuys

No 3 A few tents on sidewalk

49
6609 Van Nuys Blvd @ 
Kittridge St Van Nuys

No 6

50
14538 Kittridge St @ 
side of old Dearden's 
building Van Nuys

No 2 Large tent

51
14537 Wyandotte St @ 
Vista Del Monte Ave 
Van Nuys

No 15
On side of Super King. People who had an 
encampment on Van Nuys Blvd moved to 
Wyandotte St because of CD2's Care Plus

52
Raymer Pedestrian 
Bridge Van Nuys

No 4 They have a tent inside the bridge

53
NE Sepulveda Blvd / 
Vanowen Ave. Van Nuys

No 1 1 man east of the gas station

54 8065 Webb No 2 encampment behind nursery

55
8300 San Fernando Rd. 
Sun Valley

Yes 30
Multple RV's with vehicle dwelling and 
encampments

56
11201 Penrose St. Sun 
Valley

Yes 8 Multple RV's with vehicle dwelling

57 11590 Tuxford St Yes 4 RV dwellers have left. 2 encampments

58
8961 Laurel Canyon 
Blvd.

Yes 10 Encampments between State and City Property

59
12144 Wicks St. Sun 
Valley

Yes 5 Encampments on both sides  to pedestrian bridge

60
8841 O'melveny Ave. 
Sun Valley

Yes 3
Encampment next to pedestrian bridge, Vehicle 
Dwellers

61
12552 Jerome St. Sun 
Valley

Yes 10
Encampments under the Interchange, access 
through DWP spreading grounds

62
9041 Laurel Canyon 
Blvd.

Yes 12 Encampment by on ramp

63
8707 Lankershim Blvd. 
Sun Valley

Yes 5 Encampment off the on-ramp

64
11940 Peoria St. Sun 
Valley

Yes 2 Encampment

65
11042 Olinda St. Sun 
Valley

Yes 6
Encampment next to pedestrian bridge,  Vehicle 
Dwellers

66
8701 San Fernando Rd. 
Sun Valley

Yes 6 Encampment on Northbound Tuxford On-Ramp

67
8620 Cayuga Ave. Sun 
Valley

Yes 1
Encampment on freeway wall behind building 
address

68
9051 Laurel Canyon 
Blvd. Sun Valley

Yes 5 3 RVs

69
8620 Old San Fernando 
Rd. Sun Valley

Yes 10 Encampments and Vehichle Dwelling

Case 2:20-cv-02291-DOC-KES   Document 342-2   Filed 07/15/21   Page 13 of 27   Page ID
#:8946



CD6

137/15/2021

70
8969 Laurel Canyon 
Blvd. Sun Valley

Yes 6 Encampment near business and sidwalk

71
8003 Vineland Ave Sun 
Valley

No 4 Encampment by Autozone

72
7955 Vineland Ave Sun 
Valley

No 2 Behind the Jack in The Box

73
8069 Vineland Ave. Sun 
Valley

No 4 Encampment on Lorne Street

74
8203 Vineland Ave. Sun 
Valley

No 1 Encampment usually against the building

75
7709 Simpson Ave. 
North Hollywood

No 10 Cul-de-sac, behind 7709 lankershim

76
7744 Lankershim Blvd. 
North Hollywood

No 10 By the Bus Stop

77
11811 Strathern St. 
North Hollywood

No 5 2 RVs on Morella and Strathern

78
9500 El Dorado Ave. Sun 
Valley

No 6 3 RVs on Cul de Sac

79
13161 Telfair Ave. Sun 
Valley

No 3 Encampment at Cul de Sac

80
9675 San Fernando Rd. 
Sun Valley

No 10 5 encamoments behind the Fedex

81
11201 Pendleton St. Sun 
Valley

No 20 Vehicle Dwellers, mostly RVs

82

Bridge along the 
Pacoima Wash from 
Paxton Street to 
Wentworth Street, 
Arleta

No 30 Encampments under the Bridges

83
14660 Cabrito RD. 
Panorama City

No 15 E of Wills Ave. alley of 14660 Arminta Ave.

84
7875 Willis Ave 
Panorama City

No 15 at the bridge

85
14800 Roscoe Blvd. 
Panorama City

No 1 Willis Ave. sidewalk

86
8315 Noble Ave North 
Hills

No 1 School sidewalk on Roscoe.

87
16251-16301 Raymer St. 
Lake Balboa

No 6
Three RVs on Raymer St. - unsure how many 
people in each vehicle

88
7100 White Oak Ave. 
Lake Balboa

No 8
2 vehicle dwellers, 1 RV dwelling, two tents in 
Jesse Owens Park

89
15828 Arminta Ave. 
Lake Balboa

No 1 RV on Stagg St 

90
13962 Saticoy St 
Panorama City

No 2 live in tent that is in front of the recycling center

91
7610 Woodman Ave. 
Panorama City

No 3 RV in front of business 3/17: within LASAN lot

92
14201 Roscoe Blvd. 
Panorama City

No 3
in front of Panorama Presbeyterian Church; 3/17: 
rejected services from LAHSA

93
14355 Roscoe Blvd. 
Panorama City

No 1

94
8333 Woodman Ave. 
Panorama City

No 1

95
8305 Woodman Ave. 
Panorama City

No 1

Interventions in Development
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List any projects that are currently in the pipeline in your district that will open by December 16, 2021.

Project Type Location Capacity Description Target Encampments Open & Occupiable

A Bridge Home 14333 Aetna St. 70 Open Van Nuys 8/14/2020

Interim Housing 9120 Woodman 148 senior home acquisition
Senoirs Unhoused 
though out the district 

Summer/Fall 2021

Interim Housing 8647 Sepulveda 59 Project Homekey
North Hills/Panorama 
City/ I-405

March 2021

Interim Housing 8209 Sepulveda 51 Project Homekey
North Hills/Panorama 
City/ I-405

TBD

Interim Housing AHF-Valley Haven 146 Non-Profit Owned I-405/ Van Nuys April 2021

Interim Housing Airtel Hotel 223 Project Roomkey
Sepulveda Basin/I-405/ 
Lake Balboa/Van Nuys 

April 2021

Rapid Rehousing/Shared 
Housing 

Multiple 208
LAHSA-coordinated unit 
placements

TBD N/A

Proposed Additional Interventions

What other interventions do you want to consider for your Sheltering Plan to meet the goal of housing all people experiencing homelessness near 
freeways.

Project Type Proposed Location Proposed Capacity Description Target Encampment(s)

Interim Housing San Fernando Rd. 25 Publicly-owned Encampments along I-5/ Sun Valley 

Interim Housing Paxton St. 20 Privately-owned Encampments along the I-5 and Arleta 

Interim Housing Travel Inn on Sepulveda 79 motel acquisition Panorama City/Arleta 

Interim Housing
Emerson on San 
Fernando 

30 motel acquisition I-5/Sun Valley 

Interim Housing Corona on Saticoy 23 motel acquisition I-5/Sun Valley 

Interim Housing Hyland on Sepulveda 40 motel acquisition Van Nuys/Panorama City 

Interim Housing San Fernado Rd. TBD publicly-owned

Interim Housing Branford/San Fernando TBD publicly-owned

Interim Housing Van Nuys Blvd 36 motel acquisition

Pallet Shelter Gilmore Ave. TBD Publicly-owned Van Nuys
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City of Los Angeles

Sheltering Plan by Council District

Councilmember: Monica Rodriguez

Council District: 7

Size of District (square miles) 54.1 sq mi

Unsheltered Homeless Population within 500 feet of the Freeway 134

 Target Encampments

Begin by identifying the key encampments within your district you want to have addressed by the Sheltering Plan. Please prioritize those close to 
freeways.

Priority Address
Within 500' of Freeway 
(Y/N)

# of Residents Description

1
118 Freeway Paxton St./ 
Bradley Ave.

Y 55

Over 20 tents and makeshift shelters under the 
freeway overpass and along both edges reaching 
the nearby business and residential home on the 
east/west side

2
Big Tujunga Wash, 
under 210 fwy and 
Foothill bridges

Y 20-25
Makeshift structures built within the Wash under 
the freeway overpasses/bridges.

3
Sepulveda / 118 fwy 
underpass and offramp

Y 20-25
Tents along the underpass. Between the freeway 
exit and Pizza Hut structure in Caltrans ROW. 
Tents/makeshift shelter reinforcement.

4
118 fwy between 
Bradley and Herrick

Y 8-10

Caltrans right of way parallel to 118 freeway 
behind business that face Paxton St. Various tents 
along that pathway between Bradley Ave. and 
Herrick St.

5
118 fwy Devonshire 
onramp/offramp

Y 12
5 tents on Caltrans property, large quantities of 
property and debris. About 4 individuals under the 
freeway and about 8 at the east off ramp.

6 14801 Rinaldi / 5 fwy Y 2 Two tents and property.

7 210 fwy/Hubbard St Y 6 Approx. 6 tents

8
210 
Fwy/Osborne/Foothill 
Blvd

Y 15-25
15-25 individuals along the fenceline parallel to 
the freeway, and within a Caltrans easement

Interventions in Development

List any projects that are currently in the pipeline in your district that will open by December 16, 2021.

Project Type Location Capacity Description Target Encampments Open & Occupiable

Permanent Housing: 
Prop HHH 13574 W. Foothill Blvd.

48 3/31/2021

Interim Housing 12835 Encinitas Ave. 87 Project Homekey
Under Assessment; 210 
Fwy/Osborne/Foothill 
Blvd

8/29/2021

Interim Housing 12860 Arroyo St. 85 ABH 8/3/2020

Interim Housing 11067 Norris Ave. 57
Winter Shelter 
Extension

4/1/2021

Rapid Rehousing/Shared 
Housing 

Multiple 90
Sepulveda / 118 fwy, Big Tujunga Wash, under 210 
and Foothill bridges, 118 fwy / Devonshire ramps; 
Paxton/Bradley

Proposed Additional Interventions

What other interventions do you want to consider for your Sheltering Plan to meet the goal of housing all people experiencing homelessness near 
freeways.

Project Type Proposed Location Proposed Capacity Description Target Encampment(s)
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167/15/2021

City of Los Angeles

Sheltering Plan by Council District

Councilmember: Marqueece Harris-Dawson

Council District: 8

Size of District (square miles) 16.0 sq mi

Unsheltered Homeless Population within 500 feet of the Freeway 84

 Target Encampments

Begin by identifying the key encampments within your district you want to have addressed by the Sheltering Plan. Please prioritize those close to 
freeways.

Priority Address
Within 500' of Freeway 
(Y/N)

# of Residents Description

1
88th Pl, b/t Grand & 
Flower St.

Y 25 Freeway Underpass

2
Colden Ave, b/t Grand & 
Flower St.

Y 25 Freeway Underpass

3 115th & Vermont 20

Interventions in Development

List any projects that are currently in the pipeline in your district that will open by December 16, 2021.

Project Type Location Capacity Description Target Encampment(s) Open & Occupiable

Permanent Housing: 
Prop HHH

5501 S. Western Ave. 33 Units
Western Avenue 
Apartments

TBD Early 2021 - TBD

Interim Housing 8311 S. Western Ave. 30
Winter Shelter 
Extension

TBD 4/1/2021

Interim Housing 2514 W. Vernon Ave. 20
Winter Shelter 
Extension

TBD 4/1/2021

Interim Housing
8501 1/2 S. Vermont 
Ave.

25 Year Round Beds TBD 4/16/2021

Interim Housing
5615-5749 S. Western 
Ave.

7 Year Round Beds TBD 4/16/2021

Interim Housing 3501 Western Ave. 31 Units Project Homekey TBD 4/15/2021

Rapid Rehousing/Shared 
Housing 

Multiple 295 LAHSA RRH Program TBD

Proposed Additional Interventions

What other interventions do you want to consider for your Sheltering Plan to meet the goal of housing all people experiencing homelessness near 
freeways.  

Project Type Proposed Location Proposed Capacity Description Target Encampment(s)

Interim Housing 86th St. 99 Pallet Shelter TBD

Interim Housing 87th St. TBD Pallet Shelter TBD
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City of Los Angeles

Sheltering Plan by Council District

Councilmember: Curren Price

Council District: 9

Size of District (square miles) 13.0 sq mi

Unsheltered Homeless Population within 500 feet of the Freeway 482

 Target Encampments

Begin by identifying the key encampments within your district you want to have addressed by the Sheltering Plan. Please prioritize those close to 
freeways.

Priority Address
Within 500' of Freeway 
(Y/N)

# of Residents Description

1 4500-5700 Grand Ave Y est 100 primarily tent structures

2 4900-5700 Flower St Y est 50 primarily tent structures 

3 5900-6300 Grand Ave Y est 30 primarily RVs

4 6900-8400 Grand Ave Y est 80 80% RVs, 20% tents

5 3500-3900 Grand Ave Y est 35 tent structures

Interventions in Development

List any projects that are currently in the pipeline in your district that will open by December 16, 2021.

Project Type Address Capacity Description Target Encampments Open & Occupiable

Safe Parking 1201 S. Figueroa St. 30 Safe Parking Opened 11/2/2020

Permanent Housing: 
Prop HHH

6901 S. Main St. 50 Opened 11/17/2020

Safe Parking 4301 S. Central Ave. 10 In Development Opened 3/8/2021

Permanent Housing: 
Non-Prop HHH - PSH

1036 E. 35th St. 74 Opened 3/31/2021

Interim Housing 5100 S. Central Ave. 25 Operated by non-profit Opened 4/1/2021

Interim Housing 5171 S. Vermont Ave. 20
Winter Shelter 
Extension

Opened 4/1/2021

Interim Housing 224 E. 25th St. 20 Operated by non-profit Opened 4/14/2021

Interim Housing 263 W. 42nd St. 20 Operated by non-profit Opened 4/14/2021

Permanent Housing: 
Prop HHH

4050 S. Figueroa St. 57 Opened 4/15/2021

A Bridge Home 4601 Figueroa St. 30 Family shelter within catchment area Opened 4/16/2021

Interim Housing 8501 S. Broadway Ave. 150 Operated by non-profit Opened 4/16/2021

Interim Housing 3123 S Grand Ave. 20 Opened 4/16/2021

Permanent Housing: 
Non-Prop HHH - PSH

5215 S. Figueroa St. 40 In Development
Expected to open on 
10/8/2021

Safe Sleep 2300 S. Central Ave. 95 tent spaces
Privately-owned by non-
profit

TBD

Interim Housing 2521 Long Beach Ave. Up to 220
Privately-owned by non-
profit

TBD

Interim Housing 1332 W. Slauson Ave. Up to 100
Privately-owned by non-
profit

TBD

Rapid Rehousing/Shared 
Housing 

Multiple TBD
HOPICS has housed 262 
individuals

Proposed Additional Interventions

What other interventions do you want to consider for your Sheltering Plan to meet the goal of housing all people experiencing homelessness near 
freeways.  

Case 2:20-cv-02291-DOC-KES   Document 342-2   Filed 07/15/21   Page 18 of 27   Page ID
#:8951



CD9

187/15/2021

Project Type Proposed Location Proposed Capacity Description Target Encampments

Interim Housing (Pallet 
Shelters)

W. Slauson 75 Caltrans-owned

Interim Housing S. Avalon TBD Privately owned
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City of Los Angeles

Sheltering Plan by Council District

Councilmember: Mark Ridley-Thomas

Council District: 10

Size of District (square miles) 14.5 sq mi

Unsheltered Homeless Population within 500 feet of the Freeway 77

 Target Encampments

Begin by identifying the key encampments within your district you want to have addressed by the Sheltering Plan. Please prioritize those close to 
freeways.

Priority Address
Within 500' of Freeway 
(Y/N)

# of Residents Description

1
Venice and the I-10 
Freeway

Y 40 mostly tents; some living in cars

2
Washington and the I-10 
Freeway

Y over 30 mostly tents; some living in cars

3
Western and the I-10 
Freeway

Y over 25 mostly cars; some living in tents

4 Koreatown N over 40 tent encampments; some cars

5 Leimert Park N 60 tents; cars

Interventions in Development

List any projects that are currently in the pipeline in your district that will open by December 16, 2021.

Project Type Address Capacity Description Target Encampment(s) Open & Occupiable

Permanent Housing: 
Non-Prop HHH - PSH

3317  W. Washington 
Blvd.

17 In development 9/30/2021

Permanent Housing: 
Non-Prop HHH - PSH

4018 Buckingham Rd. 103 Complete 11/23/20

A Bridge Home
1818 S Manhattan Pl. 
(formerly 1819 S. 
Western Ave.)

15 Complete

Western and I-
10/Leimert Park - 
women and children 
only

9/24/20

A Bridge Home 625 Lafayette Pl. 70 Complete Koreatown 3/1/21

Interim Housing - 
Project Homekey

Best Inn
4701 W Adams Blvd.

23 Complete Venice and I-10 3/23/2021

Interim Housing H Hotel 49 Project Roomkey 4/16/2021

Interim Housing Shelter Hotel 48 Project Roomkey 4/16/2021

Rapid Rehousing/Shared 
Housing

Multiple 133

Master-leasing 
opportunities, private 
landlords via Lease Up 
Los Angeles

Leimert Park, Venice 
and I-10, Koreatown

TBD

Proposed Additional Interventions

What other interventions do you want to consider for your Sheltering Plan to meet the goal of housing all people experiencing homelessness near 
freeways.  

Project Type Proposed Location Proposed Capacity Description Target Encampment(s)
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207/15/2021

City of Los Angeles

Council District Sheltering Plan 

Councilmember: Mike Bonin

Council District: 11

Size of District (square miles) 63.8 sq mi

Unsheltered Homeless Population within 500 feet of the Freeway 92

 Target Encampments

Identify the key encampments within your district that should be addressed in the Sheltering Plan. 

Priority Location
Within 500' of Freeway 
(Y/N)

# of Residents Description

1 Rose/Penmar N 80
Encampment abuts golf course and is adjacent to 
residential. Also covers a walking path.

2 405 at Venice/Globe Y 25 (in CD11)
Mar Vista. Encampment flows underneath the 
405, and is shared by both CD11 and CD5.

3 Pico/Centinela Y 10 Encampment near 405. Adjacent to SM. 

4 Barry/Gateway at the 10 Y 5-10 Small encampment under the 10.

5 Ocean Front Walk N 167-200
Large encampment on 
the Venice Boardwalk.

Interventions in Development

List any projects that are currently in the pipeline in your district that will open by December 16, 2021.

Project Type Location Capacity Description Target Encampment(s) Open & Occupiable

Safe Parking 11339 Iowa Ave. 25
Expansion of Safe 
Parking Program to 
larger lot

TBD 10/1/2020

Safe Parking 9100 Lincoln Blvd. 25
Expansion of Safe 
Parking Program to 
larger lot

TBD 10/6/2020

Interim Housing 9250 Airport Dr. 44 Project Homekey 
Venice/Globe; 
Westchester Park

5/5/2021

Interim Housing 3130 Washington Blvd. 33 Project Homekey Ocean Front Walk 7/14/2021

Interim Housing/Motel 
vouchers

Westside 200

Funding from city's 
General City Purposes - 
Additional Homeless 
Resources

Ocean Front Walk 7/1/21

Rapid Rehousing/Shared 
Housing 

Multiple 210
LAHSA-coordinated unit 
placements

Venice ABH; PRK 
(Cadillac Hotel); PHKs; 
All encampments

Recovery Rehousing 
Slots

Multiple
Hundreds (LAHSA to 
confirm exact number 
available)

LAHSA-coordinated unit 
placements

Ocean Front Walk
Slots available 7/1/21; 
landlords and units are 
being identified

Proposed Additional Interventions

What other interventions do you want to consider for your Sheltering Plan to meet the goal of housing all people experiencing homelessness near 
freeways.  

Project Type Proposed Location Proposed Capacity Description Target Encampment(s)

Interim Housing - 
Cabin Community

Will Rogers State Beach; 
1700 CA-1

50 shelters
Parking lot in Pacific 
Palisades

All

Interim Housing - 
Cabin Community

Parking Lot #3, 
Dockweiler State Beach, 
11999 Vista Del Mar

50 shelters
parking lot in Playa del 
Rey

Westchester and Playa locations
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Interim Housing - 
Cabin Community

Marina Del Rey Boat 
Launch Ramp Parking 
Lot (Lot 2, 13477 Fiji 
Way, parcel 49R)

50 shelters
parking lot in Marina del 
Rey

All

Safe Sleeping Mar Vista Park TBD city RAP property Venice Globe/ Mar Vista Rec Center

Safe Sleeping Westchester Park TBD
Consolidated 
encampment services

Westchester

Safe Sleeping Venice Blvd. TBD

Consolidated 
encampment services; 
lot owned by Culver 
City; located in CD5; 
partnership between 
City and Culver City

Venice Globe/ Mar Vista Rec Center

Safe Sleeping Beethoven St. TBD

Consolidated 
encampment services to 
assist an existing 
encampment at this 
location

Bird Island

Interim Housing - Cabin 
Community; 
Safe Sleeping; or 
Safe Parking

any LAWA-owned site 
near LAX

TBD

LAWA to identify a site 
for safe sleeping, cabin 
community, or safe 
parking

All

Interim Housing - 
Women and Children

Corinth Ave. TBD

Shelter for women and 
children at the West LA 
Civic Center 2nd floor 
office space (currently 
unoccupied).

All

RV Safe Parking Vista Del Mar TBD
County owned parking 
lot in Playa del Rey

All
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227/15/2021

City of Los Angeles

Sheltering Plan by Council District

Councilmember: John Lee

Council District: 12

Size of District (square miles) 58.7 sq mi

Unsheltered Homeless Population within 500 feet of the Freeway 17

 Target Encampments

Begin by identifying the key encampments within your district you want to have addressed by the Sheltering Plan. Please prioritize those close to 
freeways.

Priority Location
Within 500' of Freeway 
(Y/N)

# of Residents Description

1
118 and 405 Freeway 
Adjacent

Y 17 Tents and RVs

2
Balboa - Devonshire - 
Petit

N 20 Tents

3
Plummer - Jordan - 
Nordhoff (at 
Owensmouth)

N 50 Tents and RVs

4
Nordhoff Pl - Oakdale 
Ave

N 30 Tents and RVs

5
Balboa - San Fernando 
Mission

N 5-10 Tents and RVs

Interventions in Development

List any projects that are currently in the pipeline in your district that will open by December 16, 2021.

Project Type Location Capacity Description Target Encampments Open & Occupiable

Safe Parking 8775 Wilbur Ave. 20 Metro/City Owned Opened 4/7/21

Interim Housing 21603 Devonshire St. 76 Project Homekey Opened 3/15/21

Interim Housing 18140 Parthenia St. 107 Privately owned TBD

Rapid Rehousing/Shared 
Housing 

Multiple 120

Proposed Additional Interventions

What other interventions do you want to consider for your Sheltering Plan to meet the goal of housing all people experiencing homelessness near 
freeways.  

Project Type Proposed Location Proposed Capacity Description Target Encampments

Interim Housing Roscoe Blvd. TBD
privately owned, 
potential leasing 
opportunity
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237/15/2021

City of Los Angeles

Sheltering Plan by Council District

Councilmember: Mitch O'Farrell

Council District: 13

Size of District (square miles) 13.6 sq mi

Unsheltered Homeless Population within 500 feet of the Freeway 468

 Target Encampments

Begin by identifying the key encampments within your district you want to have addressed by the Sheltering Plan. Please prioritize those close to 
freeways.

Priority Address
Within 500' of Freeway 
(Y/N)

# of Residents Description

1
Hollywood US-101 
Corridor

Y 146
City Sidewalks, Caltrans property 
(Cahuenga/Gower/Bronson/

2 Shatto Pl/4th Street N 51 City Sidewalks 

3
East Hollywood US-101 
Corridor Y 30

City Sidewalks/Caltrans property (Santa Monica 
Blvd)

4
Hoover St/John St/Virgil 
Ave/US-101

Y 60
City Sidewalks under US-
101

5
Juanita/Middlebury/US-
101

Y 30
Caltrans ROW, City 
sidewalks

6 Verdugo Road/2 Fwy Y 10 Sidewalks under 2 freeway

7 SR2, Glendale Blvd Y 10 On sidewalks of SR2 offramp & Caltrans property

8 Silver Lake Blvd/US-101 Y 10 Caltran ROW, City sidewalks

Interventions in Development

List any projects that are currently in the pipeline in your district that will open by December 16, 2021.

Project Type Location Capacity Description Target Encampment(s) Open & Occupiable

Permanent Housing: 
Non-Prop HHH - PSH

252 S. Rampart Blvd. 23 All 11/9/2020

Safe Parking 4591 Santa Monica Blvd. 10 All - Car dwellers 3/15/2021

Interim Housing 253 S. Hoover St. 38 Project Homekey All 3/22/2021

Interim Housing
Shatto Park Recreation 
Center 
3191 W. 4th Street 

48
Winter Shelter 
Extension - 
Closed 5/31/2021

All
4/1/2021 
(Closed 5/31/2021)

Interim Housing 5941 Hollywood Blvd. 30 All - Hollywood/101 4/15/2021

Safe Parking 1033 Cole Ave. 10 All - Car dwellers 4/16/2021

Safe Sleeping 317 N Madison Ave. 90 All 4/16/2021

Interim Housing 1455 N. Alvarado St. 74 Tiny Homes All 6/8/2021

Interim Housing 2301 W. 3rd St. 109 Privately owned lot TBD TBD

Rapid Rehousing/Shared 
Housing 

Multiple 270
LAHSA-coordinated unit 
placements

TBD N/A

Proposed Additional Interventions

What other interventions do you want to consider for your Sheltering Plan to meet the goal of housing all people experiencing homelessness near 
freeways.  

Project Type Proposed Location Proposed Capacity Description Target Encampment(s)

Interim Housing Cole Ave. TBD RAP owned park All

Interim Housing Santa Monica Blvd. 82 Privately owned building TBD
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City of Los Angeles

Sheltering Plan by Council District

Councilmember: Kevin De Leon

Council District: 14

Size of District (square miles) 24.2 sq mi

Unsheltered Homeless Population within 500 feet of the Freeway 622

 Target Encampments

Begin by identifying the key encampments within your district you want to have addressed by the Sheltering Plan. Please prioritize those close to 
freeways.

Priority Location
Within 500' of Freeway 

(Y/N)
# of Residents Description

1 10 fwy and San Pedro Y 16 Encampments on Both Side of San Pedro

2 110 fwy and Olympic Y 12 Encampments on Both Side of Olympic

3
7476 North Figueroa 
and 134

Y 15 Encampments on both Sides

4
2900 West Broadway 
and 2 fwy

Y 8

5 Hope and 10 fwy Y 16

6
fwy Overpass Arcadia 
and Main

Y 15 to 20 Encampments on both Sides

Interventions in Development

List any projects that are currently in the pipeline in your district that will open by December 16, 2021.

Project Type Location Capacity Description Target Encampment(s) Open & Occupiable

A Bridge Home 310 N. Main St. 99 ABH TBD 8/18/2020

A Bridge Home 1426 Paloma St. 120 ABH TBD 12/21/2020

A Bridge Home 711 N. Alameda 45 ABH TBD 9/1/2021

Interim Housing LA Grand Hotel 483 Project Roomkey TBD 11/1/2020

Interim Housing 566 S. San Pedro Street 49
Winter Shelter 
Extension

TBD 4/1/2021

Interim Housing 566 S. San Pedro Street 60 Women's Beds TBD 4/1/2021

Interim Housing 5350 S Huntington Dr. 52 Project Homekey TBD 4/7/2021

Interim Housing 1060 N Vignes St. 232 Interim Housing TBD 4/12/2021

Interim Housing 5333 Huntington Dr. 49 Project Homekey TBD 4/12/2021

Interim Housing 543 Crocker St. 20 Year Round Shelter Beds TBD 4/16/2021

Interim Housing 7570 N. Figueroa St. 93 Pallet Shelters TBD TBD

Interim Housing Arroyo Dr. at Ave 60 224 Pallet Shelters TBD TBD - 8/2021

Permanent Housing: 
Prop HHH

649 S. Wall St. 55 Prop HHH TBD 3/11/2021

Interim Housing
The L.A. Grand Hotel 
Downtown

483 Project Roomkey TBD 11/1/2021

Rapid Rehousing/Shared 
Housing 

SRO Housing Corp RRH 60 RRH Program TBD 3/1/2021

Rapid Rehousing/Shared 
Housing 

Multiple 540 TBD N/A

Proposed Additional Interventions

What other interventions do you want to consider for your Sheltering Plan to meet the goal of housing all people experiencing homelessness near 
freeways.  

Project Type Proposed Location Proposed Capacity Description Target Encampment(s)   
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Interim Housing S. Broadway TBD TBD TBD

Interim Housing N. Mission Rd. 148 TBD TBD
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City of Los Angeles

Sheltering Plan by Council District

Councilmember: Joe Buscaino

Council District: 15

Size of District (square miles) 32.1 sq mi

Unsheltered Homeless Population within 500 feet of the Freeway 194

 Target Encampments

Begin by identifying the key encampments within your district you want to have addressed by the Sheltering Plan. Please prioritize those close to freeways.

Priority Location Within 500' of Freeway (Y/N)# of Residents Description

1
Lomita Blvd @ McCoy 
St.

Y 35-40

2 San Pedro Post Office N 10-15

3 535 Broad Avenue N 5-10

4 F Street @ Banning N 12

5
Anaheim Bridge @ 5 
points

N 3

Interventions in Development

List any projects that are currently in the pipeline in your district that will open by December 16, 2021.

Project Type Location Capacity Description Target Encampment(s) Open & Occupiable

A Bridge Home 515 N. Beacon Street 100 Open Within catchment area 7/7/2020

A Bridge Home 828 Eubank Ave. 100 Open Within catchment area 7/7/2020

Safe Parking 711 S. Beacon St. 25 Open 3/1/21

Safe Parking 19610 S. Hamilton Ave 25 Open 3/8/21

Interim Housing 18600 Normandie 40 Project Homekey 5/26/21

Interim Housing 1221 S. Figueroa Place 75 Pallet shelters 5/28/2021

Interim Housing Vagabond Inn San Pedro 72 Project Roomkey 4/15/2021

Rapid Rehousing/Shared 
Housing 

Multiple 200
in partnership with 
service providers

Proposed Additional Interventions

What other interventions do you want to consider for your Sheltering Plan to meet the goal of housing all people experiencing homelessness near 
freeways.  

Project Type Proposed Location Proposed Capacity Description Target Encampment(s)

Interim Housing E. 116th Pl. 50 Caltrans-owned TBD
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REPORT FROM

OFFICE OF THE CITY ADMINISTRATIVE OFFICER

Date: CAO File No. 0220-05734-0022
Council File No. 20-0841
Council Districts: 4,6,9,11,12,14,15

To: The City Council

From: Richard H. Llewellyn, Jr., City Administrative Officer

Reference: COVID-19 Homelessness Roadmap

Subject: Seventh Report: COVID-19 Homelessness Roadmap Funding 
Recommendations

SUMMARY

On September 9, 2020, the City Council approved funding for the initial projects under 
the COVID-19 Homelessness Roadmap (Roadmap) and directed the City Administrative 
Officer to submit funding recommendations for projects via reports. This is the seventh 
funding report related to the Roadmap. This report recommends funding for one (1) new 
Safe Sleep Village at 2300 South Central Avenue in Council District 9, with 95 spaces for 
up to 125 occupants, additional construction costs for the interim housing site at 18140 
Parthenia Street in Council District 12, pending the outcome of the Bureau of 
Engineering’s value engineering exercise, and additional Project Homekey costs. 

This report also amends previously approved funding for Roadmap projects. Lastly, the 
report recommends placement of items on the first regular Council meeting on July 1, 
2021, or shortly thereafter, to ensure continued funding availability and expenditure 
authority for all Roadmap sites in Fiscal Year (FY) 2021-22.

If the recommendations in this report are approved, the remaining balance of the capital 
funding allocated to the Roadmap in FY 2020-21 will be $1,962,627; $1,000,000 in 
CARES Act Community Development Block Grant and $962,627 in General City 
Purposes Additional Homeless Services funding.

RECOMMENDATIONS

1. DETERMINE the Crisis and Bridge Housing facility at 2300 South Central Avenue, 
which allows for leasing, minor improvements, and the operation as temporary 
homeless shelter for those experiencing homelessness, is statutorily exempt under 

Cittttttttttttttttttttttttttttttttttttttttttttttty yyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyyy Administrative OOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOOfffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffff i
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Public Resources Code Section 21080(b)(4) as specific actions necessary to 
prevent or mitigate an emergency as also reflected in California Environmental 
Quality Act (CEQA) Guideline Section 15269(c); Public Resources Code Section 
21080.27 (AB 1197) applicable to City of Los Angeles emergency homeless 
shelters; and, because the project uses “Homeless Housing, Assistance and 
Prevention Program funds,” it is exempt under Governor’s Order N-32-20; 
 

2. REPROGRAM $3,951,600 from Emergency Solutions Grant - COVID funds for 
leasing of interim units for people experiencing homelessness to: 

a. $219,000 to Fund No. 517, account number to be determined, Interim 
Housing Operations (Permanent Structure and Pallet); 

b. $240,000 to Fund No. 517, Account No. 43TA43, Homekey Rehab; 
c. $3,048,500 to Fund No. 517, account number to be determined, Safe Sleep 

Operations; and 
d. $444,100 to Fund No. 517 for future COVID-19 Homelessness Roadmap 

costs;  
 

3. APPROVE up to $4,133,594 to establish a Safe Sleep Village at 2300 S. Central 
Avenue in Council District 9, with 95 spaces for up to 125 occupants, from the 
following accounts:  

a. $1,050,520 from the Additional Homeless Services General City Purposes 
Fund No. 100/56, Account No. 000931 to Capital Improvement Expenditure 
Program Fund No. 100/54, account number to be determined, for site 
preparation and hygiene trailer and administrative offices procurement; 

b. REPROGRAM $10,000 from uncommitted funds in HHAP Category 7 - 
Administrative Costs to HHAP Category 1 - A Bridge Home Capital HHAP 
Fund No. 62Y, Department No 10, a new account entitled, "2300 S. Central 
Ave Safe Sleep Village” for site preparation;  

c. $24,574 from the Additional Homeless Services General City Purposes 
Fund No. 100/56, Account No. 000931 to the General Fund 100 Department 
of General Services, No. 40, Account No. 003040, Contractual Services, for 
hygiene station rental services; and  

d. $3,048,500 in Emergency Solutions Grant - COVID Fund No. 517, account 
number to be determined, Safe Sleep Operations, to the Los Angeles 
Homeless Services Authority, for the cost of operations including start-up 
costs and furniture, fixtures, and equipment from August 31, 2021 through 
June 30, 2022; 

 
4. REQUEST that the Los Angeles Homeless Services Authority increase its contract 

with Urban Alchemy in the amount of $3,048,500 for 10 months of operations 
(August 31, 2021 through June 30, 2022), and furniture, fixtures, and equipment, 
for the Safe Sleep Village located at 2300 S. Central Avenue in Council District 9;  
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5. AUTHORIZE the Department of General Services to negotiate and execute a no-
cost lease agreement with the Coalition for Responsible Community Development 
to establish a Safe Sleeping Village at 2300 S. Central Avenue, for a term of up to 
three (3) years; 
 

6. AUTHORIZE the Department of General Services to negotiate and execute a no-
cost sublease agreement with Urban Alchemy for the Safe Sleep Village located 
at 2300 S. Central Avenue for up to three (3) years;  

 
7. APPROVE up to $2,268,008 from the Additional Homeless Services General City 

Purposes Fund No. 100/56, Account No. 000931 to Capital Improvement 
Expenditure Program Fund No. 100/54, account number to be determined, to 
address anticipated increased construction costs at the Homeless Roadmap Site 
located at 18140 Parthenia Street in Council District 12, subject to final project cost 
confirmation by the Bureau of Engineering; 
 

8. INSTRUCT the City Administrative Officer to report back in the next COVID-19 
Homelessness Roadmap funding report on the final project cost for the interim 
housing site at 18140 Parthenia Street, including recommendations to reprogram 
any resulting savings; 
 

9. APPROVE an increase of $524,000 to the Project Homekey Super 8 LAX site for 
additional rehabilitation funding: 

a. $240,000 from Emergency Solutions Grant - COVID Fund No. 517, account 
No. 43TA43, Homekey Rehab; and 

b. REPROGRAM $284,000 in savings from funds allocated for rehabilitation 
of the Project Homekey Best Inn site within Emergency Solutions Grant - 
COVID Fund No. 517, account No. 43TA43, Homekey Rehab; 
 

10. REPROGRAM $28,631.97 in savings allocated to relocate storage containers to 
allow construction of the Tiny Home Village at 6700 Vanalden Avenue from the 
Department of General Services Fund No. 100/40 to Federal Coronavirus Relief 
Fund No. 63M, Department No. 10, Account No. 10T695, CIEP/Homelessness 
Roadmap/Capital: 

a. $8,893.14 from the account No. 001014, Construction Salaries; and 
b. $19,738.83 from the account No. 003180, Construction Materials; 

 
11. REPROGRAM $1,000,000 in savings allocated for the construction of a Tiny Home 

Village with 224 beds at Arroyo Seco (Arroyo Drive and Avenue 60) in Council 
District 14 in Community Development Block Grant-COVID from Fund No. 100, 
Department No. 54, Account No. 00T772 to Fund No. 424, Account No. 43T9CV, 
CV-19 Pallet Shelters for future Roadmap costs; 
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12. REPROGRAM $214,762.18 in savings allocated for the construction of a Tiny 
Home Village with 224 beds at Arroyo Seco (Arroyo Drive and Avenue 60) in 
Council District 14 from Coronavirus Relief Fund No. 63M, Department No. 10, 
Account No. 10T752, to Federal Coronavirus Relief Fund No. 63M, Department 
No. 10, Account No. 10T695 CIEP/Homelessness Roadmap/Capital; 
 

13. APPROVE $243,394.15 from Federal Coronavirus Relief Fund No. 63M, 
Department No. 10, Account No. 10T695 to Federal Coronavirus Relief Fund No. 
63M, Department No. 10, Account No. 10T617 for:  

a. $105,731.34 for the Housing Authority of the City of Los Angeles for Project 
Homekey real estate services provided under C-137315; and 

b. $137,662.81 to effectuate the ownership transfer of the Woodman 
Homekey Site in Council District 6 to the National Health Foundation; 

 
14. APPROVE $219,000 in additional funds from Emergency Solutions Grant - COVID 

Fund No. 517, account number to be determined, Interim Housing Operations 
(Permanent Structure and Pallet) for the cost of interim housing operations at 566 
S. San Pedro Street in Council District 14, increasing the approved allocation for 
this site from $1,204,500 to $ 1,423,500, for Fiscal Year 2021-22; 
 

15. APPROVE $348,334 from the Homelessness Efforts-County Funding Agreement 
Fund No. 63Q, Department No. 10, Account 10T618: 

a. $191,625 in additional funds for interim housing operations for families, at 
1701 Camino Palmero Street in Council District 4, increasing the total 
allocation from $421,575 to $ 613,200 for Fiscal Year 2021-22; and 

b. $55,000 in additional funding for the cost of safe parking operations at 711 
S. Beacon Street in Council District 15, increasing the total allocation from 
$273,750 to $328,500 for Fiscal Year 2021-22; 
 

16. AMEND the funding previously approved from Homelessness Efforts-County 
Funding Agreement Fund No. 63Q for the cost of interim housing operations at 
543 Crocker Street in Council District 14 from $803,000 to $401,500, and amend 
the number of beds from 40 to 20;  
 

17. APPROVE $401,500 from Homelessness Efforts-County Funding Agreement 
Fund No. 63Q for the cost of interim housing operations for 20 beds at 3123 S. 
Grand Avenue in Council District 9; 

 
18. REPROGRAM $101,226 previously allocated to the Los Angeles Homeless 

Services Authority to Homelessness Efforts-County Funding Agreement Fund No. 
63Q, Account No. 10T618, from the following Safe Parking sites, due to updated, 
lower program costs: 

a. $93,435 from 1201 S. Figueroa Street in Council District 9; and 
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b. $7,791 from 9100 Lincoln Boulevard in Council District 11; 
 

19. INSTRUCT the General Manager, Housing and Community Investment 
Department, or designee, to amend COVID-19 Homelessness Roadmap Contract 
No. C-137223 with the Los Angeles Homeless Services Authority to reflect the 
service funding allocations in this report as follows: 

a. Increase rehabilitation funding for the Project Homekey Super 8 LAX site in 
the amount of $524,000 in the Alterations and Rehabilitation of Project 
Homekey Sites Program; 

b. Decrease rehabilitation funding for the Project Homekey Best Inn Site in the 
amount of $284,000 in the Alterations and Rehabilitation of Project 
Homekey Sites Program; 

c. Add service funding for the Safe Sleep Village at 2300 S. Central Avenue 
in the amount of $3,048,500; 

d. Increase operations funding for the interim housing sites: 
i. 566 S. San Pedro Street in the amount of $219,000 in the Operations 

for Interim Housing - Permanent Program; 
ii. 1701 Camino Palmero Street in the amount of $191,625 in the 

Operations for Interim Housing - Year-Round Expansion Program; 
e. Decrease operations funding for 543 Crocker Street in the amount of 

$401,500 in the Operations for Interim Housing - Year-Round Expansion 
Program for 20 beds at this site; 

f. Add operations funding for 3123 S. Grand Avenue in the amount of 
$401,500 in the Operations for Interim Housing - Year-Round Expansion 
Program for 20 beds at this site; 

g. Increase operations funding for the safe parking site: 
i. 711 S. Beacon Street in the amount of $55,000 in the Operations for 

Safe Parking Program; and 
h. Decrease operations funding for the safe parking sites: 

i. 1201 S. Figueroa Street in the amount of $93,435 in the Operations 
for Safe Parking Program; 

ii. 9100 Lincoln Boulevard in the amount of $7,791 in the Operations 
for Safe Parking Program; 

 
20. TRANSFER $117,500 in previously approved Emergency Solutions Grant - 

COVID Fund No. 517 from the Los Angeles Homeless Services Authority to the 
City Administrative Officer Fund No. 100/10, Account No. 003040 for real estate 
services through the contract with the Los Angeles County Department of Health 
Services (C-132815); 
 

21. REAPPROPRIATE up to $2,100,000 in in unexpended funds received from the 
County of Los Angeles for the A Bridge Home site located at 3061 Riverside Drive 
and deposited to General Fund No. 100, Capital Expenditure No. 54, 00T716 - 
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Bridge Housing - 3061 Riverside; 
 

22. REAPPROPRIATE up to $2,000,000 in the Community Development Block Grant-
COVID (CDBG-COVID) Fund No. 424, Account No. 43T9CV, CV-19 Pallet 
Shelters to Fund No. 100, Department No. 54, Account No 00T772, CD 14 Arroyo 
Seco Pallet Shelters; 
 

23. INSTRUCT the City Clerk to place on the agenda of the first regular Council 
meeting on July 1, 2021, or shortly thereafter, the following instructions: 
 

a. REAPPROPRIATE up to $1,075,094 to establish a Safe Sleep Village with 
95 spaces for up to 125 occupants, located at 2300 S. Central Avenue. in 
Council District 9, from the following accounts;  

i. $1,050,520 from the Additional Homeless Services General City 
Purposes Fund No. 100/56, Account No. 000931 to Capital 
Improvement Expenditure Program Fund No. 100/54, account 
number to be determined, for site prep and hygiene trailer and 
administrative offices procurement; and 

ii. $24,574 from the Additional Homeless Services General City 
Purposes Fund No. 100/56, Account No. 000931 to the General 
Fund 100 Department of General Services, No. 40, Account No. 
003040, Contractual Services for hygiene station rental services;  
 

b. REPROGRAM $28,631.97 in savings allocated to relocate storage 
containers to allow construction of the Tiny Home Village at 6700 Vanalden 
Avenue from the Department of General Services Fund No. 100/40 to 
Federal Coronavirus Relief Fund No. 63M, Department No. 10, Account No. 
10T695, CIEP/Homelessness Roadmap/Capital: 

i. $8,893.14 from account No. 001014, Construction Salaries; and 
ii. $19,738.83 from account No. 003180, Construction Materials; 

 
c. REAPPROPRIATE up to $2,268,008 from the Additional Homeless 

Services General City Purposes Fund No. 100/56, Account No. 000931 to 
Capital Improvement Expenditure Program Fund No. 100/54, account 
number to be determined to address anticipated increased construction 
costs at the Homeless Roadmap Site located at 18140 Parthenia Street in 
Council District 12, subject to final project cost confirmation by the Bureau 
of Engineering; 

 
d. REAPPROPRIATE $3,406,547 from the following sources to the City 

Administrative Officer Fund No. 100/10, Account 003040 for previously 
approved rehabilitation costs at the Project Homekey site, 2521-2525 Long 
Beach Blvd., in Council District 9, as follows: 
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Fund Fund No. Account No. Amount 

Federal Coronavirus Relief 
Fund (CRF) 

63M/10 10T695 $199,873 

Emergency Solutions Grant 
(ESG) -COVID 

517/43 43TA43 $538,329 

Community Development 
Block Grant (CDBG-COVID) 

424/43 43T9CV $836,904 

HHAP-1 Category 1 - A 
Bridge Home Capital 

62Y/10 10S650 $1,831,441 

 
e. REAPPROPRIATE $2,043,164 from the Community Development Block 

Grant Fund No. 424, Account No. 43T9CV - CV-19 Pallet Shelters to the 
City Administrative Officer Fund No. 100/10, Account 003040 for previously 
approved rehabilitation costs at the Project Homekey Site, 1332 West 
Slauson Avenue, in Council District 9; 

 
f. TRANSFER $117,500 in Emergency Solutions Grant - COVID Fund No. 

517 from the Los Angeles Homeless Services Authority to the City 
Administrative Officer Fund No. 100/10, Account No. 003040 for real estate 
services through the contract with the Los Angeles County Department of 
Health Services (C-132815); 

 
g. REAPPROPRIATE up to $2,100,000 in unexpended funds received from 

the County of Los Angeles for the A Bridge Home site located at 3061 
Riverside Drive and deposited to General Fund No. 100, Capital 
Expenditure No. 54, 00T716 - Bridge Housing - 3061 Riverside; and 
 

h. REAPPROPRIATE up to $2,000,000 in the Community Development Block 
Grant-COVID (CDBG-COVID) Fund No. 424, Account No. 43T9CV, CV-19 
Pallet Shelters to Fund No. 100, Department No. 54, Account No 00T772, 
CD 14 Arroyo Seco Pallet Shelters; and 

 
24. AUTHORIZE the City Administrative Officer to: 

a. Prepare Controller instructions or make necessary technical adjustments, 
including to the names of the Special Fund accounts recommended for this 
report, to implement the intent of these transactions, and authorize the 
Controller to implement these instructions; and 
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b. Prepare any additional Controller instructions to reimburse City 
Departments for their accrued labor, material, or permit costs related to 
projects in this report, to implement the intent of these transactions, and 
authorize the Controller to implement these instructions. 

 
BACKGROUND 

The City of Los Angeles (City) reached an agreement with the County of Los Angeles 
(County) on June 16, 2020, to develop an additional 6,700 homeless interventions in the 
City COVID-19 Homelessness Roadmap (Roadmap) to address the COVID-19 
emergency within 18 months. This agreement establishes the following milestones: 

● 700 beds in existing agreements with the County within 10 months; 
● 5,300 new beds within 10 months; and 
● 700 new beds within 18 months. 

6,000 of these beds must be new beds, which are not included in any existing agreements 
between the City and the County. The County has committed to providing up to $60 million 
in services per year over five (5) years for a total of up to $300 million or up to half of the 
estimated $600 million cost for these beds over the five (5) year term of the agreement, 
based on the number of interventions that are open and occupiable within 60 days of July 
1 each year. The target population for this effort includes: 

● People experiencing homelessness and living in the City within 500 feet of 
freeway overpasses, underpasses, and ramps; 

● People experiencing homelessness within the City who are 65 years of age 
or older; and 

● Other vulnerable people experiencing homelessness within the City of Los 
Angeles. 

As of June 15, 2021, 6,312 new interventions are estimated to be open and occupiable 
within 60 days of July 1, 2021, including 904 rapid rehousing/shared housing placements 
overseen by the Los Angeles Homeless Services Authority (LAHSA). An additional 2,176 
new interventions are in progress and estimated to be completed by December 16, 2021, 
of which 1,096 are rapid rehousing/shared housing placements.  

FUNDING RECOMMENDATIONS  

New Safe Sleep Village 
 
The report recommends $4,133,594 to establish a new 95-space Safe Sleep Village for 
up to 125 occupants at the Lincoln Theatre located at 2300 S. Central Avenue in Council 
District (CD) 9. These funds include the cost of construction ($1,060,520), toilet and 
handwashing station rental costs ($24,574), and operating and start-up costs for 10 
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months, from August 31, 2021 through June 30, 2022 ($3,048,500). Capital funding for 
this project is provided from the Additional Homeless Services in General City Purposes 
Fiscal Year (FY) 2020-21 allocation ($1,050,520) and from the State of California 
Homeless Housing, Assistance, and Prevention (HHAP) Program ($10,000). 
 
The City acquired this commercial property through its Project Homekey program with 
Coronavirus Relief Fund (CRF) funding. The site did not receive State Project Homekey 
funds. The City transferred ownership to the Coalition for Responsible Community 
Development (CRCD) in December 2020. Due to the historic nature of the site and the 
cost involved to convert the buildings to interim housing, in April 2021, the Mayor and 
Council authorized the City Administrative Officer (CAO) to amend the regulatory 
agreements with CRCD to remove the three-year minimum interim housing operating 
period to allow for immediate redevelopment to permanent supportive and affordable 
housing. The Safe Sleep Village program will operate on this site until the permanent 
supportive and affordable housing development breaks ground. It is recommended that 
GSD be authorized to negotiate and execute a three-year no-cost license agreement with 
CRCD.  
 
The Bureau of Engineering (BOE) has also conducted a California Environmental Quality 
Act (CEQA) analysis for this project, which is transmitted under a separate cover. The 
Mayor and City Council must approve BOE’s determination that this use is categorically 
exempt from CEQA. 
 
As previously reported, the goal of the Safe Sleep Village program is to provide a low-
barrier, harm reduction intervention that mitigates the risks of living in encampments. 
Clients will enter the Safe Sleep Village with their tents, and any other belongings that 
can fit in a designated 12-foot-by-12-foot area.  

Urban Alchemy will operate the site under a contract with LAHSA. Urban Alchemy will 
enter clients into the Coordinated Entry System (CES), and connect residents to outreach 
workers, case management, and housing navigators within the homeless services 
system. The scope of services includes: client intake and care coordination, custodial and 
sanitation services within the site and surrounding area, de-escalation interventions to 
help manage mental health episodes, reverse overdose events, prevent or disrupt 
violence and crime, and monthly reporting on key placements and other metrics.  

By contracting with Urban Alchemy to operate this site, the City is also supporting a 
workforce re-entry program designed to address the long-term effects of incarceration. 
75 percent of Urban Alchemy employees, including leadership, have experienced long-
term incarceration. This experience and the training provided by Urban Alchemy, equip 
its staff with extraordinary emotional intelligence, social skills, and leadership qualities. 
As such, this funding also provides workforce development, homeless prevention, and 
anti-recidivism, while offering an alternative approach to ensuring public safety for housed 
and unhoused residents.  
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The cost per participant is $19,141 for the three (3) year term of the program. Data 
analysis and reporting for this site will measure the length of time between when a 
resident is matched to permanent housing to move in, 911 calls to the area, and 
encampment-related 311 calls, among other metrics being developed.  

18140 Parthenia Street 

On December 10, 2020, the Council and Mayor adopted recommendations to provide 
funding to Hope of the Valley Rescue Mission (HOTVRM) to establish an interim housing 
facility with 107 beds at 18140 Parthenia Street in Council District 12. The estimated cost 
of the project at the time it was approved was $6,021,190. Based on bids received for this 
work, an additional $2,268,008 may be needed, increasing the total project cost to 
$8,289,198. BOE is currently leading a value engineering exercise with HOTVRM to 
identify opportunities to reduce costs. In order to avoid project delays, this report 
recommends approval of up to $2,289,190 to address additional project costs, subject to 
the outcome of BOE’s value engineering exercise, and instructs the CAO to report on the 
final project cost in the next Roadmap funding report and reprogram any resulting 
savings.  

Additional Funding for Project Homekey  

Rehabilitation Funding for Super 8 LAX in CD11 

The Project Homekey site in CD 11, Super 8 LAX, received $308,914 in CARES Act 
Emergency Shelter Grant - COVID (ESG-CV) funding for required accessibility and fire 
and life safety upgrades. Since these funds were approved, The People Concern (TPC), 
the site’s approved owner/operator, has reported a need for $524,000 in additional 
funding to purchase and install fire rated doors required by the Los Angeles Fire 
Department (LAFD). TPC has identified $284,000 in savings available for this purpose 
from rehabilitation funding allocated for the Best Inn Project Homekey site, for which TPC 
is also the approved owner/operator. This report recommends the reprogramming of 
$284,000 from rehabilitation funds allocated to the Best Inn site to the Super 8 LAX, and 
an additional allocation of $240,000 to the Super 8 LAX site to meet the LAFD’s fire safety 
requirements.  

Asbestos Remediation for Woodman in CD6 

The National Health Foundation, owner/operator of the Project Homekey Woodman site 
in CD 6, will take ownership of this property after asbestos remediation and other 
improvements are completed by the previous owner. The Sixth Roadmap Report 
contemplated a June 2021 transfer date, however, additional asbestos remediation is 
required, and the transfer will be delayed. While the remediation is ongoing, the Housing 
Authority of the City of Los Angeles (HACLA) is managing the property and monitoring 
the remediation work. An additional $137,663 is recommended for HACLA’s property 
management, security, and other related costs through September 30, 2021, the 
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estimated date for the remediation completion and ownership transfer to the National 
Health Foundation. 

Savings from Interim Housing site at Arroyo Drive and Avenue 60 in CD 14 

This report reprograms $1,000,000 in CARES Act Community Development Block Grant 
(CDBG-COVID) funds from the Tiny Home Village interim housing site at Arroyo Drive 
and Avenue 60 in CD 14. BOE has completed the bid process and reports that the winning 
bid was $1 million lower than the initial $7,163,096 cost estimate.  

This report also recommends the reprogramming of $214,762.18 in Coronavirus Relief 
Fund (CRF) funding from this project, as this funding was offset by a HEAP allocation 
(Krekorian-Blumenfeld; C.F. 21-0447).  

Other Recommendations 

Following approval of the Sixth Roadmap Funding Recommendations Report, the 
Housing and Community Investment Department (HCID) and LAHSA requested 
amendments based on changes to bed rates and site capacity. This report provides 
recommendations to make these corrections. These include: 

● Increase funding for interim housing operations at 566 S. San Pedro Street in 
Council District (CD) 14 to $1,423,500, to reflect the $65 per bed per night bed rate 
for women at this site; 

● Increase funding for interim housing operations at 1701 Camino Palmero Street in 
CD 4 to $613,200 to reflect the $80 per bed per night for families at this site; 

● Increase funding for safe parking operations at 711 S. Beacon Street in CD 15 to 
$328,500, and correct the number of parking spaces at this site from 25 to 30;  

● Amend funding for Volunteers of America of Los Angeles to operate 40 interim 
housing beds at 543 Crocker Street in CD 14, from $803,000 to $401,500 and 
correct the number of beds at this site from 40 to 20; 

● Approve $401,500 for Volunteers of America to operate 20 interim housing beds 
at 3123 S. Grand Avenue in CD 9; and 

● Decrease funding for safe parking operations at 1201 S. Figueroa Street in CD 9 
by $93,435 and 9100 Lincoln Boulevard in CD 11 by $7,791 to reflect lower 
contract costs reported by LAHSA. 

Lastly, this report requests recommendations be placed on the first regular Council 
meeting on July 1, 2021, or shortly thereafter, to ensure ongoing funding and expenditure 
authority for Roadmap projects in FY 2021-22. 
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FUNDING STATUS 

The attached chart outlines the status of the funding sources allocated to the Roadmap 
in FY 2020-21. 

FISCAL IMPACT 

There is no impact to the General Fund as a result of the recommendations in this report 
at this time. The recommendations in this report will be funded with the City General Fund 
previously approved for homeless interventions; CARES Act; State of California 
Homeless Housing, Assistance and Prevention (HHAP) Program; and the County of Los 
Angeles service funding commitment in FY 2020-21. Beginning in FY 2022-23, the 
estimated annual cost of the City share of ongoing operations/services costs for the 
currently approved Roadmap interventions is estimated at $47,490,265. Funding for 
these costs could be covered by State HHAP and HHAP 2 grants. 

FINANCIAL POLICIES STATEMENT 

The recommendations in this report comply with the City Financial Policies. 

 

Attachment: COVID-19 Homelessness Roadmap Fiscal Year 2020-21 Funding Status 

 

RHL: YC: MB: 16210102 
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Homelessness and Poverty Committee of the Los Angeles City Council 
Item 4 
June 24, 2021 
 
C.F. 20-0841 - Amended Recommendations 
 
That the City Council, subject to approval by the Mayor:  
 

1. DETERMINE the Crisis and Bridge Housing facility at 2300 South Central Avenue, 
which allows for leasing, minor improvements, and the operation as temporary 
homeless shelter for those experiencing homelessness, is statutorily exempt under 
Public Resources Code Section 21080(b)(4) as specific actions necessary to 
prevent or mitigate an emergency as also reflected in California Environmental 
Quality Act (CEQA) Guideline Section 15269(c); Public Resources Code Section 
21080.27 (AB 1197) applicable to City of Los Angeles emergency homeless 
shelters; and, because the project uses “Homeless Housing, Assistance and 
Prevention Program funds,” it is exempt under Governor’s Order N-32-20; 
 

2. REPROGRAM $3,951,600 from Emergency Solutions Grant - COVID funds for 
leasing of interim units for people experiencing homelessness to: 

a. $219,000 to Fund No. 517, account number to be determined, Interim 
Housing Operations (Permanent Structure and Pallet); 

b. $240,000 to Fund No. 517, Account No. 43TA43, Homekey Rehab; 
c. $3,048,500 to Fund No. 517, account number to be determined, Safe Sleep 

Operations; and 
d. $444,100 to Fund No. 517 for future COVID-19 Homelessness Roadmap 

costs;  
 

3. APPROVE up to $4,133,594 to establish a Safe Sleep Village at 2300 S. Central 
Avenue in Council District 9, with 95 spaces for up to 125 occupants, from the 
following accounts:  

a. $1,050,520 from the Additional Homeless Services General City Purposes 
Fund No. 100/56, Account No. 000931 to Capital Improvement Expenditure 
Program Fund No. 100/54, account number to be determined, for site 
preparation and hygiene trailer and administrative offices procurement; 

b. REPROGRAM $10,000 from uncommitted funds in HHAP Category 7 - 
Administrative Costs to HHAP Category 1 - A Bridge Home Capital HHAP 
Fund No. 62Y, Department No 10, a new account entitled, "2300 S. Central 
Ave Safe Sleep Village” for site preparation;  

c. $24,574 from the Additional Homeless Services General City Purposes 
Fund No. 100/56, Account No. 000931 to the General Fund 100 Department 
of General Services, No. 40, Account No. 003040, Contractual Services, for 
hygiene station rental services; and  

d. $3,048,500 in Emergency Solutions Grant - COVID Fund No. 517, account 
number to be determined, Safe Sleep Operations, to the Los Angeles 
Homeless Services Authority, for the cost of operations including start-up 
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costs and furniture, fixtures, and equipment from August 31, 2021 through 
June 30, 2022; 

 
4. REQUEST that the Los Angeles Homeless Services Authority increase its contract 

with Urban Alchemy in the amount of $3,048,500 for 10 months of operations 
(August 31, 2021 through June 30, 2022), and furniture, fixtures, and equipment, 
for the Safe Sleep Village located at 2300 S. Central Avenue in Council District 9;  
 

5. AUTHORIZE the Department of General Services to negotiate and execute a no-
cost lease agreement with the Coalition for Responsible Community Development 
to establish a Safe Sleeping Village at 2300 S. Central Avenue, for a term of up to 
three (3) years; 
 

6. AUTHORIZE the Department of General Services to negotiate and execute a no-
cost sublease agreement with Urban Alchemy for the Safe Sleep Village located 
at 2300 S. Central Avenue for up to three (3) years;  

 
7. APPROVE up to $2,268,008 from the Additional Homeless Services General City 

Purposes Fund No. 100/56, Account No. 000931 to Capital Improvement 
Expenditure Program Fund No. 100/54, account number to be determined, to 
address anticipated increased construction costs at the Homeless Roadmap Site 
located at 18140 Parthenia Street in Council District 12, subject to final project cost 
confirmation by the Bureau of Engineering; 
 

8. INSTRUCT the City Administrative Officer to report back in the next COVID-19 
Homelessness Roadmap funding report on the final project cost for the interim 
housing site at 18140 Parthenia Street, including recommendations to reprogram 
any resulting savings; 
 

9. APPROVE an increase of $524,000 to the Project Homekey Super 8 LAX site for 
additional rehabilitation funding: 

a. $240,000 from Emergency Solutions Grant - COVID Fund No. 517, account 
No. 43TA43, Homekey Rehab; and 

b. REPROGRAM $284,000 in savings from funds allocated for rehabilitation 
of the Project Homekey Best Inn site within Emergency Solutions Grant - 
COVID Fund No. 517, account No. 43TA43, Homekey Rehab; 
 

10. REPROGRAM $28,631.97 in savings allocated to relocate storage containers to 
allow construction of the Tiny Home Village at 6700 Vanalden Avenue from the 
Department of General Services Fund No. 100/40 to Federal Coronavirus Relief 
Fund No. 63M, Department No. 10, Account No. 10T695, CIEP/Homelessness 
Roadmap/Capital: 

a. $8,893.14 from the account No. 001014, Construction Salaries; and 
b. $19,738.83 from the account No. 003180, Construction Materials; 

 
11. REPROGRAM $1,000,000 in savings allocated for the construction of a Tiny Home 
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Village with 224 beds at Arroyo Seco (Arroyo Drive and Avenue 60) in Council 
District 14 in Community Development Block Grant-COVID from Fund No. 100, 
Department No. 54, Account No. 00T772 to Fund No. 424, Account No. 43T9CV, 
CV-19 Pallet Shelters for future Roadmap costs; 
 

12. REPROGRAM $214,762.18 in savings allocated for the construction of a Tiny 
Home Village with 224 beds at Arroyo Seco (Arroyo Drive and Avenue 60) in 
Council District 14 from Coronavirus Relief Fund No. 63M, Department No. 10, 
Account No. 10T752, to Federal Coronavirus Relief Fund No. 63M, Department 
No. 10, Account No. 10T695 CIEP/Homelessness Roadmap/Capital; 
 

13. APPROVE $243,394.15 from Federal Coronavirus Relief Fund No. 63M, 
Department No. 10, Account No. 10T695 to Federal Coronavirus Relief Fund No. 
63M, Department No. 10, Account No. 10T617 for:  

a. $105,731.34 for the Housing Authority of the City of Los Angeles for Project 
Homekey real estate services provided under C-137315; and 

b. $137,662.81 to effectuate the ownership transfer of the Woodman 
Homekey Site in Council District 6 to the National Health Foundation; 

 
14. APPROVE $219,000 in additional funds from Emergency Solutions Grant - COVID 

Fund No. 517, account number to be determined, Interim Housing Operations 
(Permanent Structure and Pallet) for the cost of interim housing operations at 566 
S. San Pedro Street in Council District 14, increasing the approved allocation for 
this site from $1,204,500 to $ 1,423,500, for Fiscal Year 2021-22; 
 

15. APPROVE $348,334 from the Homelessness Efforts-County Funding Agreement 
Fund No. 63Q, Department No. 10, Account 10T618: 

a. $191,625 in additional funds for interim housing operations for families, at 
1701 Camino Palmero Street in Council District 4, increasing the total 
allocation from $421,575 to $ 613,200 for Fiscal Year 2021-22; and 

b. $55,000 in additional funding for the cost of safe parking operations at 711 
S. Beacon Street in Council District 15, increasing the total allocation from 
$273,750 to $328,500 for Fiscal Year 2021-22; 
 

16. AMEND the funding previously approved from Homelessness Efforts-County 
Funding Agreement Fund No. 63Q for the cost of interim housing operations at 
543 Crocker Street in Council District 14 from $803,000 to $401,500, and amend 
the number of beds from 40 to 20;  
 

17. APPROVE $401,500 from Homelessness Efforts-County Funding Agreement 
Fund No. 63Q for the cost of interim housing operations for 20 beds at 3123 S. 
Grand Avenue in Council District 9; 

 
18. REPROGRAM $101,226 previously allocated to the Los Angeles Homeless 

Services Authority to Homelessness Efforts-County Funding Agreement Fund No. 
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63Q, Account No. 10T618, from the following Safe Parking sites, due to updated, 
lower program costs: 

a. $93,435 from 1201 S. Figueroa Street in Council District 9; and 
b. $7,791 from 9100 Lincoln Boulevard in Council District 11; 

 
19. REQUEST that the Los Angeles Homeless Services Authority change the 

previously approved operator and execute or amend a sole source sub-contract 
with New Reflections, Inc. to operate 25 beds of the year-round interim housing at 
8501 1/2 South Vermont Avenue in Council District 8 through June 30, 2022; 

 
20. INSTRUCT the General Manager, Housing and Community Investment 

Department, or designee, to amend COVID-19 Homelessness Roadmap Contract 
No. C-137223 with the Los Angeles Homeless Services Authority to reflect the 
service funding allocations in this report as follows: 

a. Increase rehabilitation funding for the Project Homekey Super 8 LAX site in 
the amount of $524,000 in the Alterations and Rehabilitation of Project 
Homekey Sites Program; 

b. Decrease rehabilitation funding for the Project Homekey Best Inn Site in the 
amount of $284,000 in the Alterations and Rehabilitation of Project 
Homekey Sites Program; 

c. Add service funding for the Safe Sleep Village at 2300 S. Central Avenue 
in the amount of $3,048,500; 

d. Increase operations funding for the interim housing sites: 
i. 566 S. San Pedro Street in the amount of $219,000 in the Operations 

for Interim Housing - Permanent Program; 
ii. 1701 Camino Palmero Street in the amount of $191,625 in the 

Operations for Interim Housing - Year-Round Expansion Program; 
e. Decrease operations funding for 543 Crocker Street in the amount of 

$401,500 in the Operations for Interim Housing - Year-Round Expansion 
Program for 20 beds at this site; 

f. Add operations funding for 3123 S. Grand Avenue in the amount of 
$401,500 in the Operations for Interim Housing - Year-Round Expansion 
Program for 20 beds at this site; 

g. Increase operations funding for the safe parking site: 
i. 711 S. Beacon Street in the amount of $55,000 in the Operations for 

Safe Parking Program; and 
h. Decrease operations funding for the safe parking sites: 

i. 1201 S. Figueroa Street in the amount of $93,435 in the Operations 
for Safe Parking Program; 

ii. 9100 Lincoln Boulevard in the amount of $7,791 in the Operations 
for Safe Parking Program; 

i. Replace the service provider identified to operate the interim housing 
program at 8501 1/2 S. Vermont with New Reflections, Inc.; 

 
21. TRANSFER $117,500 in previously approved Emergency Solutions Grant - 

COVID Fund No. 517 from the Los Angeles Homeless Services Authority to the 
City Administrative Officer Fund No. 100/10, Account No. 003040 for real estate 
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services through the contract with the Los Angeles County Department of Health 
Services (C-132815); 
 

22. REAPPROPRIATE up to $2,100,000 in in unexpended funds received from the 
County of Los Angeles for the A Bridge Home site located at 3061 Riverside Drive 
and deposited to General Fund No. 100, Capital Expenditure No. 54, 00T716 - 
Bridge Housing - 3061 Riverside; 
 

23. REAPPROPRIATE up to $2,000,000 in the Community Development Block Grant-
COVID (CDBG-COVID) Fund No. 424, Account No. 43T9CV, CV-19 Pallet 
Shelters to Fund No. 100, Department No. 54, Account No 00T772, CD 14 Arroyo 
Seco Pallet Shelters; 
 

24. INSTRUCT the City Clerk to place on the agenda of the first regular Council 
meeting on July 1, 2021, or shortly thereafter, the following instructions: 
 

a. REAPPROPRIATE up to $1,075,094 to establish a Safe Sleep Village with 
95 spaces for up to 125 occupants, located at 2300 S. Central Avenue. in 
Council District 9, from the following accounts;  

i. $1,050,520 from the Additional Homeless Services General City 
Purposes Fund No. 100/56, Account No. 000931 to Capital 
Improvement Expenditure Program Fund No. 100/54, account 
number to be determined, for site prep and hygiene trailer and 
administrative offices procurement; and 

ii. $24,574 from the Additional Homeless Services General City 
Purposes Fund No. 100/56, Account No. 000931 to the General 
Fund 100 Department of General Services, No. 40, Account No. 
003040, Contractual Services for hygiene station rental services;  
 

b. REPROGRAM $28,631.97 in savings allocated to relocate storage 
containers to allow construction of the Tiny Home Village at 6700 Vanalden 
Avenue from the Department of General Services Fund No. 100/40 to 
Federal Coronavirus Relief Fund No. 63M, Department No. 10, Account No. 
10T695, CIEP/Homelessness Roadmap/Capital: 

i. $8,893.14 from account No. 001014, Construction Salaries; and 
ii. $19,738.83 from account No. 003180, Construction Materials; 

 
c. REAPPROPRIATE up to $2,268,008 from the Additional Homeless 

Services General City Purposes Fund No. 100/56, Account No. 000931 to 
Capital Improvement Expenditure Program Fund No. 100/54, account 
number to be determined to address anticipated increased construction 
costs at the Homeless Roadmap Site located at 18140 Parthenia Street in 
Council District 12, subject to final project cost confirmation by the Bureau 
of Engineering; 

 
d. REAPPROPRIATE $3,406,547 from the following sources to the City 
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Administrative Officer Fund No. 100/10, Account 003040 for previously 
approved rehabilitation costs at the Project Homekey site, 2521-2525 Long 
Beach Blvd., in Council District 9, as follows: 
 

Fund Fund No. Account No. Amount 

Federal Coronavirus Relief 
Fund (CRF) 

63M/10 10T695 $199,873 

Emergency Solutions Grant 
(ESG) -COVID 

517/43 43TA43 $538,329 

Community Development 
Block Grant (CDBG-COVID) 

424/43 43T9CV $836,904 

HHAP-1 Category 1 - A 
Bridge Home Capital 

62Y/10 10S650 $1,831,441 

 
e. REAPPROPRIATE $2,043,164 from the Community Development Block 

Grant Fund No. 424, Account No. 43T9CV - CV-19 Pallet Shelters to the 
City Administrative Officer Fund No. 100/10, Account 003040 for previously 
approved rehabilitation costs at the Project Homekey Site, 1332 West 
Slauson Avenue, in Council District 9; 

 
f. TRANSFER $117,500 in Emergency Solutions Grant - COVID Fund No. 

517 from the Los Angeles Homeless Services Authority to the City 
Administrative Officer Fund No. 100/10, Account No. 003040 for real estate 
services through the contract with the Los Angeles County Department of 
Health Services (C-132815); 

 
g. REAPPROPRIATE up to $2,100,000 in unexpended funds received from 

the County of Los Angeles for the A Bridge Home site located at 3061 
Riverside Drive and deposited to General Fund No. 100, Capital 
Expenditure No. 54, 00T716 - Bridge Housing - 3061 Riverside; and 
 

h. REAPPROPRIATE up to $2,000,000 in the Community Development Block 
Grant-COVID (CDBG-COVID) Fund No. 424, Account No. 43T9CV, CV-19 
Pallet Shelters to Fund No. 100, Department No. 54, Account No 00T772, 
CD 14 Arroyo Seco Pallet Shelters; and 

 
25. AUTHORIZE the City Administrative Officer to: 

a. Prepare Controller instructions or make necessary technical adjustments, 
including to the names of the Special Fund accounts recommended for this 
report, to implement the intent of these transactions, and authorize the 
Controller to implement these instructions; and 
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b. Prepare any additional Controller instructions to reimburse City 
Departments for their accrued labor, material, or permit costs related to 
projects in this report, to implement the intent of these transactions, and 
authorize the Controller to implement these instructions. 
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UNITED STATES DISTRICT COURT 
CENTRAL DISTRICT OF CALIFORNIA 

CIVIL MINUTES – GENERAL 

Case No. LA CV 20-02291-DOC-KES Date:  May 26, 2021 

Title: LA ALLIANCE FOR HUMAN RIGHTS, et al. v. CITY OF LOS ANGELES, et al. 

PRESENT: 

THE HONORABLE DAVID O. CARTER, JUDGE 

Kelly Davis     Not Present 
Courtroom Clerk Court Reporter 

ATTORNEYS PRESENT FOR 
PLAINTIFF: 
None Present 

ATTORNEYS PRESENT FOR 
DEFENDANT: 
None Present 

PROCEEDINGS (IN CHAMBERS): ORDER RE: MAY 26, 2021 STATUS 
CONFERENCE HEARING 

On Wednesday, May 26, 2021, the Court held a status conference in Los Angeles 
regarding the Agreement & Binding Term Sheet between the City and County of Los Angeles 
(Dkt. 136). The Court is concerned by the parties’ representations that certain provisions of the 
agreement are not being met. However, the Court will postpone the decision of whether or not to 
reinstate its May 22, 2020 preliminary injunction (Dkt. 123) pending the outcome of the freeway 
audit provided by the County in July 2021.  

Accordingly, the Court SCHEDULES an additional status conference for August 26, 
2021, at which time the Court will receive testimony from the City and County regarding 
additional progress made towards housing individuals living within 500 feet of freeway 
overpasses and underpasses and other homeless individuals prioritized in the Agreement & 
Binding Term Sheet. At that time, the Court will further consider whether to reinstate its May 22, 
2020 preliminary injunction.  
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