Proposed Proposition HHH FY 2018-19 Bond Issuance Schedule and Key Agenda Items

Date	Items/Activity
January 19, 2018 (COC) January 25, 2018 (AOC)	 First Proposition HHH (Prop HHH) Fiscal Year (FY) 2017-18 Bond Status Report Update on State Affordable Housing and Sustainable Communities (Cap and Trade) Applications Prop HHH Permanent Supportive Housing (PSH) Loan Program Commitments (Call for Projects Round 1)
February 16, 2018 (COC) February 22, 2018 (AOC)	New State Funding and Leveraging Opportunities
March 16, 2018 (COC) March 29, 2018 (AOC)	 Prop HHH FY 2018-19 Project Expenditure Plan (PEP) for both PSH Loan Program and Facilities Program
April 1, 2018	 Deadline to approve PEP and amount for Prop HHH FY 2018- 19 issuance
April 20, 2018 (COC) April 26, 2018 (AOC)	 Housing and Community Investment Department (HCID) Updates to Prop HHH FY 2018-19 PSH Loan Program PEP Prop HHH PSH Loan Program Commitments (Call for Projects Round 2) Quarterly Prop HHH FY 2017-18 Bond Status Report
May 18, 2018 (COC) May 31, 2018 (AOC)	 Prop HHH PSH Loan Program Proposed Guidelines for FY 2019-20 Bond Issuance Prop HHH Facilities Program Proposed Guidelines for FY 2019-20 Bond Issuance
May/June 2018	Appropriate Council Committee(s) approve Prop HHH FY 2018- 19 Project Expenditure Plan (PEP)
June 2018	CAO Debt Group releases its Bond Report (Authorizing Resolution, Fund Ordinance, Bond Documents) to City Council
Before June 15, 2018	City Council Approval of both Prop HHH PEP Report and Bond Report (Prop HHH PEP approved first)
June 15, 2018	Post the Preliminary Official Statement – CAO Debt Group (Advertise Bond Sale)
July 1, 2018	 Competitive Bond Sale – CAO Debt Group Award Resolution is certified
July 15, 2018	Bond Closing and City receives bond proceeds
August 10, 2018 (or date designated by County Assessor)	CAO Debt Group provides debt service for tax bill to County Assessor