NON PEP PROJECTS
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Sub St
s Updated Received HHH HHH

HHH Commitment Expiration Date
HCID Staff (Predevelopment, Construction Start Date Percent o

Total Development Cost

Updated Total Est. Ready for
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17

18

19

20

21

22

PSH Project Name

Los Lirios Apartments

Normandie 84
Montesquieu (fka
Rousseau

Residences/Enlightenmen
t Plaze - Phase |)

Santa Monica & Vermont
Apartments Phase 1

Santa Monica & Vermont
Apartments Phase 2

Barry Apartments

Vermont/Manchester

My Angel (fka The Angel)

Oak Apartments (fka 2745-
2759 Francis Ave)

4507 Main St.
Maple Apartments (fka
537 -541 N. Western

Ave.)

Central Apartments

Chavez and Fickett

Hope on 6th

Lincoln Apartments

Voltaire (fka Montesquieu
Manor/Enlightenment
Plaza-Phase Il)

The Palm Tree Motel (fka
Sepulveda Apartments
Preservation)

Studio 6 Motel (fka
Sherman Way Apartments
Preservation)

SOLA at 87th

Thatcher Yard Housing

The Main

The Rigby

14

13

13

13

11

14

15

11

13

11

Assigned? Y/N

Loan Close, In
Construction)

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

Predevelopment

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

Homeless Population Served

Homeless families
Homeless individuals
Low income families

Chronically homeless
Homeless senior

Low income senior
Chronically homeless

Homeless individuals
Homeless veterans
Chronically homeless

Homeless menalillness
Other homeless
Low income families
Non homeless individuals
Chronically homeless
Transition aged youth

Victims of domestic violence
Homeless menal illness

Other homeless
Low income families
Non homeless individuals
Chronically homeless
Transition aged youth

Victims of domestic violence
Homeless individuals

Non homeless individuals

Chronically homeless
Homeless families

Homeless senior
Chronically homeless
Homeless individuals

Homeless veterans

Chronically homeless
Homeless senior

Chronically homeless
Homeless individuals

Non homeless individuals
Chronically homeless

Homeless individuals
Chronically homeless

Homeless individuals
Homeless veterans

Chronically homeless
Homeless families

Homeless individuals

Chronically homeless
Homeless individuals
Homeless mental iliness
Chronically homeless
Homeless youth
Other homeless
Chronically homeless

Homeless individuals
Chronically homeless

Homeless individuals
Chronically homeless

Homeless individuals
Chronically homeless

Homeless individuals
Homeless veterans

Chronically homeless
Homeless families

Homeless senior
Chronically homeless

Homeless families
Homeless youth
Chronically homeless

Homeless families
Homeless youth
Chronically homeless

HHH Project Award

$2,000,000

$8,180,000

$9,600,000

$12,000,000

$12,000,000

$6,918,400

$12,400,000

$5,565,000

$6,610,000

$7,239,000

$6,614,118

$7,840,000

$6,300,000

$6,040,000

$5,460,000

$9,940,000

$10,500,000

$7,700,000

$9,000,000

$11,660,000

$6,795,000

$6,795,000

Approved in PEP

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

Development Cost

$35,719,050

$18,149,299

$34,101,000

$53,270,603

$53,262,118

$31,932,359

$44,845,034

$28,226,850

$30,851,806

$24,839,171

$30,997,101

$30,227,967

$41,186,592

$28,615,371

$19,537,023

$32,726,000

$29,821,884

$20,808,990

$61,705,999

$54,684,712

$41,018,669

$41,970,484

. 5 Total PSH
TDC Per Unit Total Units .
Units

$558,110

$432,126

$324,771

$566,709

$572,711

$523,481

$723,307

$522,719

$482,059

$407,200

$484,330

$530,315

$686,443

$583,987

$488,426

$448,301

$392,393

$371,589

$617,060

$558,007

$640,917

$655,789

$31,250

$194,762

$91,429

$127,660

$129,032

$113,416

$200,000

$103,056

$103,281

$118,672

$103,346

$137,544

$105,000

$123,265

$136,500

$136,164

$138,158

$137,500

$90,000

$118,980

$106,172

$106,172

64

42

105

94

93

64

61

49

40

100

98

64

64

20

34

103

47

47

34

60

53

63

31

63

56

30

31

39

72

75

55

51

49

33

33

Approved in PEP

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

Constr. Start
Date

1/1/2022

8/1/2021

4/19/2021

7/9/2021

7/9/2021

10/15/2021

2/15/2021

11/15/2021

9/19/2021

11/15/2021

9/19/2021

4/19/2021

6/1/2022

11/15/2021

10/15/2021

10/15/2021

11/15/2021

11/15/2021

12/1/2021

7/9/2021

1/1/2022

1/1/2022

NTP Issued

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

Occupancy Date

1/1/2024

8/1/2024

4/19/2023

7/7/2023

7/7/2023

10/15/2023

2/15/2023

11/15/2023

9/19/2022

11/15/2023

9/1/2022

4/19/2023

6/1/2024

11/15/2023

10/15/2023

10/15/2023

11/15/2023

11/15/2023

12/1/2023

7/7/2023

1/1/2024

1/1/2024

Complete

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

Extension?
Y/N

Commitment
Expiration

3/19/2021

3/19/2021

3/19/2021

3/19/2021

3/19/2021

10/15/2021

2/8/2021

10/15/2021

10/15/2021

10/15/2021

10/15/2021

10/15/2021

10/15/2021

10/15/2021

10/15/2021

10/15/2021

10/15/2021

10/15/2021

10/15/2021

10/15/2021

10/15/2021

10/15/2021

Plus Tolling Order

(April 17 - September 8)

8/10/2021

8/10/2021

8/10/2021

8/10/2021

8/10/2021

3/8/2022

7/2/2021

3/8/2022

3/8/2022

3/8/2022

3/8/2022

3/8/2022

3/8/2022

3/8/2022

3/8/2022

3/8/2022

3/8/2022

3/8/2022

3/8/2022

3/8/2022

3/8/2022

3/8/2022
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Sub Stage
= . Updated Received HHH HHH HHH Commitment Expiration Date
. HCID Staff (Predevelopment, . ) Total Development Cost Updated Total . ) Total PSH | Construction Start Date Est. Ready for Percent ) ) )
PSH Project Name : Homeless Population Served HHH Project Award : TDC Per Unit Total Units . ) Constr. Start | NTP Issued Extension? Commitment Plus Tolling Order
Assigned? Y/N Loan Close, In Approved in PEP Development Cost (V1143 Approved in PEP Occupancy Date Complete . X
i Date Expiration (April 17 - September 8)
Construction)
55

Homeless individuals

23 Topanga Apartments 12 N Predevelopment TBD Chronically homeless $7,560,000 n/a $25,775,924 $468,653 $137,455 54 n/a 11/15/2021 n/a 11/15/2023 0% N 10/15/2021 3/8/2022
. Homeless individuals
24 841 N Banning 15 N Predevelopment TBD Chronically homeless $8,000,000 n/a $31,648,058 $494,501 $125,000 64 63 n/a 1/30/2022 n/a 1/30/2024 0% N 10/15/2021 3/8/2022
Ambrose (fka 1615 Homeless senior
25 13 Y Predevelopment TBD $6,300,000 n/a $34,745,002 $542,891 $98,438 64 63 n/a 4/26/2021 n/a 4/28/2023 0% N 10/15/2021 3/8/2022

Montana St.) Chronically homeless

Homeless families
Homeless mental iliness

26 La Veranda 14 Y Predevelopment TBD Homeless families $9,120,000 n/a $53,111,065 $689,754 $118,442 77 38 n/a 4/16/2021 n/a 4/14/2023 0% N 3/19/2021 8/10/2021

Chronically homeless
Homeless senior

27 The Quincy (fka 2652 Pico) 1 Y Predevelopment TBD Chronically homeless $3,550,000 n/a $33,395,055 $618,427 $65,741 54 53 n/a 7/9/2021 n/a 7/7/2023 0% N 10/15/2021 3/8/2022
Washington Art Homeless famili

28 ashington Arts 10 y Predevelopment TBD ometess families $2,097,200 n/a $35,728,178 $638,003 $37,450 56 20 n/a 10/9/2021 n/a 10/9/2023 0% N 10/15/2021 3/8/2022
Collective Chronically homeless
The Wilcox (fka 4906-4926 Homel i

29 e Wilcox (fka 13 N Predevelopment TBD omeless senior $5,225,000 n/a $36,038,114 $581,260 $84,274 62 61 n/a 4/30/2021 n/a 4/28/2023 0% N 10/15/2021 3/8/2022
Santa Monica) Chronically homeless

Homeless families
30 Lorena Plaza 14 N Predevelopment TBD Homeless individuals $2,903,202 n/a $36,593,064 $746,797 $59,249 49 32 n/a 11/15/2021 n/a 11/15/2023 0% N 10/15/2021 3/8/2022

Chronically homeless
Homeless individuals

31 Confianza 2 Y Predevelopment TBD X $10,000,000 n/a $36,163,959 $509,352 $140,845 71 70 n/a 6/1/2021 n/a 6/1/2023 0% N 3/19/2021 8/10/2021
Chronically homeless

. Homeless individuals
Westlake Housing (The K
32 Lake House) 1 Y Predevelopment TBD Homeless mental illness $6,510,000 n/a $35,482,656 $563,217 $103,333 63 62 n/a 7/9/2021 n/a 7/7/2023 0% N 10/15/2021 3/8/2022
Chronically homeless
. Homeless families
La Guadalupe (fka First o
33 and Boyle) 14 Y Predevelopment TBD Homeless individuals $9,460,000 n/a $28,168,975 $640,204 $215,000 44 43 n/a 7/9/2021 n/a 7/7/2023 0% N 3/19/2021 8/10/2021
v Chronically homeless
Homeless families
34 Westlake 619 1 Y Predevelopment TBD Homeless individuals $3,149,580 n/a $41,088,413 $526,775 $40,379 78 30 n/a 7/9/2021 n/a 7/7/2023 0% N 10/15/2021 3/8/2022
Chronically homeless
Other homeless
35 6th and San Julian 14 Y Predevelopment TBD Non homeless individuals $15,320,000 n/a $57,707,107 $613,905 $162,979 94 75 n/a 7/9/2021 n/a 1/7/2023 0% N 3/19/2021 8/10/2021
Chronically homeless
Homeless individuals
36 Ambrosia 8 Y Predevelopment TBD Non homeless individuals $11,200,000 n/a $48,958,841 $543,987 $124,444 90 80 n/a 4/19/2021 n/a 4/19/2023 0% N 3/19/2021 8/10/2021

Chronically homeless
Homeless families

Homeless individual
37 Grandview Apartments 1 N Predevelopment TBD szr:fnizzz f':r;::lzss $12,000,000 n/a $59,535,453 $595,355 $120,000 100 54 n/a 1/1/2022 n/a 1/1/2024 0% N 10/19/2020 3/12/2021
Chronically homeless

X Homeless individuals
Weingart Tower 1B - HHH

38 PSH 14 N Predevelopment TBD Homeless veterans $16,000,000 n/a $64,622,612 $621,371 $153,846 104 83 n/a 11/15/2021 n/a 11/15/2023 0% N 3/19/2021 8/10/2021
Chronically homeless
SubTOTAL (Non-PEP)| $305,551,500 n/a $1,447,260,558 n/a n/a 2,626 1,960
AVERAGE $116,356 n/a $551,127| $551,127| $116,356 69 52
GRAND TOTAL (ALL): $993,307,287| $2,271,548,494| $4,016,943,405 n/a n/a 7,307 | 5,701
AVERAGE: $135,939 $310,873 $549,739 | $549,739 | $135,939 66 51




	Non PEP Projects

